
 

 

Specific Procurement Notice 

 

 

Request for Bids 

Works 
(Two-envelope Bidding Process Without Prequalification) 

Employer: General Directorate of Infrastructure Investment (GDII) 

Project: Rail Logistics Improvement Project 

Contract title: Construction Works for Branching Railway Lines to the industrial facilities at 

the Cukurova Region, Yumurtalik Free Zone and the Ports at the Iskenderun Bay 

Country: Turkiye 

Loan No. /Credit No. / Grant No.: IBRD / 91450 

RFB No: AYGM-YAP-2023-WB 02 

Issued on: 12.02.2024 

1. The Ministry of Transport and Infrastructure has received financing from the World Bank 

toward the cost of the Rail Logistics Improvement Project and intends to apply part of the 

proceeds toward payments under the contract for Construction Works for Branching Railway 

Lines to the industrial facilities at the Cukurova Region, Yumurtalik Free Zone and the Ports 

at the Iskenderun Bay. Bidding process will be governed by the World Bank’s Procurement 

Regulations. 

2. The General Directorate of Infrastructure Investments (GDII) now invites sealed Bids from 

eligible Bidders for Construction Works for Branching Railway Lines to the industrial 

facilities at the Cukurova Region, Yumurtalik Free Zone and the Ports at the Iskenderun 

Bay. The area is located within the boundaries of Yumurtalık District in Adana Province, 

Toprakkale District of Osmaniye Province and Erzin District of Hatay Province, in the 

South of Turkiye. The total length of the lines is approximately 29.84 km, which will  be 

principally double- track configuration (from OIZ to the Port) and single-track configuration 

(from Erzin Station to the Tayseb Station), a design speed of 80 km/h. In the Project two main 

branch lines are defined:  

a. Erzin Station – Tayseb Station Connection Line (~16.79 km) 

b. OIZ – Port Connection (~13.05 km)  

3. Bidding will be conducted through international competitive procurement using two 

envelope Request for Bids (RFB) with Rated Criteria as specified in the World Bank’s 

“Procurement Regulations for IPF Borrowers- Procurement in Investment Projects 

Financing” (July 2016 and revised August 2018) (“Procurement Regulations”), and is open 

to all eligible Bidders as defined in the Procurement Regulations.  

4. Interested eligible Bidders may obtain further information from General Directorate of 

Infrastructure Investments, İrfan Kurnaz (irfan.kurnaz@uab.gov.tr) and inspect the Bidding 

http://www.worldbank.org/html/opr/procure/guidelin.html
mailto:irfan.kurnaz@uab.gov.tr
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document during office hours (from 09.00 to 17.00 hours) at the address given below  

Address: Hakkı Turayliç Cad. No:5 06338 Emek/Çankaya/ANKARA. Read-only version of 

the bidding document can also be viewed on the link of https://aygm.uab.gov.tr/ihaleler 

5. The Bidding document in English may be purchased by interested eligible Bidders upon the 

submission of a written application to the address below and upon payment of a nonrefundable 

fee of 3000 Turkish Lira. The payment receipt must also be presented as an annex to the 

proposal. The method of payment will be bank transfer. The document will be sent by e-mail. 

Information of bank account that payment will be done is given below: 

Account Holder: Ulaştırma ve Altyapı Bakanlığı – Merkez Saymanlık Müdürlüğü 

Bank Name: T.C. Merkez Bankası (Central Bank of the Republic of Turkiye) 

Branch: Ankara Şubesi (Ankara Branch) 

IBAN: TR67 0000 1001 0000 0350 1540 29  

6. Bids must be delivered to the address below on or before 27.03.2024. Electronic bidding will 

not be permitted. Late Bids will be rejected. The outer Bid envelopes marked “ORIGINAL 

BID”, and the inner envelopes marked “TECHNICAL PART” will be publicly opened in the 

presence of the Bidders’ designated representatives and anyone who chooses to attend, at the 

address below. All envelopes marked “FINANCIAL PART” shall remain unopened and will 

be held in safe custody of the Employer until the second public Bid opening.  

7. All Bids must be accompanied by a Bid Security of 2,500,000 (two million and five hundred 

thousand) USD. 

8. Attention is drawn to the Procurement Regulations requiring the Borrower to disclose 

information on the successful bidder’s beneficial ownership, as part of the Contract Award 

Notice, using the Beneficial Ownership Disclosure Form as included in the bidding document. 

9. The address (es) referred to above is (are): 

General Directorate of Infrastructure Investments - Department of Railway Construction 

Name: İrfan Kurnaz, Branch Manager of External Funded Projects 

Address: Hakkı Turayliç Caddesi No:5, Emek 06500, Ankara, TURKIYE, Floor: 6 

Room:616 

Telephone: +90 312 203 17 40 

Email: irfan.kurnaz@uab.gov.tr 

Web Address: https://aygm.uab.gov.tr/ 

Date: 27.03.2024 

Time: 14:30 

 

https://aygm.uab.gov.tr/ihaleler
mailto:irfan.kurnaz@uab.gov.tr
https://aygm.uab.gov.tr/
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Section I - Instructions to Bidders 

 A. General 

1. Scope of Bid  In connection with the Specific Procurement Notice – Request 

for Bids (RFB), specified in the Bid Data Sheet (BDS), the 

Employer, as specified in the BDS, issues this Bidding 

document for the provision of Works as specified in Section 

VII, Works’ Requirements. The name, identification, and 

number of lots (contracts) of this RFB are specified in the 

BDS. 

  Throughout this bidding document: 

the term “in writing” means communicated in written form 

(e.g., by mail, e-mail, fax, including, if specified in the BDS, 

distributed, or received through electronic-procurement 

system used by the Employer) with proof of receipt;  

if the context so requires, “singular” means “plural’ and vice 

versa;  

“Day” means calendar day, unless otherwise specified as a 

“Business Day.” A “Business Day” is any day that is a 

working day of the Borrower. It excludes the Borrower’s 

official public holidays;  

  “ES” means environmental and social (including Sexual 

Exploitation and Abuse (SEA), and Sexual Harassment 

(SH)); 

“Sexual Exploitation and Abuse” “(SEA)” means the 

following: 

Sexual Exploitation is defined as any actual or attempted 

abuse of position of vulnerability, differential power, or 

trust, for sexual purposes, including, but not limited to, 

profiting monetarily, socially, or politically from the 

sexual exploitation of another.   

Sexual Abuse is defined as the actual or threatened physical 

intrusion of a sexual nature, whether by force or under 

unequal or coercive conditions;   

“Sexual Harassment” “(SH)” is defined as unwelcome sexual 

advances, requests for sexual favors, and other verbal or 

physical conduct of a sexual nature by the Contractor’s 

Personnel with other Contractor’s or Employer’s Personnel;  
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“Contractor’s Personnel” is as defined in Sub-Clause 1.1.17 

of the General Conditions; and 

“Employer’s Personnel” is as defined in Sub-Clause 1.1.33 of 

the General Conditions.  

A non-exhaustive list of (i) behaviors which constitute SEA and 

(ii) behaviors which constitute SH is attached to the Code of 

Conduct form in Section IV. 

2. Source of Funds  The Borrower or Recipient (hereinafter called “Borrower”) 

specified in the BDS has received or has applied for financing 

(hereinafter called “funds”) from the International Bank for 

Reconstruction and Development or the International 

Development Association (hereinafter called “the Bank”) in an 

amount specified in the BDS, toward the project named in the 

BDS.  The Borrower intends to apply a portion of the funds to 

eligible payments under the contract(s) for which this Bidding 

document is issued. 

  Payment by the Bank will be made only at the request of the 

Borrower and upon approval by the Bank, and will be subject, 

in all respects, to the terms and conditions of the Loan (or other 

financing) Agreement. The Loan (or other financing) 

Agreement prohibits a withdrawal from the loan account for 

the purpose of any payment to persons or entities, or for any 

import of goods, equipment, plant, or materials, if such 

payment or import is prohibited by a decision of the United 

Nations Security Council taken under Chapter VII of the 

Charter of the United Nations. No party other than the 

Borrower shall derive any rights from the Loan (or other 

financing) Agreement or have any claim to the proceeds of the 

Loan (or other financing). 

3. Fraud and 

Corruption 

 The Bank requires compliance with the Bank’s Anti-

Corruption Guidelines and its prevailing sanctions policies and 

procedures as set forth in the WBG’s Sanctions Framework, as 

set forth in Section VI.  

 In further pursuance of this policy, Bidders shall permit and 

shall cause their agents (where declared or not), 

subcontractors, subconsultants, service providers, suppliers, 

and personnel, to permit the Bank to inspect all accounts, 

records and other documents relating to any initial selection 

process, prequalification process, bid submission, proposal 

submission, and contract performance (in the case of award), 

and to have them audited by auditors appointed by the Bank.  
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4. Eligible Bidders  A Bidder may be a firm that is a private entity, a state-owned 

enterprise or institution subject to ITB 4.6 or any combination 

of such entities in the form of a joint venture (JV) under an 

existing agreement or with the intent to enter into such an 

agreement supported by a letter of intent. In the case of a joint 

venture, all members shall be jointly and severally liable for 

the execution of the entire Contract in accordance with the 

Contract terms. The JV shall nominate a Representative who 

shall have the authority to conduct all business for and on 

behalf of any and all the members of the JV during the Bidding 

process and, in the event the JV is awarded the Contract, during 

contract execution. Unless specified in the BDS, there is no 

limit on the number of members in a JV.  

  A Bidder shall not have a conflict of interest. Any Bidder 

found to have a conflict of interest shall be disqualified. A 

Bidder may be considered to have a conflict of interest for the 

purpose of this Bidding process, if the Bidder:  

(a) directly or indirectly controls, is controlled by or is under 

common control with another Bidder; or  

(b) receives or has received any direct or indirect subsidy 

from another Bidder; or 

(c) has the same legal representative as another Bidder; or 

(d) has a relationship with another Bidder, directly or through 

common third parties, that puts it in a position to influence 

the Bid of another Bidder, or influence the decisions of 

the Employer regarding this Bidding process; or 

(e) or any of its affiliates participated as a consultant in the 

preparation of the design or technical specifications of the 

works that are the subject of the Bid; or 

(f) or any of its affiliates has been hired (or is proposed to be 

hired) by the Employer or Borrower as Engineer for the 

Contract implementation; or 

(g) would be providing goods, works, or non-consulting 

services resulting from or directly related to consulting 

services for the preparation or implementation of the 

project specified in the BDS ITB 2.1 that it provided or 

were provided by any affiliate that directly or indirectly 

controls, is controlled by, or is under common control 

with that firm; or 

(h) has a close business or family relationship with a 

professional staff of the Borrower (or of the project 

implementing agency, or of a recipient of a part of the 
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loan) who: (i) are directly or indirectly involved in the 

preparation of the Bidding document or specifications of 

the Contract, and/or the Bid evaluation process of such 

Contract; or (ii) would be involved in the implementation 

or supervision of such Contract unless the conflict 

stemming from such relationship has been resolved in a 

manner acceptable to the Bank throughout the Bidding 

process and execution of the Contract. 

  A firm that is a Bidder (either individually or as a JV member) 

shall not participate in more than one Bid, except for permitted 

alternative Bids. This includes participation as a subcontractor 

in other Bids. Such participation shall result in the 

disqualification of all Bids in which the firm is involved. A 

firm that is not a Bidder or a JV member may participate as a 

subcontractor in more than one Bid. 

 A Bidder may have the nationality of any country, subject to 

the restrictions pursuant to ITB 4.8. A Bidder shall be deemed 

to have the nationality of a country if the Bidder is constituted, 

incorporated, or registered in and operates in conformity with 

the provisions of the laws of that country, as evidenced by its 

articles of incorporation (or equivalent documents of 

constitution or association) and its registration documents, as 

the case may be. This criterion also shall apply to the 

determination of the nationality of proposed subcontractors or 

subconsultants for any part of the Contract including related 

Services.  

  A Bidder that has been sanctioned by the Bank, pursuant to the 

Bank’s Anti-Corruption Guidelines, and in accordance with its 

prevailing sanctions policies and procedures as set forth in the 

World Bank Group’s Sanctions Framework, as described in 

Section VI paragraph 2.2 d. shall be ineligible to be 

prequalified for, initially selected for, bid for, propose for, or 

be awarded a Bank-financed contract or benefit from a Bank-

financed contract, financially or otherwise, during such period 

of time as the Bank shall have determined. The list of debarred 

firms and individuals is available at the electronic address 

specified in the BDS.  

  Bidders that are state-owned enterprises or institutions in the 

Employer’s Country may be eligible to compete and be 

awarded a Contract(s) only if they can establish, in a manner 

acceptable to the Bank, that they (i) are legally and financially 

autonomous (ii) operate under commercial law, and (iii) are not 

under supervision of the Employer.  
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 A Bidder shall not be under suspension from bidding by the 

Employer as the result of the operation of a Bid–Securing or 

Proposal-Securing Declaration. 

 Firms and individuals may be ineligible if so indicated in 

Section V and (a) as a matter of law or official regulations, the 

Borrower’s country prohibits commercial relations with that 

country, provided that the Bank is satisfied that such exclusion 

does not preclude effective competition for the supply of goods 

or the contracting of works or services required; or (b) by an 

act of compliance with a decision of the United Nations 

Security Council taken under Chapter VII of the Charter of the 

United Nations, the Borrower’s country prohibits any import 

of goods or contracting of works or services from that country, 

or any payments to any country, person, or entity in that 

country. When the Works are implemented across 

jurisdictional boundaries (and more than one country is a 

Borrower, and is involved in the procurement), then exclusion 

of a firm or individual on the basis of ITB 4.8 (a) above by any 

country may be applied to that procurement across other 

countries involved, if the Bank and the Borrowers involved in 

the procurement agree.  

 A Bidder shall provide such documentary evidence of 

eligibility satisfactory to the Employer, as the Employer shall 

reasonably request.  

 A firm that is under a sanction of debarment by the Borrower 

from being awarded a contract is eligible to participate in this 

procurement, unless the Bank, at the Borrower’s request, is 

satisfied that the debarment; (a) relates to fraud or corruption, 

and (b) followed a judicial or administrative proceeding that 

afforded the firm adequate due process. 

 This bidding is open only to prequalified Bidders unless 

specified in the BDS. 

5. Eligible Materials, 

Equipment, and 

Services 

 The materials, equipment, and services to be supplied under 

the Contract and financed by the Bank may have their origin 

in any country subject to the restrictions specified in Section 

V, Eligible Countries, and all expenditures under the Contract 

will not contravene such restrictions. At the Employer’s 

request, Bidders may be required to provide evidence of the 

origin of materials, equipment, and services. 

 

 B. Contents of Bidding Document 
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6. Sections of Bidding 

Document 

 The Bidding document consists of Parts 1, 2, and 3, which 

includes all the sections specified below, and which should be 

read in conjunction with any Addenda issued in accordance 

with ITB 8. 

PART 1    Bidding Procedures 

 Section I - Instructions to Bidders (ITB) 

 Section II - Bid Data Sheet (BDS) 

 Section III - Evaluation and Qualification Criteria 

 Section IV - Bidding Forms 

 Section V - Eligible Countries 

 Section VI - Fraud and Corruption 

PART 2    Works Requirements 

 Section VII - Works’ Requirements 

PART 3   Conditions of Contract and Contract Forms 

 Section VIII - General Conditions (GC) 

 Section IX - Particular Conditions (PC) 

 Section X - Contract Forms 

  The Specific Procurement Notice - Request for Bids (RFB) 

issued by the Employer or the Notice of Request for Bids 

(RFB) issued by the Employer to the prequalified Bidders are 

not part of the Bidding document. 

  Unless obtained directly from the Employer, the Employer is 

not responsible for the completeness of the Bidding document, 

responses to requests for clarification, the minutes of the pre-

Bid meeting (if any), or Addenda to the Bidding document in 

accordance with ITB 8. In case of any contradiction, 

documents obtained directly from the Employer shall prevail. 

  The Bidder is expected to examine all instructions, forms, 

terms, and specifications in the Bidding document and to 

furnish with its Bid all information and documentation as is 

required by the Bidding document. 

7. Clarification of 

Bidding Document, 

Site Visit, Pre-Bid 

Meeting 

 A Bidder requiring any clarification of the Bidding document 

shall contact the Employer in writing at the Employer’s 

address specified in the BDS or raise its enquiries during the 

pre-Bid meeting if provided for in accordance with ITB 7.4. 

The Employer will respond in writing to any request for 
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clarification, provided that such request is received no later 

than fourteen (14) days prior to the deadline for submission of 

Bids. The Employer shall forward copies of its response to all 

Bidders who have acquired the Bidding document in 

accordance with ITB 6.3, including a description of the inquiry 

but without identifying its source. If so specified in the BDS, 

the Employer shall also promptly publish its response at the 

web page identified in the BDS. Should the clarification result 

in changes to the essential elements of the Bidding document, 

the Employer shall amend the Bidding document following the 

procedure under ITB 8 and ITB 22.2. 

  The Bidder is advised to visit and examine the Site of Works 

and its surroundings and obtain for itself on its own 

responsibility all information that may be necessary for 

preparing the Bid and entering into a contract for construction 

of the Works. The costs of visiting the Site shall be at the 

Bidder’s own expense. 

  The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and 

lands for the purpose of such visit, but only upon the express 

condition that the Bidder, its personnel, and agents will release 

and indemnify the Employer and its personnel and agents from 

and against all liability in respect thereof, and will be 

responsible for death or personal injury, loss of or damage to 

property, and any other loss, damage, costs, and expenses 

incurred as a result of the inspection. 

  If so, specified in the BDS, the Bidder’s designated 

representative is invited to attend a pre-Bid meeting and/or a 

Site of Works visit. The purpose of the meeting will be to 

clarify issues and to answer questions on any matter that may 

be raised at that stage. 

  The Bidder is requested to submit any questions in writing, to 

reach the Employer not later than one week before the meeting. 
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  Minutes of the pre-Bid meeting, if applicable, including the 

text of the questions asked by Bidders, without identifying the 

source, and the responses given, together with any responses 

prepared after the meeting, will be transmitted promptly to all 

Bidders who have acquired the Bidding document in 

accordance with ITB 6.3. If so, specified in the BDS, the 

Employer shall also promptly publish the Minutes of the pre-

Bid meeting at the web page identified in the BDS. Any 

modification to the Bidding document that may become 

necessary as a result of the pre-Bid meeting shall be made by 

the Employer exclusively through the issue of an Addendum 

pursuant to ITB 8 and not through the minutes of the pre-Bid 

meeting. Nonattendance at the pre-Bid meeting will not be a 

cause for disqualification of a Bidder. 

8. Amendment of 

Bidding Document 

 At any time prior to the deadline for submission of Bids, the 

Employer may amend the Bidding document by issuing 

addenda. 

  Any addendum issued shall be part of the Bidding document 

and shall be communicated in writing to all who have obtained 

the Bidding document from the Employer in accordance with 

ITB 6.3. The Employer shall also promptly publish the 

addendum on the Employer’s web page in accordance with 

ITB 7.1. 

  To give Bidders reasonable time in which to take an addendum 

into account in preparing their Bids, the Employer should 

extend the deadline for the submission of Bids, pursuant to ITB 

22.2. 

 C. Preparation of Bids 

9. Cost of Bidding  The Bidder shall bear all costs associated with the preparation 

and submission of its Bid, and the Employer shall not be 

responsible or liable for those costs, regardless of the conduct 

or outcome of the Bidding process.  

10. Language of Bid  The Bid, as well as all correspondence and documents relating 

to the Bid exchanged by the Bidder and the Employer, shall be 

written in the language specified in the BDS. Supporting 

documents and printed literature that are part of the Bid may 

be in another language provided they are accompanied by an 

accurate translation of the relevant passages in the language 

specified in the BDS, in which case, for purposes of 

interpretation of the Bid, such translation shall govern. 
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11. Documents 

Comprising the Bid 

 The Bid shall comprise two Parts, namely the Technical Part 

and the Financial Part. These two Parts shall be submitted 

simultaneously in two separate sealed envelopes (two-

envelope Bidding process). One envelope shall contain only 

information relating to the Technical Part and the other, only 

information relating to the Financial Part. These two envelopes 

shall be enclosed in a separate sealed outer envelope marked 

“ORIGINAL BID”.  

 The Technical Part shall contain the following: 

(a) Letter of Bid – Technical Part, prepared in accordance 

with ITB 12; 

(b) Bid Security or Bid-Securing Declaration, in accordance 

with ITB 19.1; 

(c) Alternative Bid - Technical Part: if permissible in 

accordance with ITB 13, the Technical Part of any 

Alternative Bid; 

(d) Authorization: written confirmation authorizing the 

signatory of the Bid to commit the Bidder, in accordance 

with ITB 20.3; 

(e) Qualifications: documentary evidence in accordance with 

ITB 17 establishing the Bidder’s eligibility and 

qualifications; 

(f) Conformity: a technical proposal in accordance with ITB 

16;  

and 

(g) any other document required in the BDS. 

 The Financial Part shall contain the following: 

(a) Letter of Bid – Financial Part: prepared in accordance 

with ITB 12 and ITB 14; 

(b) Schedules including priced Bill of Quantities, completed 

in accordance with ITB 12 and ITB 14; 

(c) Alternative Bid - Financial Part: if permissible in 

accordance with ITB 13, the Financial Part of any 

Alternative Bid; and 

(d) any other document required in the BDS. 

  The Technical Part shall not include any information related 

to the Bid price. Where material financial information related 

to the Bid price is contained in the Technical Part the Bid shall 

be declared non-responsive. 
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 The Bidder shall furnish in the Letter of Bid-Technical Part the 

names of three potential DAAB members and attach their 

curriculum vitae. The list of potential DAAB members 

proposed by the Employer (Contract Data 21.1) and by the 

Bidder (Letter of Bid) shall be subject to Bank’s No-objection. 

 In addition to the requirements under ITB 11.2, Bids submitted 

by a JV shall include in the Technical Part a copy of the Joint 

Venture Agreement entered into by all members. 

Alternatively, a letter of intent to execute a Joint Venture 

Agreement in the event of a successful Bid shall be signed by 

all members and submitted with the Bid, together with a copy 

of the proposed Agreement.  

 The Bidder shall furnish in the Letter of Bid- Financial Part 

information on commissions and gratuities, if any, paid or to 

be paid to agents or any other party relating to this Bid. 

12. Letters of Bid and 

Schedules  

 The Letter of Bid- Technical Part, Letter of Bid- Financial Part 

and Schedules, including the Bill of Quantities, shall be 

prepared using the relevant forms furnished in Section IV, 

Bidding Forms. The forms must be completed without any 

alterations to the text, and no substitutes shall be accepted 

except as provided under ITB 20.3. All blank spaces shall be 

filled in with the information requested.  

13. Alternative Bids  Unless otherwise specified in the BDS, alternative Bids shall 

not be considered. 

  When alternative times for completion are explicitly invited, a 

statement to that effect will be included in the BDS, and the 

method of evaluating different alternative times for completion 

will be described in Section III, Evaluation and Qualification 

Criteria. 

  Except as provided under ITB 13.4 below, Bidders wishing to 

offer technical alternatives to the requirements of the Bidding 

document must first price the Employer’s design as described 

in the Bidding document and shall further provide all 

information necessary for a complete evaluation of the 

alternative by the Employer, including drawings, design 

calculations, technical specifications, breakdown of prices, 

and proposed construction methodology and other relevant 

details. Only the technical alternatives, if any, of the Bidder 

with the Most Advantageous Bid conforming to the basic 

technical requirements shall be considered by the Employer. 
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  When specified in the BDS, Bidders are permitted to submit 

alternative technical solutions for specified parts of the Works, 

and such parts will be identified in the BDS, as will the method 

for their evaluating, and described in Section VII, Works’ 

Requirements. 

14. Bid Prices and 

Discounts 

 The prices and discounts (including any price reduction) 

quoted by the Bidder in the Letter of Bid - Financial Part and 

in the Bill of Quantities shall conform to the requirements 

specified below. 

 The Bidder shall fill in rates and prices for all items of the 

Works described in the Bill of Quantities. Items against which 

no rate or price is entered by the Bidder shall be deemed 

covered by the rates for other items in the Bill of Quantities 

and will not be paid for separately by the Employer. An item 

not listed in the priced Bill of Quantities shall be assumed to 

be not included in the Bid, and provided that the Bid is 

determined substantially responsive notwithstanding this 

omission, the average price of the item quoted by substantially 

responsive Bidders will be added to the Bid price and the 

equivalent total cost of the Bid so determined will be used for 

price comparison.  

  The price to be quoted in the Letter of Bid- Financial Part, in 

accordance with ITB 12.1, shall be the total price of the Bid, 

excluding any discounts offered.  

  The Bidder shall quote any discounts and the methodology for 

their application in the Letter of Bid- Financial Part, in 

accordance with ITB 12.1. 

  Unless otherwise specified in the BDS and the Conditions of 

Contract, the rates and prices quoted by the Bidder are subject 

to adjustment during the performance of the Contract in 

accordance with the provisions of the Conditions of Contract. 

In such a case, the Bidder shall furnish the indices and 

weightings for the price adjustment formulae in the Table of 

Adjustment Data and the Employer may require the Bidder to 

justify its proposed indices and weightings. 

  If so specified in ITB 1.1, Bids are being invited for individual 

lots (contracts) or for any combination of lots (packages). 

Bidders wishing to offer discounts for the award of more than 

one Contract shall specify in their Bid the price reductions 

applicable to each package, or alternatively, to individual 

Contracts within the package. Discounts shall be submitted in 
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accordance with ITB 14.4, provided the Bids for all lots 

(contracts) are opened at the same time. However, discounts 

on condition of award of more than one contract will not 

be used for Bid evaluation purpose. 

  All duties, taxes, and other levies payable by the Contractor 

under the Contract, or for any other cause, as of the date 28 

days prior to the deadline for submission of Bids, shall be 

included in the rates and prices and the total Bid Price 

submitted by the Bidder. 

15. Currencies of Bid 

and Payment 

 The currency (ies) of the Bid and the currency (ies) of 

payments shall be the same and shall be as specified in the 

BDS. 

 Bidders may be required by the Employer to justify, to the 

Employer’s satisfaction, their local and foreign currency 

requirements, and to substantiate that the amounts included in 

the unit rates and prices and shown in the Table of Adjustment 

Data in the Appendix to Bid are reasonable, in which case a 

detailed breakdown of the foreign currency requirements shall 

be provided by Bidders. 

16. Documents 

Comprising the 

Technical Proposal 

 The Bidder shall furnish a technical proposal in the Technical 

Part of the Bid including a statement of work methods, 

equipment, personnel, schedule, and any other information as 

stipulated in Section IV, Bidding Forms, in sufficient detail to 

demonstrate the adequacy of the Bidder’s proposal to meet the 

work’s requirements and the completion time.   

17. Documents 

Establishing the 

Eligibility and 

Qualifications of the 

Bidder 

 To establish Bidder’s eligibility in accordance with ITB 4, 

Bidders shall complete the Letter of Bid-Technical Part, 

included in Section IV, Bidding Forms. 

 In accordance with Section III, Evaluation and Qualification 

Criteria, to establish its qualifications to perform the Contract, 

the Bidder shall provide the information requested in the 

corresponding information sheets included in Section IV, 

Bidding Forms. 

  If a margin of preference applies as specified in accordance 

with ITB 36.2, domestic Bidders, individually or in joint 

ventures, applying for eligibility for domestic preference shall 

supply all information required to satisfy the criteria for 

eligibility specified in accordance with ITB 36.2. 

 Any change in the structure or formation of a Bidder after being 

prequalified and invited to Bid, if applicable, (including, in the 

case of a JV, any change in the structure or formation of any 
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member and also including any change in any specialized 

subcontractor whose qualifications were considered to 

prequalify the Applicant) shall be subject to the written approval 

of the Employer prior to the deadline for submission of Bids. 

Such approval shall be denied if (i) a Bidder proposes to 

associate with a disqualified Bidder or in case of a disqualified 

joint venture, any of its members; (ii) as a consequence of the 

change, the Bidder no longer substantially meets the 

qualification criteria; or (iii) in the opinion of the Employer, the 

change may result in a substantial reduction in competition. Any 

such change should be submitted to the Employer not later than 

fourteen (14) days after the date of the notice for RFB sent to 

the prequalified Bidders. 

Subcontractors 

 Unless otherwise stated in the BDS, the Employer does not 

intend to execute any specific elements of the Works by 

subcontractors selected in advance by the Employer. 

 Bidders may propose subcontracting up to the percentage of 

total value of contracts or the volume of works as specified in 

the BDS. Subcontractors proposed by the Bidder shall be fully 

qualified for their parts of the Works. 

 In case prequalification has not been carried, for the purpose 

of assessment of qualifications of the Bidder, subcontractor’s 

qualifications shall not be used by the Bidder to qualify for the 

Works unless their specialized parts of the Works are 

designated by the Employer in the BDS as can be met by 

subcontractors referred to hereafter as Specialized 

Subcontractors, in which case, the specific experience  of the 

Specialized Subcontractors proposed by the Bidder, as 

specified in Section III-A, Qualification,  may be considered 

in the assessment of the qualifications of the Bidder. The 

general experience and financial resources of the Specialized 

Subcontractors shall not be added to those of the Bidder for 

purposes of qualification of the Bidder. 

 In case prequalification has been carried out, subject to ITB 

17.4, the Bidder’s Bid shall name the same specialized 

subcontractor as submitted in the prequalification application 

and approved by the Employer. 
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18. Period of Validity of 

Bids 

 Bids shall remain valid until the date specified in the BDS or 

any extended date if amended by the Employer in accordance 

with ITB 8. A Bid that is not valid until the date specified in 

the BDS, or any extended date if amended by the Employer in 

accordance with ITB 8, shall be rejected by the Employer as 

nonresponsive.  

  In exceptional circumstances, prior to the date of expiration of 

the Bid validity, the Employer may request Bidders to extend 

the period of validity of their Bids. The request and the 

responses shall be made in writing. If a Bid Security is 

requested in accordance with ITB 19, it shall also be extended 

for twenty-eight (28) days beyond the extended date for bid 

validity. A Bidder may refuse the request without forfeiting its 

Bid security. A Bidder granting the request shall not be 

required or permitted to modify its Bid, except as provided in 

ITB 18.3. 

  If the award is delayed by a period exceeding fifty-six (56) 

days beyond the date of expiry of the Bid validity specified in 

accordance with ITB 18.1, the Contract price shall be 

determined as follows: 

(a) in the case of fixed price contracts, the Contract price 

shall be the Bid price adjusted by the factor specified in 

the BDS;  

(b) in the case of adjustable price contracts, no adjustment 

shall be made; or 

(c) in any case, Bid evaluation shall be based on the Bid price 

without taking into consideration the applicable 

correction from those indicated above. 

19. Bid Security  The Bidder shall furnish as part of the Technical Part of its Bid, 

either a Bid-Securing Declaration or a Bid Security as 

specified in the BDS, in original form and, in the case of a Bid 

Security, in the amount and currency specified in the BDS. 

  A Bid-Securing Declaration shall use the form included in 

Section IV, Bidding Forms. 

  If a Bid Security is specified pursuant to ITB 19.1, the Bid 

Security shall be a demand guarantee in any of the following 

forms at the Bidder’s option: 

(a) an unconditional guarantee issued by a bank or non-bank 

financial institution (such as an insurance, bonding, or 

surety company);  
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(b) an irrevocable letter of credit;  

(c) a cashier’s or certified check; or 

(d) another security specified in the BDS,  

from a reputable source from an eligible country. If an 

unconditional guarantee is issued by a non-bank financial 

institution located outside the Employer’s Country, the issuing 

non-bank financial institution shall have a correspondent 

financial institution located in the Employer’s Country to make 

it enforceable unless the Employer has agreed in writing, prior 

to Bid submission, that a correspondent financial institution is 

not required. In the case of a bank guarantee, the Bid Security 

shall be submitted either using the Bid Security Form included 

in Section IV, Bidding Forms, or in another substantially similar 

format approved by the Employer prior to Bid submission. The 

Bid Security shall be valid for twenty-eight (28) days beyond 

the original date of expiry of the Bid validity, or beyond any 

extended date if requested under ITB 18.2. 

  If a Bid Security or Bid-Securing Declaration is specified 

pursuant to ITB 19.1, any Bid not accompanied by a 

substantially responsive Bid Security or Bid-Securing 

Declaration shall be rejected by the Employer as non-

responsive. 

  If a Bid Security is specified pursuant to ITB 19.1, the Bid 

Security of unsuccessful Bidders shall be returned as promptly 

as possible upon the successful Bidder’s signing the Contract 

and furnishing the Performance Security and if required in the 

BDS, the Environmental and Social (ES) Performance 

Security pursuant to ITB 49. 

  The Bid Security of the successful Bidder shall be returned as 

promptly as possible once the successful Bidder has signed the 

Contract and furnished the required Performance Security, and 

if required in the BDS, the Environmental and Social (ES) 

Performance Security. 

  The Bid Security may be forfeited: 

(a) if a Bidder withdraws its Bid prior to the expiry date of 

the Bid validity specified by the Bidder on the Letter of 

Bid, or any extended date provided by the Bidder; or 

(b) if the successful Bidder fails to:  
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(i) sign the Contract in accordance with ITB 48; or 

(ii) furnish a Performance Security and if required in the 

BDS, the Environmental and Social (ES) 

Performance Security in accordance with ITB 49. 

  The Bid Security or the Bid-Securing Declaration of a JV shall 

be in the name of the JV that submits the Bid. If the JV has not 

been legally constituted into a legally enforceable JV at the 

time of Bidding, the Bid Security or the Bid-Securing 

Declaration shall be in the names of all future members as 

named in the letter of intent referred to in ITB 4.1 and ITB 

11.6. 

 If a Bid Security is not required in the BDS, pursuant to ITB 

19.1, and:  

(a) if a Bidder withdraws its Bid prior to the expiry date of 

the Bid validity specified by the Bidder on the Letter of 

Bid or any extended date provided by the Bidder; or 

(b) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 48; or  

(ii) furnish a Performance Security and, if required in the 

BDS, the Environmental and Social (ES) Performance 

Security in accordance with ITB 49, 

the Borrower may, if provided for in the BDS, declare the 

Bidder ineligible to be awarded a contract by the Employer for 

a period of time stated in the BDS. 

20. Format and Signing 

of Bid 

 The Bidder shall prepare the Bid, in accordance with this 

Instruction, ITB 11 and ITB 21. 

  Bidders shall mark as “CONFIDENTIAL” all information in 

their Bids which is confidential to their business. This may 

include proprietary information, trade secrets, or commercial 

or financially sensitive information.  

  The original and all copies of the Bid shall be typed or written 

in indelible ink and shall be signed by a person duly authorized 

to sign on behalf of the Bidder. This authorization shall consist 

of a written confirmation as specified in the BDS and shall be 

attached to the Bid. The name and position held by each person 

signing the authorization must be typed or printed below the 

signature. All pages of the Bid where entries or amendments 

have been made shall be signed or initialed by the person 

signing the Bid. 
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  In case the Bidder is a JV, the Bid shall be signed by an 

authorized representative of the JV on behalf of the JV, and so 

as to be legally binding on all the members as evidenced by a 

power of attorney signed by their legally authorized 

representatives. 

  Any inter-lineation, erasures, or overwriting shall be valid only 

if they are signed or initialed by the person signing the Bid. 

 D. Submission of Bids 

21. Sealing and 

Marking of Bids 

 The Bidder shall deliver the Bid in two separate, sealed 

envelopes (the Technical Part and the Financial Part.) These 

two envelopes shall be enclosed in a separate sealed outer 

envelope marked “Original BID”. In addition, the Bidder shall 

submit copies of the Bid in the number specified in the BDS. 

Copies of the Technical Part shall be placed in a separate 

sealed envelope marked “COPIES: TECHNICAL PART”. Copies 

of the Financial Part shall be placed in a separate sealed 

envelope marked “COPIES: FINANCIAL PART”. The Bidder shall 

place both of these envelopes in a separate, sealed outer 

envelope marked “BID COPIES”. In the event of any 

discrepancy between the original and the copies, the original 

shall prevail.  

 If alternative Bids are permitted in accordance with ITB 13, 

the alternative Bids shall be submitted as follows: the original 

of the alternative Bid Technical Part shall be placed in a sealed 

envelope marked “ALTERNATIVE BID – TECHNICAL PART” and 

the Financial Part shall be placed in a sealed envelope marked 

“ALTERNATIVE BID – FINANCIAL PART” and these two separate 

sealed envelopes then enclosed within a sealed outer envelope 

marked “ALTERNATIVE BID – ORIGINAL”, the copies of the 

alternative Bid will be placed in separate sealed envelopes 

marked “ALTERNATIVE BID – COPIES OF TECHNICAL PART”, 

and “ALTERNATIVE BID – COPIES OF FINANCIAL PART” and 

enclosed in a separate sealed outer envelope marked 

“ALTERNATIVE BID - COPIES”. 

  The envelopes marked “ORIGINAL BID” and “BID COPIES” 

(and, if appropriate, a third envelope marked “ALTERNATIVE 

BID”) shall be enclosed in a separate sealed outer envelope for 

submission to the Employer. 

 All inner and outer envelopes shall: 

(a) bear the name and address of the Bidder; 
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(b) be addressed to the Employer in accordance with ITB 

22.1; 

(c) bear the specific identification of this Bidding process 

specified in accordance with BDS 1.1; and 

(d) bear a warning not to open before the time and date for 

Bid opening. 

  If all envelopes are not sealed and marked as required, the 

Employer will assume no responsibility for the misplacement 

or premature opening of the Bid. 

22. Deadline for 

Submission of Bids 

 Bids must be received by the Employer at the address and no 

later than the date and time specified in the BDS. When so 

specified in the BDS, Bidders shall have the option of 

submitting their Bids electronically. Bidders submitting Bids 

electronically shall follow the electronic Bid submission 

procedures specified in the BDS. 

  The Employer may, at its discretion, extend the deadline for 

the submission of Bids by amending the Bidding document in 

accordance with ITB 8, in which case all rights and obligations 

of the Employer and Bidders previously subject to the deadline 

shall thereafter be subject to the deadline as extended. 

23. Late Bids  The Employer shall not consider any Bid that arrives after the 

deadline for submission of Bids, in accordance with ITB 22. 

Any Bid received by the Employer after the deadline for 

submission of Bids shall be declared late, rejected, and 

returned unopened to the Bidder. 

24. Withdrawal, 

Substitution, and 

Modification of Bids  

 A Bidder may withdraw, substitute, or modify its Bid after it 

has been submitted by sending a written notice, duly signed by 

an authorized representative, and shall include a copy of the 

authorization in accordance with ITB 20.3, (except that 

withdrawal notices do not require copies). The corresponding 

substitution or modification of the Bid must accompany the 

respective written notice.  All notices must be: 

(a) prepared and submitted in accordance with ITB 20 and ITB 

21 (except that withdrawals notices do not require copies), 

and in addition, the respective envelopes shall be clearly 

marked “WITHDRAWAL,” “SUBSTITUTION,” 

“MODIFICATION;” and 

(b) received by the Employer prior to the deadline prescribed 

for submission of Bids, in accordance with ITB 22. 
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  Bids requested to be withdrawn in accordance with ITB 24.1 

shall be returned unopened to the Bidders. 

  No Bid may be withdrawn, substituted, or modified in the 

interval between the deadline for submission of Bids and the 

date of expiry of Bid validity specified by the Bidder on the 

Letter of Bid or any extended date thereof.   

 E. Public Opening of Technical Parts of Bids 

25. Public Bid Opening 

of Technical Parts 

of Bids 

 Except in the cases specified in ITB 23 and ITB 24.2, the 

Employer shall publicly open and read out in accordance with 

this ITB all Bids received by the deadline, at the date, time and 

place specified in the BDS, in the presence of Bidders` 

designated representatives and anyone who chooses to attend. 

Any specific electronic Bid opening procedures required if 

electronic Bidding is permitted in accordance with ITB 22.1, 

shall be as specified in the BDS. 

  First, envelopes marked “WITHDRAWAL” shall be opened and 

read out and the envelope with the corresponding Bid shall not 

be opened but returned to the Bidder. No Bid withdrawal shall 

be permitted unless the corresponding withdrawal notice 

contains a valid authorization to request the withdrawal and is 

read out at Bid opening. 

 Next, envelopes marked “SUBSTITUTION” shall be opened and 

read out and exchanged with the corresponding Bid being 

substituted, and the substituted Bid shall not be opened, but 

returned to the Bidder. No Bid substitution shall be permitted 

unless the corresponding substitution notice contains a valid 

authorization to request the substitution and is read out at Bid 

opening.  

 Next, envelopes marked “MODIFICATION” shall be opened and 

read out with the corresponding Bid. No Bid modification shall 

be permitted unless the corresponding modification notice 

contains a valid authorization to request the modification and 

is read out at Bid opening.  

  Next, all other envelopes marked “TECHNICAL PART” shall be 

opened one at a time. All envelopes marked “SECOND 

ENVELOPE: Financial PART” shall remain sealed and kept by 

the Employer in safe custody until they are opened at a later 

public opening, following the evaluation of the Technical Part 

parts of the Bids. On opening the envelopes marked 

“TECHNICAL PART” the Employer shall read out: the name of 

the Bidder, the presence or the absence of a Bid Security, or 
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Bid-Securing Declaration, if required, and whether there is a 

modification; and Alternative Bid - Technical Part; and any 

other details as the Employer may consider appropriate.   

 Only Technical Parts of Bids and Alternative Bid - Technical 

Parts that are read out at Bid opening shall be considered 

further for evaluation. The Letter of Bid- Technical Part and 

the separate sealed envelope marked “SECOND ENVELOPE: 

FINANCIAL PART” are to be initialed by representatives of the 

Employer attending Bid opening in the manner specified in the 

BDS. 

  The Employer shall neither discuss the merits of any Bid nor 

reject any Bid (except for late Bids, in accordance with ITB 

23.1). 

 The Employer shall prepare a record of the Technical Parts of 

Bid opening that shall include, as a minimum: 

(a) the name of the Bidder and whether there is a 

withdrawal, substitution, or modification;  

(b) the receipt of envelopes marked “SECOND ENVELOPE: 

FINANCIAL PART”; 

(c) if applicable, any alternative Bid- Technical Part;  

(d) the presence or absence of a Bid Security if one was 

required.  

 The Bidders’ representatives who are present shall be 

requested to sign the record. The omission of a Bidder’s 

signature on the record shall not invalidate the contents and 

effect of the record. A copy of the record shall be distributed 

to all Bidders.  

 F.  Evaluation of Bids- General Provisions 

26. Confidentiality  Information relating to the evaluation of the Technical Part 

shall not be disclosed to Bidders or any other persons not 

officially concerned with the Bidding process until the 

notification of evaluation of the Technical Part in accordance 

with ITB 33. Information relating to the evaluation of 

Financial Part, the evaluation of combined Technical Part and 

Financial Part, and recommendation of contract award shall 

not be disclosed to Bidders, or any other persons not officially 

concerned with the RFB process until the Notification of 

Intention to Award the Contract is transmitted to Bidders in 

accordance with ITB 44. 
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  Any effort by a Bidder to influence the Employer in the 

evaluation of the Bids or Contract award decisions may result 

in the rejection of its Bid. 

  Notwithstanding ITB 26.2, from the time of Bid opening to the 

time of Contract award, if a Bidder wishes to contact the 

Employer on any matter related to the Bidding process, it shall 

do so in writing. 

27. Clarification of Bids  To assist in the examination, evaluation, and comparison of the 

Bids, and qualification of the Bidders, the Employer may, at 

its discretion, ask any Bidder for a clarification of its Bid, given 

a reasonable time for a response. Any clarification submitted 

by a Bidder that is not in response to a request by the Employer 

shall not be considered. The Employer’s request for 

clarification and the response shall be in writing. No change, 

including any voluntary increase or decrease, in the prices or 

substance of the Bid shall be sought, offered, or permitted, 

except to confirm the correction of arithmetic errors 

discovered by the Employer in the evaluation of the Bids, in 

accordance with ITB 35. 

  If a Bidder does not provide clarifications of its Bid by the date 

and time set in the Employer’s request for clarification, its Bid 

may be rejected. 

28. Deviations, 

Reservations, and 

Omissions 

 During the evaluation of Bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements 

specified in the Bidding document;  

(b) “Reservation” is the setting of limiting conditions or 

withholding from complete acceptance of the 

requirements specified in the Bidding document; and 

(c) “Omission” is the failure to submit part, or all of the 

information or documentation required in the Bidding 

document. 

29. Nonmaterial 

Nonconformities 

 

 Provided that a Bid is substantially responsive, the Employer 

may waive any nonmaterial nonconformities in the Bid. 

 Provided that a Bid is substantially responsive, the Employer 

may request that the Bidder submit the necessary information 

or documentation, within a reasonable period of time, to rectify 

nonmaterial nonconformities in the Bid related to 

documentation requirements. Requesting information or 

documentation on such nonconformities shall not be related to 
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any aspect of the price of the Bid. Failure of the Bidder to 

comply with the request may result in the rejection of its Bid.  

 G. Evaluation of Technical Part of Bids 

30. Determination of 

Responsiveness of 

Technical Part 

 The Employer’s determination of the Technical Part’s 

responsiveness shall be based on the contents of the Bid, as 

specified in ITB 11. 

  Preliminary examination of the Technical Part shall be carried 

out to identify proposals that are incomplete, invalid, or 

substantially nonresponsive to the requirements of the Bidding 

documents. A substantially responsive Bid is one that 

materially confirms to the of the Bidding document without 

material deviation, reservation, or omission. A material 

deviation, reservation, or omission is one that, 

(a) if accepted, would: 

 

(i) affect in any substantial way the scope, quality, or 

performance of the Works specified in the 

Contract; or 

 

(ii) limit in any substantial way, inconsistent with the 

Bidding document, the Employer’s rights, or the 

Bidder’s obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive 

position of other Bidders presenting substantially 

responsive Bids. 

 If the Technical Part is not substantially responsive to the 

requirements of the Bidding document, it shall be rejected by 

the Employer and may not subsequently be made responsive 

by correction of the material deviation, reservation, or 

omission. 

31. Eligibility and 

Qualifications of the 

Bidder 

 The Employer shall determine to its satisfaction whether the 

Bidders that have been assessed to have submitted 

substantially responsive Bids are eligible, and either continue 

to meet (if prequalification applies) or meet (if prequalification 

has not been carried out), the qualifying criteria specified in 

Section III, Evaluation and Qualification Criteria. 

 The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s eligibility and 

qualifications submitted by the Bidder, pursuant to ITB 17. 

The determination shall not take into consideration the 

qualifications of other firms such as the Bidder’s subsidiaries, 
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parent entities, affiliates, subcontractors (other than 

Specialized Subcontractors if permitted in the bidding 

document), or any other firm. 

 Prior to Contract award, the Employer will verify that the 

successful Bidder (including each member of a JV) is not 

disqualified by the Bank due to noncompliance with 

contractual SEA/SH prevention and response obligations. The 

Employer will conduct the same verification for each 

subcontractor proposed by the successful Bidder. If any 

proposed subcontractor does not meet the requirement, the 

Employer will require the Bidder to propose a replacement 

subcontractor 

 Only substantially responsive bids submitted by eligible and 

qualified bidders shall proceed to the detailed technical 

evaluation specified in ITB 32.  

32. Detailed Evaluation 

of Technical Part 

 The Employer’s evaluation of Technical Part will be carried 

out as specified in Section III, Evaluation and Qualification 

Criteria.  

  The scores to be given to technical factors and sub factors are 

specified in the BDS. 

 H. Notification of Evaluation of Technical Parts 

and Public Opening of Financial Parts 

33. Notification of 

Evaluation of 

Technical Parts and 

Public Opening of 

Financial Parts 

 Following the completion of the evaluation of the Technical 

Parts of the Bids, the Employer shall notify in writing those 

Bidders whose Bids were considered substantially non-

responsive to the bidding document or failed to meet the 

eligibility and qualification requirements, advising them of the 

following information: 

(a) the grounds on which their Technical Part of Bid failed to 

meet the requirements of the bidding document; 

(b) their envelopes marked “SECOND ENVELOPE: FINANCIAL 

PART” will be returned to them unopened after the 

completion of the selection process and the signing of the 

Contract; and 

(c) notify them of the date, time, and location of the public 

opening of the envelopes marked “SECOND ENVELOPE: 

FINANCIAL PART”. 

  The Employer shall, simultaneously, notify in writing those 

Bidders whose Technical Part have been evaluated as 

substantially responsive to the bidding document and met the 
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eligibility and qualification requirements, advising them of the 

following information: 

(a) their Bid has been evaluated as substantially responsive to 

the bidding document and met the eligibility and 

qualification requirements; 

(b) their envelope marked “SECOND ENVELOPE: FINANCIAL 

PART” will be opened at the public opening of the 

Financial Parts; and  

(c) notify them of the date, time, and location of the second 

public opening of the envelopes marked “SECOND 

ENVELOPE: FINANCIAL PART” as specified in the BDS. 

 The opening date shall be not less than ten (10) Business Days 

from the date of notification of the results of the technical 

evaluation, specified in ITB 33.1 and 33.2. However, if the 

Employer receives a complaint on the results of the technical 

evaluation within the ten (10) Business Days, the opening date 

shall be subject to ITB 50.1. The Financial Part of the Bid 

shall be opened publicly in the presence of Bidders’ 

designated representatives and anyone who chooses to attend. 

 At this public opening, the Financial Parts will be opened by 

the Employer in the presence of Bidders, or their designated 

representatives and anyone else who chooses to attend. Bidders 

who met the eligibility and qualification requirements and 

whose bids were evaluated as substantially responsive will 

have their envelopes marked “SECOND ENVELOPE: FINANCIAL 

PART” opened at the second public opening. Each of these 

envelopes marked “SECOND ENVELOPE: FINANCIAL PART” 

shall be inspected to confirm that they have remained sealed 

and unopened. These envelopes shall then be opened by the 

Employer. The Employer shall read out the names of each 

Bidder, the technical score, and the total Bid prices, per lot 

(contract) if applicable, including any discounts and 

Alternative Bid - Financial Part, and any other details as the 

Employer may consider appropriate. 

 Only envelopes of Financial Part of Bids, Financial Parts of 

Alternative Bids and discounts that are opened and read out at 

Bid opening shall be considered further for evaluation. The 

Letter of Bid – Financial Part and the Priced Activity 

Schedules are to be initialed by a representative of the 

Employer attending the Bid opening in the manner specified in 

the BDS. 
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 The Employer shall neither discuss the merits of any Bid nor 

reject any envelopes marked “SECOND ENVELOPE: FINANCIAL 

PART” at this public opening. 

 The Employer shall prepare a record of the Financial Part of 

the Bid opening that shall include, as a minimum: 

(a) the name of the Bidder whose Financial Part was opened;  

(b) the Bid price, per lot (contract) if applicable, including 

any discounts; and 

(c) if applicable, any Alternative Bid – Financial Part. 

 The Bidders whose envelopes marked “SECOND ENVELOPE: 

FINANCIAL PART” have been opened or their representatives 

who are present shall be requested to sign the record. The 

omission of a Bidder’s signature on the record shall not 

invalidate the contents and effect of the record. A copy of the 

record shall be distributed to all Bidders. 

 İ. Evaluation of Financial Part of Bids 

34. Adjustments for 

Nonmaterial 

Nonconformities  

 Provided that a Bid is substantially responsive, the Employer 

shall rectify quantifiable nonmaterial nonconformities related 

to the Bid Price.  To this effect, the Bid Price shall be adjusted, 

for comparison purposes only to reflect the price of a missing 

or non-conforming item or component, by adding the average 

price of the item or component quoted by substantially 

responsive Bidders. If the price of the item or component 

cannot be derived from the price of other substantially 

responsive Bids, the Employer shall use its best estimate. 

35. Correction of 

Arithmetic Errors 

 In evaluating the Financial Part of each Bid, the Employer shall 

correct arithmetical errors on the following basis: 

(a) if there is a discrepancy between the unit price and the 

total price that is obtained by multiplying the unit price 

and quantity, the unit price shall prevail, and the total 

price shall be corrected, unless in the opinion of the 

Employer there is an obvious misplacement of the 

decimal point in the unit price, in which case the total 

price as quoted shall govern and the unit price shall be 

corrected; 

(b) if there is an error in a total corresponding to the addition 

or subtraction of subtotals, the subtotals shall prevail, and 

the total shall be corrected; and 

(c) if there is a discrepancy between words and figures, the 

amount in words shall prevail, unless the amount 



Section I – Instructions to Bidders (ITB) 32 

 

expressed in words is related to an arithmetic error, in 

which case the amount in figures shall prevail subject to 

(a) and (b) above. 

  Bidders shall be requested to accept correction of arithmetical 

errors. Failure to accept the correction in accordance with ITB 

35.1, shall result in the rejection of the Bid. 

36. Conversion to Single 

Currency and 

Margin of 

Preference 

 For evaluation and comparison purposes, the currency(ies) of 

the Bid shall be converted into a single currency as specified 

in the BDS.  

  Unless otherwise specified in the BDS, a margin of preference 

for domestic Bidders1 shall not apply. 

37. Evaluation Process, 

Financial Parts 

 To evaluate the Financial Part, the Employer shall consider the 

following: 

 the Bid price, excluding Provisional Sums and the 

provision, if any, for contingencies in the Summary Bill 

of Quantities, but including Daywork2 items, where priced 

competitively;  

 price adjustment for correction of arithmetic errors in 

accordance with ITB 35;  

 price adjustment due to discounts offered in accordance 

with ITB 14.4; 

 converting the amount resulting from applying (a) to (c) 

above, if relevant, to a single currency in accordance with 

ITB 36.1; 

 price adjustment due to quantifiable nonmaterial 

nonconformities in accordance with ITB 34; 

  and the additional evaluation factors are specified in 

Section III, Evaluation and Qualification Criteria.  

                     
1    An individual firm is considered a domestic Bidder for purposes of the margin of preference if it is registered in the country 

of the Employer, has more than 50 percent ownership by nationals of the country of the Employer, and if it does not subcontract 

more than 10 percent of the contract price, excluding provisional sums, to foreign contractors. JVs are considered as domestic 

Bidders and eligible for domestic preference only if the individual member firms are registered in the country of the Employer 

or have more than 50 percent ownership by nationals of the country of the Employer, and the JV shall be registered in the 

country of the Borrower. The JV shall not subcontract more than 10 percent of the contract price, excluding provisional sums, 

to foreign firms. JVs between foreign and national firms will not be eligible for domestic preference. 
2  Daywork is work carried out following instructions of the Engineer and paid for on the basis of time spent by workers, and 

the use of materials and the Contractor’s equipment, at the rates quoted in the Bid.  For Daywork to be priced competitively 

for Bid evaluation purposes, the Employer must list tentative quantities for individual items to be costed against Daywork 

(e.g., a specific number of tractor driver staff-days, or a specific tonnage of Portland cement), to be multiplied by the Bidders’ 

quoted rates and included in the total Bid price. 
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 If price adjustment is allowed in accordance with ITB 14.5, the 

estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of 

the Contract, shall not be taken into account in Bid evaluation. 

  If this bidding document allows Bidders to quote separate 

prices for different lots (contracts), each lot will be evaluated 

separately to determine the Most Advantageous Bid using the 

methodology specified in Section III, Evaluation and 

Qualification Criteria. Discounts that are conditional on the 

award of more than one lotor slice shall not be considered 

for Bid evaluation. 

38. Abnormally Low 

Bids 

 An Abnormally Low Bid is one where the Bid price, in 

combination with other elements of the Bid, appears so low 

that it raises material concerns as to the capability of the Bidder 

in regard to the Bidder’s ability to perform the Contract for the 

offered Bid Price. 

 In the event of identification of a potentially Abnormally Low 

Bid, the Employer shall seek written clarifications from the 

Bidder, including detailed price analyses of its Bid price in 

relation to the subject matter of the contract, scope, proposed 

methodology, schedule, allocation of risks and responsibilities 

and any other requirements of the Bidding document. 

 After evaluation of the price analyses, in the event that the 

Employer determines that the Bidder has failed to demonstrate 

its capability to perform the Contract for the offered Bid Price, 

the Employer shall reject the Bid. 

39. Unbalanced or 

Front Loaded Bids 

 If the Bid that is evaluated as the lowest evaluated cost is, in 

the Employer’s opinion, seriously unbalanced or front loaded, 

the Employer may require the Bidder to provide written 

clarifications. Clarifications may include detailed price 

analyses to demonstrate the consistency of the Bid prices with 

the scope of works, proposed methodology, schedule, and any 

other requirements of the Bidding document.  

 After the evaluation of the information and detailed price 

analyses presented by the Bidder, the Employer may as 

appropriate: 

(a) accept the Bid; or  

(b) require that the total amount of the Performance 

Security be increased at the expense of the Bidder to 

a level not exceeding 20% of the Contract Price; or  

(c) reject the Bid. 
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 J. Evaluation of Combined Technical and Financial 

Parts, Most Advantageous Bid and Notification of 

Intention to Award 

40. Evaluation of 

combined Technical 

and Financial Parts  

 The Employer’s evaluation of responsive Bids will take into 

account technical factors, in addition to cost factors in 

accordance with Section III Evaluation and Qualification 

Criteria. The weight to be assigned for the Technical factors 

and cost is  specified in the BDS. The Employer will rank the 

Bids based on the evaluated Bid score (B). 

41. Most Advantageous 

Bid 

 The Employer shall determine the Most Advantageous Bid. 

The Most Advantageous Bid is the Bid of the Bidder that meets 

the Qualification Criteria and whose Bid has been determined 

to be substantially responsive to the Bidding document and is 

the Bid with the highest combined technical and financial 

score. 

42. Employer’s Right to 

Accept Any Bid, and 

to Reject Any or All 

Bids 

 The Employer reserves the right to accept or reject any Bid and 

to annul the Bidding process and reject all Bids at any time 

prior to Contract Award, without thereby incurring any 

liability to Bidders. In case of annulment, all Bids submitted 

and specifically, Bid securities, shall be promptly returned to 

the Bidders.  

43. Standstill Period  The Contract shall not be awarded earlier than the expiry of the 

Standstill Period. The Standstill Period shall be ten (10) 

Business Days unless extended in accordance with ITB 47. 

The Standstill Period commences the day after the date the 

Employer has transmitted to each Bidder the Notification of 

Intention to Award the Contract. Where only one Bid is 

submitted, or if this contract is in response to an emergency 

situation recognized by the Bank, the Standstill Period shall 

not apply. 

44. Notification of 

Intention to Award  

 The Employer shall send to each Bidder the Notification of 

Intention to Award the Contract to the successful Bidder. The 

Notification of Intention to Award shall contain, at a minimum, 

the following information: 

(a) the name and address of the Bidder submitting the 

successful Bid;  

(b) the Contract price of the successful Bid;  

(c) the total combined score of the successful Bid; 
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(d) the names of all Bidders who submitted Bids, and their 

Bid prices as readout, and as evaluated and technical 

scores; 

(e) a statement of the reason(s) the Bid (of the unsuccessful 

Bidder to whom the notification is addressed) was 

unsuccessful; 

(f) the expiry date of the Standstill Period; and 

(g) instructions on how to request a debriefing and/or submit 

a complaint during the standstill period. 

K. Award of Contract 

45. Award Criteria  Subject to ITB 42.1, the Employer shall award the Contract to 

the successful Bidder. This is the Bidder whose Bid has been 

determined to be the Most Advantageous Bid. 

46. Notification of 

Award 

 Prior to the date of expiry of the bid validity,  and upon expiry 

of the Standstill Period specified in ITB 43.1 or any extension 

thereof, and, upon satisfactorily addressing any complaint that 

has been filed within the Standstill Period, the Employer shall 

notify the successful Bidder, in writing, that its Bid has been 

accepted. The notification of award (hereinafter and in the 

Conditions of Contract and Contract Forms called the “Letter 

of Acceptance”) shall specify the sum that the Employer will 

pay the Contractor in consideration of the execution of the 

Contract (hereinafter and in the Conditions of Contract and 

Contract Forms called “the Contract Price”).  

 Within ten (10) Business Days after the date of transmission of 

the Letter of Acceptance, the Employer shall publish the 

Contract Award Notice which shall contain, at a minimum, the 

following information:  

(a) name and address of the Employer; 

(b) name and reference number of the contract being 

awarded, and the selection method used;  

(c) names of all Bidders that submitted Bids, and their Bid 

prices as read out at Bid opening, and as evaluated;  

(d) names of all Bidders whose Bids were rejected, with the 

reasons therefor;  

(e) the name of the successful Bidder, the final total 

contract price, the contract duration, and a summary of 

its scope; and 
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(f) successful Bidder’s Beneficial Ownership Disclosure 

Form. 

 The Contract Award Notice shall be published on the 

Employer’s website with free access if available, or in at least 

one newspaper of national circulation in the Employer’s 

Country, or in the official gazette. The Employer shall also 

publish the contract award notice in UNDB online. 

 Until a formal Contract is prepared and executed, the Letter of 

Acceptance shall constitute a binding Contract. 

47. Debriefing by the 

Employer  

 On receipt of the Employer’s Notification of Intention to 

Award referred to in ITB 44.1, an unsuccessful Bidder has 

three (3) Business Days to make a written request to the 

Employer for a debriefing. The Employer shall provide a 

debriefing to all unsuccessful Bidders whose request is 

received within this deadline. 

 Where a request for debriefing is received within the deadline, 

the Employer shall provide a debriefing within five (5) 

Business Days, unless the Employer decides, for justifiable 

reasons, to provide the debriefing outside this timeframe. In 

that case, the standstill period shall automatically be extended 

until five (5) Business Days after such debriefing is provided.  

If more than one debriefing is so delayed, the standstill period 

shall not end earlier than five (5) Business Days after the last 

debriefing takes place. The Employer shall promptly inform, 

by the quickest means available, all Bidders of the extended 

standstill period.  

 Where a request for debriefing is received by the Employer 

later than the three (3) Business Day deadline, the Employer 

should provide the debriefing as soon as practicable, and 

normally no later than fifteen (15) Business Days from the date 

of publication of Public Notice of Award of contract. Requests 

for debriefing received outside the three (3)-day deadline shall 

not lead to extension of the standstill period. 

 Debriefings of unsuccessful Bidders may be done in writing or 

verbally. The Bidder shall bear its own costs of attending such 

a debriefing meeting.  

48. Signing of Contract  The Employer shall send to the successful Bidder the Letter of 

Acceptance including the Contract Agreement, and a request 

to submit the Beneficial Ownership Disclosure Form 

providing additional information on its beneficial ownership. 

The Beneficial Ownership Disclosure Form shall be submitted 

within eight (8) Business Days of receiving this request. 
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  The successful Bidder shall sign, date, and return to the 

Employer, the Contract Agreement within twenty-eight (28) 

days of its receipt. 

49. Performance 

Security 

 Within twenty-eight (28) days of the receipt of the Letter of 

Acceptance from the Employer, the successful Bidder shall 

furnish the Performance Security and, if required in the BDS, 

the Environmental and Social (ES) Performance Security in 

accordance with the Conditions of Contract, subject to ITB 

39.2 (b), using for that purpose the Performance Security and 

ES Performance Security Forms included in Section X, 

Contract Forms, or another form acceptable to the Employer. 

If the Performance Security furnished by the successful Bidder 

is in the form of a bond, it shall be issued by a bonding or 

insurance company that has been determined by the successful 

Bidder to be acceptable to the Employer. A foreign institution 

providing a bond shall have a correspondent financial 

institution located in the Employer’s Country, unless the 

Employer has agreed in writing that a correspondent financial 

institution is not required. 

  Failure of the successful Bidder to submit the above-

mentioned Performance Security and, if required in the BDS, 

the Environmental and Social (ES) Performance Security, or 

sign the Contract shall constitute sufficient grounds for the 

annulment of the award and forfeiture of the Bid Security.  In 

that event the Employer may award the Contract to the Bidder 

offering the next Most Advantageous Bid. 

50. Procurement 

Related Complaint 

 The procedures for making a Procurement-related Complaint 

are as specified in the BDS.  
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Section II - Bid Data Sheet (BDS) 
 

The following specific data for the Works to be procured shall complement, supplement, or 

amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the 

provisions herein shall prevail over those in ITB. 

 

A.  General 

ITB 1.1 The reference number of the Request for Bids (RFB) is: AYGM-YAP-

2023-WB 02 

The Employer is: General Directorate of Infrastructure Investments 

(AYGM) 

The name of the RFB is: Construction Works for Branching Railway 

Lines to the industrial facilities at the Cukurova Region, Yumurtalik 

Free Zone and the Ports at the Iskenderun Bay 

The number and identification of lots (contracts) comprising this RFB is: 

1 (one). 

ITB 2.1 The Borrower is: The Republic of Turkiye - Ministry of Transport and 

Infrastructure where Employer is General Directorate of Infrastructure 

Investments (GDII) which is a general directorate of Borrower. 

Loan or Financing Agreement amount: 350,000,000 US$ (314,000,000 

EURO). 

The name of the Project is: Rail Logistics Improvement Project 

ITB 4.1  Maximum number of members in the JV shall be: 3 (three) 

ITB 4.5 A list of debarred firms and individuals is available on the Bank’s external 

website: http://www.worldbank.org/debarr. 

ITB 4.11 This Bidding Process is not subject to prequalification. 

B.  Contents of Bidding Document 

ITB 7.1 For Clarification of Bid purposes only, the Employer’s address is: 

Attention: İrfan Kurnaz 

Address:  Hakkı Turayliç Caddesi No:5, Emek  

http://www.worldbank.org/debarr.
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Floor/ Room number: Floor 6, Room 616  

City: Ankara 

ZIP Code: 06500 

Country: Türkiye 

Telephone: +90 312 203 17 40 

Electronic mail address: irfan.kurnaz@uab.gov.tr  

Web page: https://aygm.uab.gov.tr    

ITB 7.4 A Pre-Bid meeting shall take place at the following date, time, and place: 

Date: 05.07.2024 

Time: 10:00 

Place:  Hakkı Turayliç Caddesi No:5/B Emek   

 Floor: Ground Floor,  

 Room: Conference Room 

A site visit conducted by the Employer shall not be organized. 

 

ITB 7.6 Web page: https://aygm.uab.gov.tr/ihaleler 

 

C.  Preparation of Bids 

ITB 10.1 The language of the Bid is: English.  

All correspondence exchange shall be in English language. 

Language for translation of supporting documents and printed literature is 

English. 

https://aygm.uab.gov.tr/
https://aygm.uab.gov.tr/ihaleler
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ITB 11.2 (g) The Bidder shall submit the following additional documents in the 

Technical Part of its Bid:  

Code of Conduct for Contractor’s Personnel (ES)  

The Bidder shall submit its Code of Conduct that will apply to 

Contractor’s Personnel (as defined in Sub-Clause 1.1.17 of the General 

Conditions of Contract), to ensure compliance with the Contractor’s 

Environmental and Social (ES) obligations under the Contract. The Bidder 

shall use for this purpose the Code of Conduct form provided in Section 

IV.  No substantial modifications shall be made to this form, except that 

the Bidder may introduce additional requirements, including as necessary 

to take into account specific Contract issues/risks. 

Environmental and Social (ES) Management Strategies and 

Implementation Plans (ES - MSIP) to manage the ES risks. 

The Bidder shall submit its proposed ES–MSIP to explain how the 

bidder proposes to manage the key ES risks in accordance with the 

Project’s ESIA (including ESMP and sub-management plans) attached in 

Section VII of the Bidding Document." 

11.3 (d) The Bidder shall submit the following additional documents in the 

Financial Part of its Bid: N/A 

ITB 13.1 Alternative Bids shall not be considered.  

ITB 13.2 Alternative times for completion shall not be permitted. 

ITB 13.4 Not applicable. 

ITB 14.5 The prices quoted by the Bidder shall be: subject to adjustment. 

ITB 15.1  The currency(ies) of the Bid and the payment currency(ies) shall be in 

accordance with Alternative A as described below: 

Alternative A (Bidders to quote entirely in local currency): 

(a)  The unit rates and the prices shall be quoted by the Bidder in the Bill 

of Quantities, entirely in Turkish Lira and further referred to as “the 

local currency”.  A Bidder expecting to incur expenditures in other 

currencies for inputs to the Works supplied from outside the 

Employer’s Country (referred to as “the foreign currency 

requirements”) shall indicate in the Appendix to Bid - Table C, the 

percentage(s) of the Bid Price (excluding Provisional Sums), needed 



Section II – Bid Data Sheet (BDS) 42 
 

 

by the Bidder for the payment of such foreign currency requirements, 

limited to no more than three foreign currencies. 

(b) The rates of exchange to be used by the Bidder in arriving at the local 

currency equivalent and the percentage(s) mentioned in (a) above shall 

be specified by the Bidder in the Appendix to Bid - Table C and shall 

apply for all payments under the Contract so that no exchange risk will 

be borne by the successful Bidder. 

 

ITB 17.5  At this time the Employer does not intend to execute certain specific parts of 

the Works by subcontractors selected in advance. 

ITB 17.6 (a) Contractor’s proposed subcontracting: Maximum percentage of 

subcontracting permitted is: 30 % of the total contract amount. 

(b) Bidders proposing to subcontract shall specify in Section IV- Bidding 

Forms, the activity (ies) or parts of the Works to be subcontracted along with 

complete details of the subcontractors and their qualifications. 

ITB 17.7 The parts of the Works for which the Employer permits Bidders to propose 

Specialized Subcontractors are designated as follows:  

1. Line Laying 

2. Ballast Paving 

3. Rail Welding 

4. Cabling 

5. Communication System Installation 

6. Signaling System Installation 

7. Ground Improvement 

8. Reinforced Concrete Works 

9. Earthworks 

ITB 18.1 The Bid shall be valid until: 23.08.2024 

ITB 18.3 (a) N/A. 

ITB 19.1 

 

A Bid Security shall be required.  

A Bid-Securing Declaration shall not be required. 

The amount and currency of the Bid Security shall be : USD 2,500,000 

(two million five hundred thousand)  

ITB 19.3 (d) Other types of acceptable securities: None 
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ITB 20.3 The written confirmation of authorization to sign on behalf of the Bidder 

shall consist of: a power of attorney established in the name of the 

signatory of the bid and signature circular 

D.  Submission of Bids 

ITB 21.1 In addition to the original of the Bid, the number of copies is: 1 (one) 

digital copy with searchable format  

ITB 22.1  For Bid submission purposes only, the Employer’s address is:  

Attention: General Directorate of Infrastructure Investments 

Street Address:  Hakkı Turayliç Caddesi No:5/B, Emek 

Floor/ Room number: Floor 6, Room 616  

City: Ankara 

ZIP/Postal Code: 06500 

Country: Türkiye 

 

The deadline for Bid submission is:  

Date: 27.03.2024 

Time: 14:30 

E.   Public Opening of Technical Parts of Bids 

ITB 25.1 The Bid opening shall take place at:  

Street Address:  Hakkı Turayliç Caddesi No:5/B Emek   

Floor/ Room number: Floor: Ground Floor, Room: Conference Room 

City: Ankara 

Country: Türkiye 

Date: 27.03.2024 

Time: 14:30  

ITB 25.6 The Letter of Bid – Technical Part and the sealed envelope marked 

“SECOND ENVELOPE: FINANCIAL PART” shall be initialed by 

representatives of the Employer conducting Bid opening. Each Bid shall 

be initialed by all representatives and shall be numbered 

G.  Evaluation of Technical Part of Bids 
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ITB 32.2 The technical factors (sub-factors) and the corresponding weight in % are: 

 

Technical Factor weight in 

percentage 

(insert weight in %) 

1. Work Program 35 

2. Method Statement for construction activities  35 

3. Environmental and Social (ES) Management 

Strategies and Implementation Plans (ES - 

MSIPs) to manage the ES risks 

30 

 

H. Notification of Evaluation of Technical Parts and Public Opening of 

Financial Parts 

ITB 33.5 The Letter of Bid – Financial Part and Schedules shall be initialed by all 

representatives of the Employer conducting Bid opening. Each Financial 

Part of Bid shall be initialed by all representatives and shall be 

numbered, any modification to the unit or total price shall be initialed 

by the Representative of the Employer. 

I.  Evaluation of Financial Part of Bids 
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ITB 36.1 The currency that shall be used for Bid evaluation and comparison 

purposes to convert at the selling exchange rate all Bid prices expressed 

in various currencies into a single currency is: Turkish Lira  

The source of exchange rate shall be: Central Bank of the Republic of 

Türkiye 

The date for the exchange rate shall be: 13.03.2024 (at 15:30 o’clock) 

The currency(ies) of the Bid shall be converted into a single currency in 

accordance with the procedure under Alternative A that follows:  

Alternative A: Bidders quote entirely in local currency 

For comparison of Bids, the Bid Price, corrected pursuant to ITB 35, shall 

first be broken down into the respective amounts payable in various 

currencies by using the selling exchange rates specified by the Bidder in 

accordance with ITB 15.1. 

In the second step, the Employer will convert the amounts in various 

currencies in which the Bid Price is payable (excluding Provisional Sums 

but including Daywork where priced competitively) to the single currency 

identified above at the selling rates established for similar transactions by 

the authority specified and, on the date, stipulated above.  

ITB 36.2 A margin of domestic preference shall not apply.  

J. Evaluation of Combined Technical and Financial Parts and Most 

Advantageous Bid 

ITB 40.1 The weight to be given for cost is: 90% 

K.  Award of Contract 

ITB 49.1 and 

49.2 

The successful Bidder shall be required to submit an Environmental and 

Social (ES) Performance Security. 

ITB 50.1 The procedures for making a Procurement-related Complaint are detailed 

in the “Procurement Regulations for IPF Borrowers (Annex III).” If a 

Bidder wishes to make a Procurement-related Complaint, the Bidder shall 

submit its complaint following these procedures, In Writing (by the 

quickest means available, such as by email or fax), to: 

For the attention: Irfan Kurnaz 

Title/position:  Branch Manager of External Funded Projects 

http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework
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Employer: General Directorate of Infrastructure Investments 

Email address: irfan.kurnaz@uab.gov.tr 

In summary, a Procurement-related Complaint may challenge any of the 

following: 

1. the terms of the Bidding Documents;  

2. the Employer’s decision to exclude a Bidder from the procurement 

process prior to the award of contract; and 

3. the Employer’s decision to award the contract. 

mailto:irfan.kurnaz@uab.gov.tr
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Section III - Evaluation and Qualification 

Criteria (Without Prequalification) 

 

This section contains all the criteria that the Employer shall use to evaluate Bids and qualify Bidders. 

No other factors, methods or criteria shall be used other than specified in this Bidding document. The 

Bidder shall provide all the information requested in the forms included in Section IV, Bidding Forms. 

Wherever a Bidder is required to state a monetary amount, Bidders should indicate the USD 

equivalent using the rate of exchange determined as follows: 

 For construction turnover or financial data required for each year - Exchange rate (TCMB 

selling rate) prevailing on 30th June or the latest business day before the given date of 

respective calendar year (in which the amounts for that year are to be converted) was 

originally established. 

 Value of single contract - Exchange rate prevailing on the date of the contract. 

Exchange rates shall be taken from the publicly available source identified in the ITB 36.1. Any 

error in determining the exchange rates in the Bid may be corrected by the Employer. 
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Evaluation of Bids 

1.  Qualification  
 

1.1 Update of Information 

The Bidder’s qualification shall be assessed in accordance with the Qualification table 

included in this section.  

1.2 Subcontractors 

Only the Specialized Subcontractors as approved by the Employer will be considered. 

The bidder shall provide in Section IV-Bidding Forms the relevant details of all 

proposed subcontractors.  

The Specialized Subcontractors shall have minimum requirements listed below: 

 Satisfactory completion in the last 5 years at least one contract of similar nature 

to the part of the works proposed to be subcontracted and of value not less than 

25% of the amount proposed to be subcontracted. 

 

1.3  Financial Resources 

Using the relevant Form 3.1 in Section IV, Bidding Forms, the Bidder must demonstrate 

access to, or availability of, financial resources such as liquid assets, unencumbered real 

assets, lines of credit, and other financial means, other than any contractual advance 

payments to meet the overall cash flow requirements for this Contract and its current 

Works commitment. 

1.4 Contractor’s Representative and Key Personnel 

The Bidder must demonstrate that it will have a suitably qualified Contractor’s 

Representative and suitably qualified (and in adequate numbers) Key Personnel, as 

described in the below table.   

The Bidder shall provide details of the Contractor’s Representative and Key Personnel 

and such other Key Personnel that the Bidder considers appropriate to perform the 

Contract, together with their academic qualifications and work experience. The Bidder 

shall complete the relevant Forms in Section IV, Bidding Forms.  

For the purpose of evaluation, only the Key Personnel listed in the table below will be 

evaluated. All key personnel proposed by the Bidder are required to meet the academic 

qualification and minimum experience requirements specified for each position. If any 
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of the Key Personnel proposed by the Bidder is determined by the Employer not meeting 

the specified requirements, the Employer reserves the right to require the Bidder to 

replace such key personnel with the fully qualified and experienced key personnel prior 

to contract award, if awarded to the Bidder.   

Item 

No  

Position  

No. of 

Position 

Relevant 

Academic 

Qualifications 

Minimum years of 

relevant experience in 

similar work and overall 

experience 

1 

Project Manager 

(Contractor’s 

Representative) 

1 

Bachelor’s 

Degree in 

Civil 

Engineering 

Minimum 8 years 

relevant experience, 2 

years in FIDIC Contract 

management and 

Minimum 10 years 

overall experience 

2 
Deputy Project 

Manager  
1 

Bachelor’s 

Degree in 

Civil 

Engineering 

Minimum 5 years 

relevant experience and 

Minimum 10 years 

overall experience  

3 

Electro-mechanical 

Works Deputy Project 

Manager 

1 

Bachelor’s 

Degree in 

Electrical or 

Electronics or 

Electrical & 

Electronics or 

Mechanical 

Engineering 

Minimum 5 years 

relevant experience and 

Minimum 10 years 

overall experience 

4 
Topographical 

Engineer  
1 

Bachelor’s 

Degree in 

Survey or 

Topographical 

Engineering 

Minimum 5 years 

relevant experience and 

Minimum 8 years overall 

experience 

5 
Electrical Works 

Engineers  
1 

Bachelor’s 

Degree in 

Electrical or 

Electronics or 

Electrical & 

Electronics or 

Minimum 5 years 

relevant experience and 

Minimum 8 years overall 

experience 
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Mechanical 

Engineering 

6 
Occupational Health 

and Safety Lead  
1 

Bachelor’s 

Degree and A 

Class H&S 

Expertise 

Certified or 

equivalent 

Minimum 5 years 

relevant experience and 

Minimum 8 years overall 

experience 

7 Environmental Lead 1 

Bachelor’s 

Degree in 

Environmental 

Engineering 

Minimum 5 years 

relevant experience and 

Minimum 8 years overall 

experience s 

8 Social Lead 1 

Bachelor’s 

Degree in 

Sociology 

Minimum 5 years 

relevant experience and 

Minimum 8 years overall 

experience 

9 Archaeologist  1 

Bachelor’s 

Degree in 

Archeology 

Minimum 5 years and 

Minimum 8 years overall 

experience 

 

1.5 Equipment 

The Bidder must submit documentary evidence to demonstrate that it has access 

(owned/leased/rented) to the key equipment listed in the table below. For the purpose of 

evaluation only the key equipment listed in the table below will be evaluated. The key 

equipment proposed by the Bidder are required to meet the specified characteristics. If 

any of the key equipment proposed by the Bidder is determined by the Employer not 

meeting the specified characteristics, the Employer reserves the right to require the 

Bidder to replace such key equipment with the key equipment that meets the specified 

characteristics prior to contract award, if awarded to the Bidder.   

 

No. Equipment Type and Characteristics 
Minimum Number 

required 

1 Excavator (min 20 Ton) 5 

2 Truck (min 10 ton) 10 
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3 Roller (min 6 ton) 2 

The Bidder shall provide its strategy for acquiring and maintaining 

(owned/leased/rented) the equipment that may be needed to execute the Works in 

accordance with the Work Program but not limited to the key equipment listed in the 

table above. The Bidder shall provide further details of proposed items of equipment 

using the relevant Form in Section IV, Bidding Forms.  

 

2. Evaluation of Technical Proposal 

Assessment of adequacy of Technical Proposal with Requirements in accordance with 

ITB 32.1: 

Quality of the Technical Part will be evaluated in terms of the bidder’s proposed Work 

Program, Method Statement for construction activities, ES-MSIPs, based on technical 

factors, and sub-factors and corresponding weightages and scores as follows:   

Technical Factor weight in 

percentage 

(insert weight in %) 

1. Work Program  35 

2. Method Statement for construction activities  35 

3. Environmental and Social (ES) Management 

Strategies and Implementation Plans (ES - 

MSIPs) to manage the ES risks 

30 

 

Table 1: Subfactors and Maximum Scores for Work Program 

No Sub-Factor Scoring 

1.1 Work Program including a Gant Chart and a statement clearly 

indicating the strategy of execution including the selection and 

management of the subcontractors in each phase of the Works. The 

objective is to provide a Programme that brings clarity on how specific 

challenges of the project will be overcome and integrated within the 

schedule without conflict. 

15 

1.2 Clear explanation of how the Contractor will avoid possible delays and 

mitigation actions/measures, how potential delays will be resolved to 

assure on time project delivery and what does the Contractor require 

from Employer. 

20 

 Maximum Score Sub-Total - Work Program 35 
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Table 2: Subfactors and Maximum Scores for Method Statement for Construction 

Activities 

No Sub-Factor Scoring 

2.1 Approach and method statement, tailored to this project, for Quality 

Control and Assurance in the project organization, including due 

diligence/compliance checks Contractor will perform on 

subcontractors and Suppliers. 

15 

2.2 Project specific risks and mitigation measures in the form of a table, 

with a focus on the major risks. Include probability that such risk will 

occur, the impact should this risk occur (in time, money and other 

consequences). 

20 

 Maximum Score Sub-Total – Method Statement for Construction 

Activities 

35 

 

Table 3: Subfactors and Maximum Scores for ES-MSIP 

No Sub-Factor Scoring 

3.1 Approach and method statement in addressing the key risks specified 

in the Project’s ESIA (including ESMP and sub-management plans). 

30 

 Maximum Score Sub-Total - Statement for ES-MSIPs 30 

 

Technical Proposal Scoring Methodology 

 

Score (of the 

total score for 

the 

factor/subfactor 

as applicable 

Description Remarks 

0 Required feature is absent; no relevant 

information to demonstrate how the requirement 

is met 

 

1 Required feature present with deficiencies such as 

insufficient or information that lacks clarity 
 

2 Sufficient information to demonstrate how the 

requirement will be met 
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3 Sufficient information to demonstrate that the 

requirement will be marginally exceeded 
 

4 Sufficient information that significantly exceed 

the requirement/proposal contributes to 

significant value addition 

 

 

As per ITB 35.2, the technical factors (and sub- factors, if applicable) are weighted in terms of 

relevance, the total technical score would be the weighted average in percent. 

 

The score for each sub- factor (i) within a factor (j) will be combined with the scores of sub- 

factors in the same factor as a weighted sum to form the Factor Technical Score using the 

following formula:  





k

i

jijij wtS
1

 

where: 

tji = the technical score for sub- factor “i” in factor “j”,  

wji = the weight of sub- factor “i” in factor “j”,  

k = the number of scored sub-factors in factor “j”, and  

1
1




k

i

jiw  

The Factor Technical Scores will be combined in a weighted sum to form the total Technical 

Proposal Score using the following formula: 





n

j

jj WST
1

 

where: 

Sj = the Factor Technical Score of factor “j”,  

Wj = the weight of factor “j” as specified in the BDS,  

n = the number of Factors, and 

1
1




n

j

jW  

Alternative Technical Solutions for specified parts of the Works  

Not applicable. 

3. Financial Evaluation  

 
Margin of Preference  
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Not Applicable. 

Criteria for Financial Evaluation  

In addition to the criteria listed in ITB 37.1 (a) – (e) the following criteria shall apply: 

Time Schedule  

 

Not applicable. 

 

Life Cycle Costs  

Life cycle costing shall not apply.  

Sustainable Procurement 

Not applicable. 

4. Combined Evaluation  

The Employer will evaluate and compare the Bids that have been determined to be 

substantially responsive. 

An Evaluated Bid Score (B) will be calculated for each responsive Bid using the 

following formula, which permits a comprehensive assessment of the evaluated cost 

and the technical merits of each Bid: 
 

 

 
 

Where: 

 C  = Evaluated Bid Cost 

 C low = the lowest of all Evaluated Bid Costs among responsive Bids 

 T     = the total Technical Score awarded to the Bid 

 Thigh = the Technical Score achieved by the Bid  that was scored best among all 

responsive Bids 

 X  = weight for Cost as specified in the BDS 

The Bid with the best evaluated Bid Score (B) among responsive Bids shall be the Most 

Advantageous Bid provided the Bidder is qualified to perform the Contract.  

5. Multiple Contracts  

Not Applicable.
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A. Qualification  

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One 

Member 

1. Eligibility 

1.1 Nationality Nationality in accordance with 

ITB  4.4 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Forms ELI – 1.1 

and 1.2, with 

attachments 

1.2 Conflict of 

Interest 

No conflicts of interest in 

accordance with ITB  4.2 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Letter of Bid 

1.3 Bank 

Eligibility 

Not having been declared 

ineligible by the Bank, as 

described in ITB 4.5. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Letter of Bid 

1.4  State- owned 

Enterprise or 

Institution of 

the Borrower 

country 

Meets conditions of ITB 4.6 Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Forms ELI – 1.1 

and 1.2, with 

attachments 

1.5 United 

Nations 

resolution or 

Borrower’s 

country law 

Not having been excluded as a 

result of prohibition in the 

Borrower’s country laws or 

official regulations against 

commercial relations with the 

Bidder’s country, or by an act 

of compliance with UN 

Security Council resolution, 

both in accordance with ITB 

4.8 and Section V. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Forms ELI – 1.1 

and 1.2, with 

attachments 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One 

Member 

2. Historical Contract Non-Performance 

2.1 History of 

Non-

Performing 

Contracts 

Non-performance of a contract1 

did not occur as a result of 

contractor default since 1st 

January 2019.  

Must meet 

requirement  

Must meet 

requirements 

Must meet 

requirement2  

N/A Form CON-2 

2.2 Suspension 

Based on 

Execution of 

Bid/Proposal 

Securing 

Declaration by 

the Employer 

Not under suspension based on-

execution of a Bid/Proposal 

Securing Declaration pursuant 

to ITB 4.7 and ITB 19.9 

Must meet 

requirement  

Must meet 

requirement 

Must meet 

requirement  

N/A Letter of Bid 

2.3 Pending 

Litigation 

 

Bidder’s financial position and 

prospective long-term 

profitability still sound 

according to criteria established 

in 3.1 below and assuming that 

all pending litigation will be 

resolved against the Bidder 

Must meet 

requirement  

N/A Must meet 

requirement  

N/A Form CON – 2 

 

2.4 Litigation 

History 

No consistent history of 

court/arbitral award decisions 

Must meet 

requirement  

Must meet 

requirement 

Must meet 

requirement  

N/A Form CON – 2  

                     
1 Nonperformance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the contractor, including through 

referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. 

Nonperformance shall not include contracts where Employers decision was overruled by the dispute resolution mechanism. Nonperformance must be based on 

all information on fully settled disputes or litigation, i.e., dispute or litigation that has been resolved in accordance with the dispute resolution mechanism under 

the respective contract and where all appeal instances available to the Bidder have been exhausted. 
2 This requirement also applies to contracts executed by the Bidder as JV member. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One 

Member 

against the Bidder3 since 1st 

January 2019 

2.5 Declaration: 

Environmental 

and Social (ES) 

past 

performance 

Declare any civil work 

contracts that have been 

suspended or terminated and/or 

performance security called by 

an employer for reasons of 

breach of environmental, or 

social (including Sexual 

Exploitation, and Abuse) 

contractual obligations in the 

past five years.4 

Must make 

the 

declaration. 

Where there 

are 

Specialized 

Subcontracto

r/s, the 

Specialized 

Subcontracto

r/s must also 

make the 

declaration. 

N/A 

Each must 

make the 

declaration. 

Where there 

are 

Specialized 

Subcontractor

/s, the 

Specialized 

Subcontractor

/s must also 

make the 

declaration. 

N/A 
Form CON-3 ES 

Performance 

Declaration 

2.6 Bank’s SEA 

and/or SH 

Disqualificati

on 

At the time of Contract Award, 

not subject to disqualification 

by the Bank for non-

compliance with SEA/ SH 

obligations  

Must meet 

requirement 

(including 

each 

subcontractor 

proposed by 

the Bidder) 

N/A 

Must meet 

requirement 

(including 

each 

subcontractor 

proposed by 

the Bidder) 

N/A 
Letter of Bid, 

Form CON-4 

If the Bidder had been subject 

to disqualification by the Bank 

for non-compliance with SEA/ 

SH obligations, the Bidder shall 

Must meet 

requirement 

(including 

each 

N/A 

Must meet 

requirement 

(including 

each 

N/A 
Letter of Bid, 

Form CON-4 

                     
3 The Bidder shall provide accurate information on the related Bid Form about any litigation or arbitration resulting from contracts completed or ongoing under its 

execution over the last five years. A consistent history of awards against the Bidder or any member of a joint venture may result in failure of the Bid. 
4 The Employer may use this information to seek further information or clarifications in carrying out its due diligence.   
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One 

Member 

either (i)  provide evidence of 

an arbitral award on the 

disqualification made in its 

favour;  or (ii) demonstrate that 

it has adequate capacity and 

commitment to comply with 

SEA/SH prevention and 

response obligations; or (iii) 

provide evidence that it has 

already demonstrated  such 

capacity and commitment on 

another Bank financed works 

contract. 

subcontracto

r proposed 

by the 

Bidder) 

subcontractor 

proposed by 

the Bidder)  

3. Financial Situation and Performance 

3.1 Financial 

Capabilities 

(i) The Bidder shall 

demonstrate that it has access 

to, or has available financial 

resources (independent of any 

contractual advance payment) 

sufficient to meet the 

construction cash flow 

requirements estimated as US $ 

18,000,000 (eighteen million) 
for the subject contract(s) net of 

the Bidder’s other 

commitments. The 

documentary evidence shall be 

in the form of supporting letters 

issued by the Bidder’s 

bank/financial institution 

Must meet 

requirement 

 

 

 

 

 

 

 

 

 

 

 

 

Must meet 

requirement 

 

 

 

 

 

 

 

 

 

 

 

 

N/A 

 

 

 

 

 

 

 

 

 

 

 

 

 

N/A 

 

 

 

 

 

 

 

 

 

 

 

 

 

Form FIN – 3.1, 

with attachments 

and Form 3.3 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One 

Member 

confirming that the above 

specified minimum amount is 

available through lines of credit 

and/or funds in the Bidder’s 

bank account for use in the 

execution of the subject 

contract if awarded to the 

Bidder.  

 

(ii) The Bidders shall also 

demonstrate, to the satisfaction 

of the Employer, that it has 

adequate sources of finance to 

meet the cash flow 

requirements on works 

currently in progress and for 

future contract commitments. 

(iii) The audited balance sheets 

or, if not required by the laws 

of the Bidder’s country, other 

financial statements acceptable 

to the Employer, for the last 5 

years i.e. 2018, 2019, 2020, 

2021 and 2022 shall be 

submitted and must 

demonstrate the current 

soundness of the Bidder’s 

financial position and indicate 

its prospective long-term 

profitability. 

 

 

 

 

 

 

 

 

 

 

 

Must meet 

requirement 

 

 

 

 

 

 

Must meet 

requirement 

 

 

 

 

 

 

 

 

 

 

 

Must meet 

requirement 

 

 

 

 

 

 

N/A 

 

 

 

 

 

 

 

 

 

 

 

N/A 

 

 

 

 

 

 

 

Must meet 

requirement 

 

 

 

 

 

 

 

 

 

 

 

N/A 

 

 

 

 

 

 

 

N/A 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One 

Member 

3.2 Average 

Annual 

Construction 

Turnover 

Minimum average annual 

construction turnover of US$  

130,000,000 (one hundred and 

thirty million) calculated as 

total certified payments 

received for contracts in 

progress and/or completed 

within the last 5 years (i.e. 

2018, 2019, 2020, 2021 and 

2022) starting 1st January 2018, 

divided by 5 years 

Must meet 

requirement 

Must meet 

requirement 

Must meet 25 

%, (twenty-

five  percent) 

of the 

requirement 

Must meet 

40 %, 

(forty  

percent) of 

the 

requiremen

t 

Form FIN – 3.2 

 

4. Experience 

4.1 

(a) 
General 

Construction 

Experience 

Experience under construction 

contracts in the role of prime 

contractor, JV member, 

Subcontractor, or management 

contractor for at least the last 10 

(ten) years, starting 1st January 

2014. 

Must meet 

requirement 

N/A Must meet 

requirement 

N/A Form EXP – 4.1 

 

4.2 

(a) 
Specific 

Construction 

& Contract 

Management 

Experience 

A minimum number of similar 

contracts specified below that 

have been satisfactorily and 

substantially5 completed as a 

prime contractor, joint venture 

member6, management 

Must meet 

requirement 

 

 

 

 

Must meet 

requirement 

 

 

 

 

NA 

 

N/A 

 

 

 

 

Form EXP 4.2(a) 

                     
5 Substantial completion shall be based on 80% (over total value of the contract) or more works completed under the contract . 
6 For contracts under which the Bidder participated as a joint venture member or Subcontractor, only the Bidder’s share, by value, shall be considered to meet this 

requirement  
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One 

Member 

contractor or Subcontractor 

between 1st January 2014 and 

bid submission deadline:  

(i) 1 (one) contract of minimum 

value US$ 150,000,000 (one 

hundred and fifty million) or 

equivalent, 

Or  

(ii) Not more than 2 (two) 

contracts having minimum total 

cumulative value of US$ 

200,000,000 (two hundred 

million) or equivalent, and each 

of those contracts should be of 

minimum value US$ 

100,000,000 (one hundred 

million) or equivalent.  

The similarity of the contracts 

shall be based on the following: 

Construction of rail systems 

(railway, metro, tram or 

funicular systems) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

4.2 

(b) 
 For the above and any other 

contracts [substantially 

completed and under 

implementation] as prime 

contractor, joint venture 

member, or Subcontractor 

between 1st January 2014 and 

Application submission 

Must meet 

requirements  

 

Must meet 

requirements  

N/A N/A Form EXP – 4.2 

(b) 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One 

Member 

deadline, a minimum 

construction experience in the 

following key activities 

successfully completed7:  

 

 (i) Construction of  5 km of rail 

lines in rail system works, and  

(ii) Construction of  railway 

bridge with minimum single 

span for rail systems and  

(iii) Construction of viaduct 

with minimum length of 250 

meter for rail systems. 

 

Note: Rail system works are 

railway, metro, tram or 

funicular construction. 

4.2 

(c)  
Specific 

Experience in 

managing ES 

aspects 

For the contracts in 4.2 (a) 

above and/or any other 

contracts [substantially 

completed and under 

implementation] as prime 

contractor, joint venture 

member, or Subcontractor 

between 1st January 2014 and 

Application submission 

Must meet 

requirements  

 

Must meet 

requirement 

 

N/A 

 

N/A 

 

Form EXP – 4.2 

(c) 

                     
7 Volume, number, or rate of production of any key activity can be demonstrated in one or more contracts combined if executed during same time period.   
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One 

Member 

deadline, experience in 

managing the following ES 

risks and impacts and any 

additional sustainable 

procurement aspects:  

Implementing environmental 

and social management plan  

in at least one similar 

contract, which should be 

supported by the employer’s 

letter confirming satisfactory 

completion.  
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Letter of Bid- Technical Part 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE 

DOCUMENT 

 

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing the 

Bidder’s complete name and business address. 

 

Note: All italicized text is to help Bidders in preparing this form.  

Date of this Bid submission: [insert date (as day, month, and year) of Bid submission] 

Request for Bid No.: [insert identification] 

Alternative No.: [insert identification No if this is a Bid for an alternative] 

To: [insert complete name of Employer]  

We, the undersigned, hereby submit our Bid, in two parts, namely:  

(a) the Technical Part, and 

(b) the Financial Part  

In submitting our Bid, we make the following declarations: 

(a) No reservations: We have examined and have no reservations to the bidding document, 

including Addenda issued in accordance with Instructions to Bidders (ITB 8); 

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance 

with ITB 4; 

(c) Bid-Securing Declaration: We have not been suspended nor declared ineligible by the 

Employer based on execution of a Bid-Securing Declaration or Proposal-Securing Declaration 

in the Employer’s country in accordance with ITB 4.7; 

(d) Sexual Exploitation and Abuse (SEA) and/or Sexual Harassment (SH): [select the 

appropriate option from (i) to (v) below and delete the others]. 

We [where JV, insert: “including any of our JV members”], and any of our 

subcontractors: 

(i) [have not been subject to disqualification by the Bank for non-compliance with 

SEA/ SH obligations.]  

(ii) [are subject to disqualification by the Bank for non-compliance with SEA/ SH 

obligations.]  



Section IV - Bidding Forms    68 

 

(iii) [had been subject to disqualification by the Bank for non-compliance with SEA/ 

SH obligations. An arbitral award on the disqualification case has been made in our 

favor.] 

(iv) [had been subject to disqualification by the Bank for non-compliance with SEA/ 

SH obligations for a period of two years. We have subsequently provided and 

demonstrated that we have adequate capacity and commitment to comply with SEA 

and SH prevention and response obligations.]  

(v) [had been subject to disqualification by the Bank for non-compliance with SEA/ 

SH obligations for a period of two years. We have attached documents 

demonstrating that we have adequate capacity and commitment to comply with 

SEA and SH prevention and response obligations.] 

(e) Conformity: We offer to execute in conformity with the bidding document the following 

Works: [insert a brief description of the Works] 

 ; 

(f) Bid Validity: Our Bid shall be valid until [insert day, month, and year in accordance with 

ITB 18.1], and it shall remain binding upon us and may be accepted at any time on or before 

this date; 

(g) Performance Security: If our Bid is accepted, we commit to obtain a Performance Security 

[and an Environmental and  Social (ES) Performance Security, Delete if not applicable] in 

accordance with the bidding document; 

(h) One Bid Per Bidder: We are not submitting any other Bid(s) as an individual Bidder, and we 

are not participating in any other Bid(s) as a Joint Venture member or as a subcontractor, and 

meet the requirements of ITB 4.3, other than alternative Bids submitted in accordance with 

ITB 13; 

(i) Suspension and Debarment: We, along with any of our subcontractors, suppliers, 

consultants, manufacturers, or service providers for any part of the contract, are not subject 

to, and not controlled by any entity or individual that is subject to, a temporary suspension or 

a debarment imposed by the World Bank Group, or a debarment imposed by the World Bank 

Group in accordance with the Agreement for Mutual Enforcement of Debarment Decisions 

between the World Bank and other development banks. Further, we are not ineligible under 

the Employer’s country laws or official regulations or pursuant to a decision of the United 

Nations Security Council; 

(j) State-owned enterprise or institution: [select the appropriate option and delete the other] 

[We are not a state-owned enterprise or institution] / [We are a state-owned enterprise or 

institution but meet the requirements of ITB 4.6]; 

(k) Binding Contract: We understand that this Bid, together with your written acceptance thereof 

included in your Letter of Acceptance, shall constitute a binding contract between us, until a 

formal contract is prepared and executed;  

(l) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated 

cost Bid, the Most Advantageous Bid, or any other Bid that you may receive; and 
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(m) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person 

acting for us or on our behalf engages in any type of Fraud and Corruption; 

(n) Potential DAAB Members: We hereby propose the following three persons, whose 

curriculum vitae are attached, as potential DAAB members: 

Name Address 

1. ……......  

2. ………..  

3. ………  

 

Name of the Bidder: *[insert complete name of  the Bidder] 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: ** [insert complete 

name of person duly authorized to sign the Bid] 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

Signature of the person named above: [insert signature of person whose name and capacity are 

shown above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

 

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the 

Bid  
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Appendix to Technical Part of Bid 
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Technical Proposal 

 

- Site Organization 

- Method Statement 

- Mobilization Schedule 

- Construction Schedule 

- ES Management Strategies and Implementation Plans 

- Code of Conduct for Contractor’s Personnel (ES) 

- Equipment 

- Key Personnel Schedule  

- Others 
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Site Organization 

[insert Site Organization information] 
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Method Statement 

[insert Method Statement] 

 

[Note to the Bidder: In addition to providing method statement for construction activities (and 

design, if any), If the contract has been assessed to present potential or actual cyber security risks, 

include method statement, management strategies, implementation plans and innovations to 

manage cyber security risks. Similarly, if there are assessed supply chain risks, the method 

statement must include supply chain risk assessment and proposed management plan.]  
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Mobilization Schedule 

[insert Mobilization Schedule] 

In accordance with the Particular Conditions, Sub-Clause 4.1, the Contractor shall not carry out 

mobilization to Site unless the Engineer gives consent that appropriate measures are in place to 

address environmental and social risks and impacts, which as a minimum shall include applying 

the Management Strategies and Implementation Plans (MSIPs) and Code of Conduct for 

Contractor’s Personnel, submitted as part of the Bid, and agreed as part of the Contract.  
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Construction Schedule 

[insert Construction Schedule] 

  The construction schedule shall include the following key milestones: 

 No-objection to the Contractor’s MSIPs, which collectively form the C-ESMP, in 

accordance with the Particular Conditions – Special provisions Sub-Clause 4.1. 

 Constitution of the DAAB 

 SEA and SH orientation conference 
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ES Management Strategies and Implementation Plans (ES-

MSIP) 

The Bidder shall submit comprehensive and concise Environmental and Social Management 

Strategies and Implementation Plans (ES-MSIP) as required by ITB 11.2 (g) of the Bid Data Sheet. 

These strategies and plans shall describe in detail the actions, materials, equipment, management 

processes etc. that will be implemented by the Contractor, and its subcontractors.  

In developing these strategies and plans, the Bidder shall have regard to the ES provisions of the 

contract including those as may be more fully described in the Works Requirements in Section 

VII. 
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Code of Conduct for Contractor’s Personnel (ES) Form 

 

CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL 

We are the Contractor, [enter name of Contractor].  We have signed a contract with [enter name 

of Employer] for [enter description of the Works]. These Works will be carried out at [enter the 

Site and other locations where the Works will be carried out]. Our contract requires us to 

implement measures to address environmental and social risks related to the Works, including the 

risks of sexual exploitation, sexual abuse, and sexual harassment.    

This Code of Conduct is part of our measures to deal with environmental and social risks related 

to the Works.  It applies to all our staff, labourers and other employees at the Works Site or other 

places where the Works are being carried out.  It also applies to the personnel of each subcontractor 

and any other personnel assisting us in the execution of the Works.  All such persons are referred 

to as “Contractor’s Personnel” and are subject to this Code of Conduct. 

This Code of Conduct identifies the behavior that we require from all Contractor’s Personnel.  

Our workplace is an environment where unsafe, offensive, abusive, or violent behavior will not be 

tolerated and where all persons should feel comfortable raising issues or concerns without fear of 

retaliation. 

REQUIRED CONDUCT 

Contractor’s Personnel shall: 

1. carry out his/her duties competently and diligently; 

Note to the Bidder:  

The minimum content of the Code of Conduct form as set out by the Employer shall not 

be substantially modified. However, the Bidder may add requirements as appropriate, 

including to take into account Contract-specific issues/risks.   

The Bidder shall initial and submit the Code of Conduct form as part of its bid. 

Note to the Employer:  

The following minimum requirements shall not be modified. The Employer may add 

additional requirements to address identified issues, informed by relevant environmental and 

social assessment. 

The types of issues identified could include risks associated with: labour influx, spread of 

communicable diseases, Sexual Exploitation and Abuse (SEA), Sexual Harassment (SH) etc.  

Delete this Box prior to issuance of the bidding documents. 
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2. comply with this Code of Conduct and all applicable laws, regulations, and other 

requirements, including requirements to protect the health, safety and well-being of other 

Contractor’s Personnel and any other person;  

3. maintain a safe working environment including by: 

a. ensuring that workplaces, machinery, equipment, and processes under each 

person’s control are safe and without risk to health;  

b. wearing required personal protective equipment;    

c. using appropriate measures relating to chemical, physical and biological 

substances, and agents; and 

d. following applicable emergency operating procedures. 

4. report work situations that he/she believes are not safe or healthy and remove 

himself/herself from a work situation which he/she reasonably believes presents an 

imminent and serious danger to his/her life or health; 

5. treat other people with respect, and not discriminate against specific groups such as women, 

people with disabilities, migrant workers, or children; 

6. not engage in Sexual Harassment, which means unwelcome sexual advances, requests for 

sexual favors, and other verbal or physical conduct of a sexual nature with other 

Contractor’s or Employer’s Personnel; 

7. not engage in Sexual Exploitation, which means any actual or attempted abuse of position 

of vulnerability, differential power, or trust, for sexual purposes, including, but not limited 

to, profiting monetarily, socially, or politically from the sexual exploitation of another; 

8.  not engage in Sexual Abuse, which means the actual or threatened physical intrusion of a 

sexual nature, whether by force or under unequal or coercive conditions;  

9.  not engage in any form of sexual activity with individuals under the age of 18, except in 

case of pre-existing marriage;  

10. complete relevant training courses that will be provided related to the environmental and 

social aspects of the Contract, including on health and safety matters, Sexual Exploitation 

and Abuse (SEA), and Sexual Harassment (SH); 

11.  report violations of this Code of Conduct; and 

12. not retaliate against any person who reports violations of this Code of Conduct, whether to 

us or the Employer, or who makes use of the grievance mechanism for Contractor’s 

Personnel or the project’s Grievance Redress Mechanism.  

13. respect cultural background by avoiding impacts on tangible and intangible cultural 

heritage. 

RAISING CONCERNS  

If any person observes behavior that he/she believes may represent a violation of this Code of 

Conduct, or that otherwise concerns him/her, he/she should raise the issue promptly. This can be 

done in either of the following ways: 
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1. Contact [enter name of the Contractor’s Social Expert with relevant experience in handling 

sexual exploitation, sexual abuse, and sexual harassment cases, or if such person is not 

required under the Contract, another individual designated by the Contractor to handle these 

matters] in writing at this address [   ] or by telephone at [   ] or in person at [   ]; or 

2. Call [  ]  to reach the Contractor’s hotline (if any) and leave a message. 

 

The person’s identity will be kept confidential, unless reporting of allegations is mandated by the 

country law. Anonymous complaints or allegations may also be submitted and will be given all 

due and appropriate consideration. We take seriously all reports of possible misconduct and will 

investigate and take appropriate action. We will provide warm referrals to service providers that 

may help support the person who experienced the alleged incident, as appropriate.  

There will be no retaliation against any person who raises a concern in good faith about any 

behavior prohibited by this Code of Conduct.  Such retaliation would be a violation of this Code 

of Conduct.   

CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT 

Any violation of this Code of Conduct by Contractor’s Personnel may result in serious 

consequences, up to and including termination and possible referral to legal authorities. 

FOR CONTRACTOR’S PERSONNEL: 

I have received a copy of this Code of Conduct written in a language that I comprehend.  I 

understand that if I have any questions about this Code of Conduct, I can contact [enter name of 

Contractor’s contact person(s) with relevant experience] requesting an explanation.   

 

Name of Contractor’s Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date: (day month year): ______________________________________________ 

 

ATTACHMENT 1: Behaviors constituting Sexual Exploitation and Abuse (SEA) and behaviors and  

behaviors constituting Sexual Harassment (SH) 
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ATTACHMENT 1 TO THE CODE OF CONDUCT FORM 

 

BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE (SEA) AND 

BEHAVIORS CONSTITUTING SEXUAL HARASSMENT (SH) 

 

The following non-exhaustive list is intended to illustrate types of prohibited behaviors. 

(1) Examples of sexual exploitation and abuse include, but are not limited to: 

 A Contractor’s Personnel tells a member of the community that he/she can get them jobs related 

to the work site (e.g., cooking and cleaning) in exchange for sex. 

 A Contractor’s Personnel that is connecting electricity input to households says that he can 

connect women headed households to the grid in exchange for sex. 

 A Contractor’s Personnel rapes, or otherwise sexually assaults a member of the community. 

 A Contractor’s Personnel denies a person access to the Site unless he/she performs a sexual favor.   

 A Contractor’s Personnel tells a person applying for employment under the Contract that he/she 

will only hire him/her if he/she has sex with him/her.  

 

(2) Examples of sexual harassment in a work context  

 Contractor’s Personnel comment on the appearance of another Contractor’s Personnel (either 

positive or negative) and sexual desirability.  

 When a Contractor’s Personnel complains about comments made by another Contractor’s 

Personnel on his/her appearance, the other Contractor’s Personnel comment that he/she is “asking 

for it” because of how he/she dresses. 

 Unwelcome touching of a Contractor’s or Employer’s Personnel by another Contractor’s 

Personnel.  

 A Contractor’s Personnel tells another Contractor’s Personnel that he/she will get him/her a 

salary raise, or promotion if he/she sends him/her naked photographs of himself/herself. 
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Subcontractors 

 

[ Note to Bidder: As applicable, select either Option 1 if prequalification process has not been 

carried out  or Option 2: if prequalification process has been carried out, and delete the option that 

is not applicable] 

 

Option 1- Without Prequalification 

 

(a) Specialized Subcontractors 

 

The following Specialized Subcontractors are proposed for parts of the Works permitted by the 

Employer in accordance with BDS ITB 17.7 [ state “Not Applicable”, if not permitted]  

 

No. Part of the Works 

to be 

subcontracted  

Specialized 

Subcontractor’s  

name and address 

Nationality  Specific Experience  

     

     

  

 

The following [ add: “other” if Specialized Subcontractors are included above. Bidders are free 

to propose more than one subcontractor for each part of the Works.] Subcontractors are 

proposed.  

No. Part of the Works 

to be 

subcontracted  

Subcontractor’s  

name and address 

Nationality  Specific Experience  

     

     

 

Option 2- After Prequalification  

 

(a) Specialized Subcontractors 

 

[Insert the following if Specialized Subcontractors were accepted by the Employer as part of 

the prequalification process and/or through any change approved by the Employer prior to 

the deadline for Bid submission; otherwise, state: N/A.]   

 

“ The same specialized subcontractor/s  accepted by the Employer as part of the 

prequalification process and/or through any change approved by the Employer prior to 

the deadline for Bid submission are proposed.” 
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(b) The following [ add: “other” if Specialized Subcontractors are included above] 

Subcontractors are proposed. Bidders are free to propose more than one subcontractor 

for the same part of the Works.] 

 

No. Part of the Works 

to be 

subcontracted  

Subcontractor’s  

name and address 

Nationality  Specific Experience  
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Form PER -1: Contractor’s Representative and Key 

Personnel Schedule  

 

Bidders should provide the names and details of the suitably qualified Contractor’s Representative 

and Key Personnel to perform the Contract. The data on their experience should be supplied using 

the Form PER-2 below for each candidate.  

 

Contractor’ Representative and Key Personnel  

1.  Title of position: Project Manager (Contractor’s Representative) 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g., attach high level Gantt 

chart] 

2. 1

. 
Title of position: Deputy Project Manager 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g., attach high level 

Gantt chart] 

3. 2

. 

Title of position: Electro-mechanical Works Deputy Project Manager 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g., attach high level 

Gantt chart] 

4. 4

. 

Title of position: Topographical Engineer 

 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 
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 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g., attach high level 

Gantt chart] 

5.  Title of position: Electrical Works Engineers  

 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g., attach high level 

Gantt chart] 

6. 5

. 
Title of position: Occupational Health and Safety Lead 

 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g., attach high level 

Gantt chart] 

7.  Title of position: Environmental Lead 

 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g., attach high level 

Gantt chart] 

8.  Title of position: Social Lead 

 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g., attach high level 

Gantt chart] 

9.  Title of position: Archaeologist 

 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 
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 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g., attach high level 

Gantt chart] 
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Form PER-2: Resume and Declaration Contractor’s 

Representative and Key Personnel   

 
Name of Bidder 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency: [language and levels of speaking, reading, and writing 

skills]  

 

Details  

 Address of employer: 

 

 Telephone: 

 

Contact (manager / personnel 

officer): 

 Fax: 

 

 

 Job title: 

 

Years with present employer: 

Summarize professional experience in reverse chronological order. Indicate particular technical and 

managerial experience relevant to the project. 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main 

project 

details] 

[role and 

responsibilities on the 

project] 

[time in role] 
[describe the experience relevant to this 

position]  
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Declaration  

 
I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as 

applicable], certify that to the best of my knowledge and belief, the information contained in this 

Form PER-2 correctly describes myself, my qualifications, and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time 

schedule for this position as provided in the Bid:   

Commitment Details 

Commitment to duration of 

contract: 

[insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 

available to work on this contract] 

Time commitment: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 

available to work on this contract] 

 

I understand that any misrepresentation or omission in this Form may: 

1. be taken into consideration during Bid evaluation; 

2. result in my disqualification from participating in the Bid 

3. result in my dismissal from the contract. 

 

Name of Contractor’s Representative or Key Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Bidder: 

Signature: ________________________________________________________ 

Date: (day month year): ______________________________________________ 
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Bidder’s Qualification without prequalification 

To establish its qualifications to perform the contract in accordance with Section III, 

Evaluation and Qualification Criteria the Bidder shall provide the information requested in 
the corresponding Information Sheets included hereunder.  
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Form ELI -1.1: Bidder Information Form 

Date: _________________ 

RFB No. and title: _________________ 

Page __________of _______________pages 

Bidder's name 

In case of Joint Venture (JV), name of each member: 

Bidder's actual or intended country of registration: 

[indicate country of Constitution] 

Bidder's actual or intended year of incorporation: 

 

Bidder's legal address [in country of registration]: 

 

Bidder's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITB 4.4 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1 

 In case of state-owned enterprise or institution, in accordance with ITB 4.6, documents 

establishing: 

 Legal and financial autonomy 

 Operation under commercial law 

 Establishing that the Bidder is not under the supervision of the Employer 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 

The successful Bidder shall provide additional information on beneficial ownership, using the 

Beneficial Ownership Disclosure Form. 
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Form ELI -1.2: Bidder's JV Information Form 
(to be completed for each member of Bidder’s JV) 

Date: _______________ 

RFB No. and title: __________________ 

Page _______________ of ____________ pages 

 

Bidder’s JV name: 

 

JV member’s name: 

 

JV member’s country of registration: 

 

JV member’s year of constitution: 

 

JV member’s legal address in country of constitution: 

 

JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITB 4.4. 

  In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, 

operation in accordance with commercial law, and that they are not under the supervision of the Employer, 

in accordance with ITB 4.6. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. The 

successful Bidder shall provide additional information on beneficial ownership for each JV member using 

the Beneficial Ownership Disclosure Form. 
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Form CON – 2: Historical Contract Non-Performance, 

Pending Litigation and Litigation History 

Bidder’s Name: ________________ 
Date: ______________________ 

JV Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year]  Contract(s) not 

performed since 1st January [insert year]  

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate 

and US$ 

equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation  

  Pending litigation  
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Year of 

dispute 

Amount in 

dispute 

(currency) 

Contract Identification Total Contract 

Amount 

(currency), USD 

Equivalent 

(exchange rate) 

  Contract Identification: _________ 

Name of Employer: ____________ 

Address of Employer: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Employer:  

Address of Employer:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History   Litigation History  
Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total Contract 

Amount 

(currency), USD 

Equivalent 

(exchange rate) 

[insert 

year] 

[insert percentage] Contract Identification: [indicate 

complete contract name, number, and any 

other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Employer” or “Contractor”] 

Reason(s) for Litigation and award decision 

[indicate main reason(s)] 

[insert amount] 

 

  



Section IV - Bidding Forms 93 

 

Form CON – 3: Environmental and Social Performance 

Declaration  

[The following table shall be filled in for the Bidder, each member of a Joint Venture and each 
Specialized Subcontractor] 

Bidder’s Name: [insert full name] 
Date: [insert day, month, year] 

Joint Venture Member’s or Specialized Subcontractor’s Name: [insert full name] 
RFB No. and title: [insert RFB number and title] 

Page [insert page number] of [insert total number] pages 

Environmental and Social Performance Declaration  
in accordance with Section III, Qualification Criteria, and Requirements 

 No suspension or termination of contract: An employer has not suspended or terminated a 

contract and/or called the performance security for a contract for reasons related to Environmental 

or Social (ES) performance since the date specified in Section III, Qualification Criteria, and 

Requirements, Sub-Factor 2.5. 

 Declaration of suspension or termination of contract:  The following contract(s) has/have been 

suspended or terminated and/or Performance Security called by an employer(s) for reasons related 

to Environmental or Social (ES) performance since the date specified in Section III, Qualification 

Criteria, and Requirements, Sub-Factor 2.5. Details are described below: 

Year Suspended or 

terminated 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate 

and US$ 

equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate main 

reason(s) e.g., gender-based violence; sexual 

exploitation or sexual abuse breaches] 

[insert amount] 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate main 

reason(s)] 

[insert amount] 
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… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to ES performance 

Year Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate and 

US$ equivalent) 

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for calling of performance security: [indicate main reason(s) 

e.g., for gender-based violence; sexual exploitation or sexual abuse 

breaches] 

[insert amount] 
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Form CON – 4: Sexual Exploitation and Abuse (SEA) 

and/or Sexual Harassment Performance Declaration  

[The following table shall be filled in by the Bidder, each member of a Joint Venture and each subcontractor 

proposed by the Bidder] 

Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member’s or Subcontractor’s Name: [insert full name] 

RFB No. and title: [insert RFB number and title] 

Page [insert page number] of [insert total number] pages 

SEA and/or SH Declaration  

in accordance with Section III, Qualification Criteria, and Requirements 

We: 

  (a) have not been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations 

  (b) are subject to disqualification by the Bank for non-compliance with SEA/ SH obligations 

  (c) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. An 
arbitral award on the disqualification case has been made in our favor. 

  (d) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for 

a period of two years. We have subsequently demonstrated that we have adequate capacity and 

commitment to comply with SEA/ SH obligations. 

  (e) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for 

a period of two years. We have attached evidence demonstrating that we have adequate capacity 

and commitment to comply with SEA/ SH obligations.  

 

[If (c) above is applicable, attach evidence of an arbitral award reversing the findings on the issues 

underlying the disqualification.] 

[If (d) or (e) above are applicable, provide the following information:] 

Period of disqualification: From: _______________ To: ________________ 

If previously provided on another Bank financed works contract, details of evidence that demonstrated 

adequate capacity and commitment to comply with SEA/ SH obligations (as per (d) above) 

Name of Employer: ___________________________________________ 

Name of Project: _____________________________________ 

Contract description: _____________________________________________________  

Brief summary of evidence provided: ________________________________________ 
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______________________________________________________________________ 

Contact Information: (Tel, email, name of contact person): _______________________ 

______________________________________________________________________ 

As an alternative to the evidence under (d), other evidence demonstrating adequate capacity and 

commitment to comply with SEA/ SH obligations (as per (e) above) [attach details as appropriate].  
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Form FIN – 3.1: Financial Situation and Performance 

Bidder’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

RFB No. and title: ___________________________ 

Page _______________of ______________pages 

1. Financial data 

Type of Financial information 

in 

(currency) 

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate*, USD 

equivalent) 

 Year 1 Year 2 Year 3 Year4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating 

Activities 

     

*Refer to ITB 36.1 for the exchange rate 
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2. Sources of Finance 

Specify sources of finance to meet the cash flow requirements on works currently in progress 

and for future contract commitments. 

No. Source of finance Amount (US$ equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 
 

 

 

2. Financial documents 

The Bidder and its parties shall provide copies of financial statements for ___________years pursuant 
Section III, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

(a)  reflect the financial situation of the Bidder or in case of JV member, and not an affiliated 
entity (such as parent company or group member). 

(b) be independently audited or certified in accordance with local legislation. 

(c) be complete, including all notes to the financial statements. 

(d) correspond to accounting periods already completed and audited. 

 Attached are copies of financial statements1  for the ____________years required above; and 
complying with the requirements 

  

                     
1 If the most recent set of financial statements is for a period earlier than 12 months from the date of Bid, the reason 

for this should be justified. 
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Form FIN – 3.2: Average Annual Construction Turnover 

Bidder’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 Annual turnover data (construction only) 

Year Amount  

Currency 

Exchange rate USD equivalent 

[indicate 

year] 

[insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
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Form FIN – 3.3: Financial Resources 

Specify proposed sources of financing, in the form of lines of credit  and/or funds in the Bidder’s 

bank account net of current commitments, available to meet the total construction cash flow 

demands of the subject contract or contracts as specified in Section III, Evaluation and 

Qualification Criteria 

Financial Resources 

No. Source of financing * Amount (US$ equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 
 

 

 

 

(*) Also provide documentary evidence in the form of supporting letter(s) issued by the Bidder’s 

bank/financial institution confirming that the above specified minimum amount is available through lines 

of credit and/or funds in the Bidder’s bank account for use in the execution of the subject contract if 

awarded to the Bidder.  
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Form FIN – 3.4: Current Contract Commitments / Works in 

Progress 

Bidders and each member to a JV should provide information on their current commitments on all 

contracts that have been awarded, or for which a letter of intent or acceptance has been received, 

or for contracts approaching completion, but for which an unqualified, full completion certificate 

has yet to be issued. 

Current Contract Commitments 

  

No. Name of Contract 

Employer’s 

Contact Address, Tel, 

Fax 

Value of 

Outstanding 

Work 

[Current US$ 

Equivalent] 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over Last 

Six Months 

[US$/month)] 

1      

2      

3      

4      

5      
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Form EXP - 4.1: General Construction Experience 

Bidder’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Starting 

 

Year 

Ending 

Year 

Contract Identification Role of 

Bidder 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Bidder: __________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 
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Form EXP - 4.2(a): Specific Construction and Contract 

Management Experience 

Bidder’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Similar Contract No. 

 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Subcontra

ctor  

Total Contract Amount  US$  

If member in a JV or Subcontractor, 

specify participation in total 

Contract amount 

   

Employer's Name:  

Address: 

Telephone/fax number 

E-mail: 
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 Form EXP - 4.2(a) (cont.): Specific Construction and 

Contract Management Experience (cont.) 

Similar Contract No. 

 

Information 

Description of the similarity in 

accordance with Sub-Factor 4.2(a) of 

Section III: 

 

1. Amount  

2. Physical size of required works items  

3. Complexity  

4. Methods/Technology  

5. Construction rate for key activities  

6. Other Characteristics  
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Form EXP - 4.2(b): Construction Experience in Key 

Activities 

Bidder's Name: ________________ 

Date: ___________________ 

Bidder's JV Member Name: __________________ 

Subcontractor's Name2 (as per ITB 17): ________________ 

RFB No. and title: _____________________ 

Page __________________of ________________pages 

All Subcontractors for key activities must complete the information in this form as per ITB 17 

and Section III, Evaluation and Qualification Criteria, Sub-Factor 4.2. 

1. Key Activity No One: ________________________ 

 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Subcontractor  

 

Total Contract Amount 

 US$  

Quantity (Volume, number, or rate of 

production, as applicable) performed 

under the contract per year or part of the 

year 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

Employer’s Name:   

                     
2 If applicable 



Section IV - Bidding Forms    106 

 

 Information 

Address: 

Telephone/fax number 

E-mail: 

 

 

2. Activity No. Two  

3. ………………… 

  

 
Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 
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Form EXP - 4.2(c): Specific Experience in Managing ES 

aspects 

[The following table shall be filled in for contracts performed by the Bidder, and each 

member of a Joint Venture] 

Bidder's Name: ________________ 

Date: ___________________ 

Bidder's JV Member Name: __________________ 

RFB No. and title: _____________________ 

Page __________________of ________________pages 

  
1. Key Requirement no 1 in accordance with 4.2 (c): ______________________ 

 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Subcontractor  

 

Total Contract Amount 

 US$  

Details of relevant experience 

 

2. Key Requirement no 2 in accordance with 4.2 (c): ______________________ 

3. Key Requirement no 3 in accordance with 4.2 (c): ______________________ 

4. …
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Form of Bid Security - Demand Guarantee 

Beneficiary:  __________________________  

Request for Bids No: ________________________________________  

Date:  __________________________  

BID GUARANTEE No.: __________________________  

Guarantor:  ________________________________________________ 

We have been informed that __________________________ (hereinafter called "the Applicant") 

has submitted or will submit to the Beneficiary its Bid (hereinafter called "the Bid") for the 

execution of ________________ under Request for Bids No. ___________ (“the RFB”).  

Furthermore, we understand that, according to the Beneficiary’s conditions, Bids must be 

supported by a Bid guarantee. 

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________   (____________) 

upon receipt by us of the Beneficiary’s complying demand, supported by the Beneficiary’s 

statement, whether in the demand itself or a separate signed document accompanying or 

identifying the demand, stating that either the Applicant: 

(a)  has withdrawn its Bid prior to the Bid validity expiry date set forth in the Applicant’s Letter 

of Bid, or any extended date provided by the Applicant; or 

(b)  having been notified of the acceptance of its Bid by the Beneficiary prior to the expiry date 

of the Bid validity or any extension thereto provided by the Applicant, (i) has failed to 

execute the contract agreement, or (ii) has failed to furnish the Performance Security and, if 

required, the Environmental and Social (ES) Performance Security, in accordance with the 

Instructions to Bidders (“ITB”) of the Beneficiary’s Bidding document. 

This guarantee will expire: (a) if the Applicant is the successful Bidder, upon our receipt of copies 

of the contract agreement signed by the Applicant and the Performance Security and, if required, 

the Environmental and Social (ES) Performance Security, issued to the Beneficiary in relation to 

such contract agreement; or (b) if the Applicant is not the successful Bidder, upon the earlier of (i) 

our receipt of a copy of the Beneficiary’s notification to the Applicant of the results of the Bidding 

process; or (ii) twenty-eight days after the expiry date of the Bid validity.  

Consequently, any demand for payment under this guarantee must be received by us at the office 

indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758. 

_____________________________ 

[signature(s)] 
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Letter of Bid - Financial Part 

 

 

Date of this Bid submission: [insert date (as day, month, and year) of Bid submission] 

Request for Bid No.: [insert identification] 

Alternative No.: [insert identification No if this is a Bid for an alternative] 

 

To: [insert complete name of Employer] 

 

We, the undersigned, hereby submit the second part of our Bid, the Bid Price, and Bill of 

Quantities. This accompanies the Letter of Bid- Technical Part. 

 

In submitting our Bid, we make the following additional declarations: 

 

(a) Bid Validity: Our Bid shall be valid until [insert day, month, and year in accordance with 

ITB 18.1], and it shall remain binding upon us and may be accepted at any time on or before 

this date; 

 

(b) Total Price: The total price of our Bid, excluding any discounts offered in item (f) below is: 

[Insert one of the options below as appropriate] 

[Option 1, in case of one lot:]  Total price is: [insert the total price of the Bid in words and 

figures, indicating the various amounts and the respective currencies]; 

Or  

[Option 2, in case of multiple lots:] (a) Total price of each lot [insert the total price of each 

lot in words and figures, indicating the various amounts and the respective currencies]; 

and (b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and 

figures, indicating the various amounts and the respective currencies]; 

(c) Discounts: The discounts offered and the methodology for their application are:  

(i) The discounts offered are: [Specify in detail each discount offered] 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE 

DOCUMENT 

 

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing the 

Bidder’s complete name and business address. 

 

Note: All italicized text is to help Bidders in preparing this form.  
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(ii) The exact method of calculations to determine the net price after application of discounts 

is shown below: [Specify in detail the method that shall be used to apply the discounts]; 

(d) Commissions, gratuities, and fees: We have paid, or will pay the following commissions, 

gratuities, or fees with respect to the Bidding process or execution of the Contract: [insert 

complete name of each Recipient, its full address, the reason for which each commission or 

gratuity was paid and the amount and currency of each such commission or gratuity]. 

     

Name of Recipient Address Reason Amount 

    

    

    

    

 

(If none has been paid or is to be paid, indicate “none.”) 

 

Name of the Bidder:*[insert complete name of  the Bidder] 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: ** [insert complete 

name of person duly authorized to sign the Bid] 

 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

 

Signature of the person named above: [insert signature of person whose name and capacity are 

shown above] 

 

Date signed [insert date of signing] day of [insert month], [insert year] 

 
*: In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as Bidder. 

 

**: Person signing the Bid shall have the power of attorney given by the Bidder. The power of attorney shall be attached with the 

Bid Schedules 
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Appendix to Financial Part 
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Schedule of Cost Indexation 

Pn = a + b1 * (K1n/K1o) + b2 * (K2n/K2o) + b3 * (K3n/K3o) + b4 * (K4n/K4o) + b5 * 

(K5n/K5o) + b6 * (K6n/K6o) + b7 * (K7n/K7o) + b8 * (K8n/K8o) + b9 * (K9n/K9o) + b10 * 

(K10n/K10o)  
 

“Pn” is the adjustment multiplier to be applied to the estimated contract value in the relevant 

currency of the work carried out in period “n”, this period being a month unless otherwise stated 

in the Contract Data; 

“a” is a fixed coefficient, stated in the relevant table of adjustment data, representing the non-

adjustable portion in contractual payments; 

 “b1”, “b2”, “b3”, “b4”, “b5”, “b6”, “b7”, “b8”, “b9” and “b10” “are coefficients 

representing the estimated proportion of each cost element related to the execution of the Works 

as stated in the relevant table of adjustment data; such tabulated cost elements may be indicative 

of resources such as labour, equipment, and materials and these coefficients are: 

“K1n”, “K2n “, “K3n”, “K4n”, “K5n”, “K6n”, “K7n” “K8n”, “K9n “, and “K10n”:  are the 

current cost indices or reference prices for period “n”, expressed in the relevant currency of 

payment, each of which is applicable to the relevant tabulated cost element on the date 49 days 

prior to the last day of the period (to which the particular Payment Certificate relates); and 

  

“K1o”, “K2o “, “K3o”, “K4o”, “K5o”, “K6o”, “K7o” “K8o”, “K9o “, and “K10o”: are the 

base cost indices or reference prices, expressed in the relevant currency of payment, each of 

which is applicable to the relevant tabulated cost element on the Base Date. 

 
The cost indices or reference prices stated in the Table of Adjustment Data shall be used. If their 

source is in doubt, it shall be determined by the Engineer. For this purpose, reference shall be made 

to the values of the indices at stated dates (quoted in the fourth and fifth columns respectively of 

the table). 

If the currency in which the Contract price is expressed is different from the currency of the country 

of origin of the indices, a correction factor will be applied to avoid incorrect adjustments of the 

Contract price.  The correction factor shall be: Z0 / Z1, where, 

 

Z0  =  the number of units of currency of the origin of the indices which equal to one unit of the 

currency of the Contract Price on the Base date, and 

 

Z1  =  the number of units of currency of the origin of the indices which equal to one unit of the 

currency of the Contract Price on the Date of Adjustment. 
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Table of Adjustment Data 

[In Tables A, B, and C, below, the Bidder shall (a) indicate its amount of local currency payment, 

(b) indicate its proposed source and base values of indices for the different foreign currency 

elements of cost, (c) derive its proposed weightings for local and foreign currency payment, and 

(d) list the exchange rates used in the currency conversion.  In the case of very large and/or complex 

works contracts, it may be necessary to specify several families of price adjustment formulae 

corresponding to the different works involved.]     

Table A.  Local Currency 

Index 

code 

Index 

description 

Source of 

index 

Base value 

and date 

Bidder’s 

related 

currency 

amount 

Bidder’s 

proposed 

weighting 

a Nonadjustable - - - A: 0.10 

K1 Labor Cost Index TUIK1*   b1: 0.08-0.10 

K2 

Other non-metallic 

mineral products 

Index 

TUIK2*   b2: 0.10-0.14 

K3 
Iron and steel 

product Index 
TUIK3*   b3: 0.22-0.26 

K4 

Basic precious 

metals and other 

non-ferrous metals 

TUIK4*   b4: 0.04-0.06 

K5 
Solid or liquid 

fuels 
TUIK5*   b5: 0.10-0.14 

K6 
Wood and cork 

Index 
TUIK6*   b6: 0.01-0.03 

K7 
Electrical 

equipment 
TUIK7*   b7: 0.03-0.06 

K8 

Computers and 

electronic and 

optical products 

TUIK8*   b8: 0.07-0.09 

K9 
Other material 

Index 
TUIK9*   b9: 0.04-0.06 

K10 
Mechanical 

Equipment 
TUIK10*   b10: 0.13-0.17 

   Total  1.00 

TUIK1: The number in the "General" column of the Consumer Price Index (2003=100) Table of Index Numbers by 

Expenditure Groups published monthly by the Turkish Statistical Institute 

TUIK2: Number in column 23.9 "Other Non-Metallic Mineral Products" of the Domestic Producer Price Index 

TUIK3: Number in column 24 "Base Metals" of Domestic Producer Price Index 

TUIK4: Number in column 24.4 "Basic Precious Metals and Other Non-iron Metals" of Domestic Producer Price 

Index 

TUIK5: Number in column 19.2 "Solid or Liquid Fuels" of Domestic Producer Price Index  
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TUIK6: Number in column 16 "Wood and Cork Products (Except Furniture)" of Domestic Producer Price Index 

TUIK7: Number in column 27.1 "Electric Motors, Generators, Transformers and Electricity Distribution and 

Control Apparatus" of Domestic Producer Price Index 

TUIK8: Number in column 26.2 "Computers and Peripheral Equipment" of Domestic Producer Price Index 

TUIK9: For other work items included in the scope of the construction work subject to the tender, the Domestic 

Producer Price Index, 2003=100, CPA 2008, published monthly by the Turkish Statistical Institute, the Domestic 

PPI “General” index in the historical series table according to sections, sections and groups  

TUIK10: Number in column 28 "Machinery and equipment n.e.c." of Domestic Producer Price Index 

“Base value and date” is the Index value twenty-eight (28) days before the Bid Submission Date, to be provided by 

the Bidder.  

The Bidder will be required to specify weightings within the range such that the total weightings = 1.00. 
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 Table B.  Foreign Currency (FC) 

State type:  ....................... [If the Bidder is allowed to receive payment in foreign currencies this 

table shall be used. If Bidder wishes to quote in more than one foreign currency (up to three 

currencies permitted) then this table should be repeated for each foreign currency.] 

Index 

code 

Index 

description 

Source of 

index 

Base 

value and 

date 

Bidder’s 

related 

source 

currency in 

type/amount 

Equivalent 

in FC1 

Bidder’s 

proposed 

weighting 

a Nonadjustable — — —  A: 0.10 

K1 Labor Cost Index     b1: 0.08-0.10 

K2 

Other non-metallic 

mineral products 

Index 

    

b2: 0.10-0.14 

K3 
Iron and steel 

product Index 
    

b3: 0.22-0.26 

K4 

Basic precious 

metals and other 

non-ferrous metals 

    

b4: 0.04-0.06 

K5 Solid or liquid fuels     b5: 0.10-0.14 

K6 
Wood and cork 

Index 
    

b6: 0.01-0.03 

K7 
Electrical 

equipment 
    

b7: 0.03-0.06 

K8 

Computers and 

electronic and 

optical products 

    

b8: 0.07-0.09 

K9 
Other material 

Index 
    

b9: 0.04-0.06 

K10 
Mechanical 

Equipment 
    

b10: 0.13-0.17 

    Total  1.00 

The Bidder shall complete the above table for indices as applicable. 

“Base value and date” is the Index value twenty-eight (28) days before the Bid Submission Date, to be provided by 

the Bidder.  

The Bidder will be required to specify weightings within the range such that the total weightings = 1.00. 
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Table C.  Summary of Payment Currencies 

Table: Alternative A  

For: Branching Railway Lines to the industrial facilities at the Cukurova Region, Yumurtalik 

Free Zone and the Ports at the Iskenderun Bay  

 

Name of 

payment 

currency 

A 

Amount of 

currency 

B 

Rate of 

exchange 

(local currency 

per unit of 

foreign) 

C 

Local currency 

equivalent 

C = A x B 

D 

Percentage of 

 Total Bid Price 

(TBP) 

 100xC  

TBP 

Local currency 

Turkish Lira 

 

 1.00   

Foreign 

currency #1 

  

 

    

Foreign 

currency #2 

  

 

    

Foreign 

currency #3 

  

 

    

Total Bid Price 

 

 

    

 
100.00 

Provisional 

sums expressed 

in local 

currency 

 

 

0 

  

0 
 

TOTAL BID 

PRICE 

(including 

provisional 

sum) 
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Bill of Quantities 

A.  Preamble 
 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General 

and Particular Conditions, Technical Specifications, and Drawings. 

2. The quantities given in the Bill of Quantities are estimated and provisional and are given to 

provide a common basis for bidding.  The basis of payment will be the actual quantities of 

work ordered and carried out, as measured by the Contractor, and verified by the Engineer and 

valued at the rates and prices bid in the priced Bill of Quantities, where applicable, and 

otherwise at such rates and prices as the Engineer may fix within the terms of the Contract. 

3. The rates and prices bid in the priced Bill of Quantities shall, except insofar as it is otherwise 

provided under the Contract, include all Constructional Plant, labour, supervision, materials, 

erection, maintenance, insurance, profit, taxes, and duties, together with all general risks, 

liabilities, and obligations set out or implied in the Contract. 

4. A rate or price shall be entered against each item in the priced Bill of Quantities, whether 

quantities are stated or not.  The cost of Items against which the Contractor has failed to enter 

a rate or price shall be deemed to be covered by other rates and prices entered in the Bill of 

Quantities. 

5. The whole cost of complying with the provisions of the Contract shall be included in the Items 

provided in the priced Bill of Quantities, and where no Items are provided, the cost shall be 

deemed to be distributed among the rates and prices entered for the related Items of Work. 

6. General directions and descriptions of work and materials are not necessarily repeated nor 

summarized in the Bill of Quantities.  References to the relevant sections of the Contract 

documentation shall be made before entering prices against each item in the priced Bill of 

Quantities. 

7. Provisional Sums included and so designated in the Bill of Quantities shall be expended in 

whole or in part at the direction and discretion of the Engineer in accordance with Sub-Clauses 

13.4 and 13.5 of the General Conditions except with respect to DAAB Fees and Expenses for 

which no instruction will be required from the Engineer. 

8. The method of measurement of completed work for payment shall be in accordance with 

preamble to Bill of Quantity which is available in the Link: 
https://bulut.uab.gov.tr/share/preview/kz6JKYNVWzVmzGPefYdKbEJWKtPnsxK85aecxzMhE

p4bfq4XQM 

 

B.  Work Items 

1. The Bill of Quantities usually contains the following part Bills, which have been grouped 

according to the nature or timing of the work: 

Bill No. 1—Infrastructure Works 

https://bulut.uab.gov.tr/share/preview/kz6JKYNVWzVmzGPefYdKbEJWKtPnsxK85aecxzMhEp4bfq4XQM
https://bulut.uab.gov.tr/share/preview/kz6JKYNVWzVmzGPefYdKbEJWKtPnsxK85aecxzMhEp4bfq4XQM
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Bill No. 2—Superstructure Works 

Bill No. 3—Electrification Works 

Bill No. 4—Signaling and Telecommunication Works 

Bill No. 5—Station Buildings 

Summary Bill of Quantities. 

 

2. If BDS-ITB 15.1 (a) applies, Bidders shall price the Bill of Quantities in local currency only 

and shall indicate in the Appendix to Bid the percentage expected for payment in foreign currency 

or currencies. If BDS-ITB 15.1 (b) applies Bidders shall price the Bill of Quantities in the 

applicable currency or currencies.  
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Bill No. 1: Infrastructure Works 

 

Available in the following link: 
https://bulut.uab.gov.tr/share/preview/R6bVHgjBVh7jah3jKKSuWTFcqWEyAJ3yXaHtYGZwgNf

WTQUDkP 

  

https://bulut.uab.gov.tr/share/preview/R6bVHgjBVh7jah3jKKSuWTFcqWEyAJ3yXaHtYGZwgNfWTQUDkP
https://bulut.uab.gov.tr/share/preview/R6bVHgjBVh7jah3jKKSuWTFcqWEyAJ3yXaHtYGZwgNfWTQUDkP
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Bill No. 2:  Superstructure Works 

Available in the link given under “Bill No. 1: Infrastructure Works” 
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Bill No. 3: Electrification Works 

Available in the link given under “Bill No. 1: Infrastructure Works” 
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Bill No. 4: Signaling and Telecommunication Works 

Available in the link given under “Bill No. 1: Infrastructure Works” 
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Bill No. 5: Station Buildings 

Available in the link given under “Bill No. 1: Infrastructure Works” 
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Daywork Schedule 

Not Applicable 
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Summary of Specified Provisional Sums 

in the Bill of Quantities 

Not Applicable 
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Grand Summary 

 

Contract Name: 

 

Contract No.: 

 

General Summary Page Amount 

Bill No. 1:     

Bill No. 2:     

Bill No. 3:     

Bill No. 4:     

Bill No. 5:     

Subtotal of Bills (A)  

Contingency Allowancei (B)  

Bid Price (A + B) (Carried forward to Letter of Bid) (C)  

   

i) Shall be %5 of the Subtotal of Bills i.e B= A x 0.05 
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Section V - Eligible Countries 

 

Not applicable 
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Section VI - Fraud and Corruption 

1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 

under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 

(applicants/proposers), consultants, contractors, and suppliers; any sub-contractors, sub-

consultants, service providers or suppliers; any agents (whether declared or not); and any of 

their personnel, observe the highest standard of ethics during the procurement process, 

selection and contract execution of Bank-financed contracts, and refrain from Fraud and 

Corruption. 

 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, 

of anything of value to influence improperly the actions of another party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or 

other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties designed to achieve 

an improper purpose, including to influence improperly the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, directly 

or indirectly, any party or the property of the party to influence improperly the actions 

of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence material 

to the investigation or making false statements to investigators in order to 

materially impede a Bank investigation into allegations of a corrupt, fraudulent, 

coercive, or collusive practice; and/or threatening, harassing, or intimidating 

any party to prevent it from disclosing its knowledge of matters relevant to the 

investigation or from pursuing the investigation; or 

(b) acts intended to materially impede the exercise of the Bank’s inspection and 

audit rights provided for under paragraph 2.2 e. below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-

contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, 
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engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing 

for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other 

appropriate actions, including declaring misprocurement, if the Bank determines at any 

time that representatives of the Borrower or of a recipient of any part of the proceeds of 

the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during 

the procurement process, selection and/or execution of the contract in question,  without 

the Borrower having taken timely and appropriate action satisfactory to the Bank to address 

such practices when they occur, including by failing to inform the Bank in a timely manner 

at the time  they knew of the practices;  

d. Pursuant to the Banks Anti-Corruption Guidelines and in accordance with the Bank’s 

prevailing sanctions policies and procedures, may sanction a firm or individual, either 

indefinitely or for a stated period of time, including by publicly declaring such firm or 

individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed contract, 

financially or in any other manner;1 (ii) to be a nominated2 sub-contractor, consultant, 

manufacturer or supplier, or service provider of an otherwise eligible firm being awarded 

a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank 

or otherwise to participate further in the preparation or implementation of any Bank-

financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 

contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), consultants, 

contractors, and suppliers: and their sub-contractors, sub-consultants, service providers, 

suppliers, agents, personnel, permit the Bank to inspect3 all accounts, records and other 

documents relating to the procurement process, selection and/or contract execution, and to 

have them audited by auditors appointed by the Bank. 

 

 

                     
1  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) 

applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-

contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such 

contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract. 
2  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider 

(different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in 

its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder 

to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.   
3  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken 

by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating 

the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes 

but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies 

thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic 

format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other 

relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information. 
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Scope of Works 

 
 The Contractor shall design, execute and complete the Works in accordance with the Contract 

and with the Engineer’s instructions, and shall remedy any defects in the Works. The Contractor 

shall provide the Plant and Contractor's Documents specified in the Contract, and all Contractor's 

Personnel, Goods, consumables and other things and services, whether of a temporary or 

permanent nature, required in and for this design, execution, completion and remedying of 

defects. 

The Contractor is responsible for the adequacy, stability, and safety of all Site activities, 

construction techniques, and Works. 

The Contractor shall, whenever required by the Engineer, submit details of the arrangements and 

methods which the Contractor proposes to adopt for the execution of the Works. No significant 

alteration to these arrangements and methods shall be made without this having previously been 

notified to the Engineer. 
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Specification 

Technical Specifications of the Project are available in the following link: 

 

https://bulut.uab.gov.tr/share/preview/QAe82pE48FUkQrjbcUCNKGvDSz6YwhSStRpc3s6cCXSQ5

PweBC 

  

https://bulut.uab.gov.tr/share/preview/QAe82pE48FUkQrjbcUCNKGvDSz6YwhSStRpc3s6cCXSQ5PweBC
https://bulut.uab.gov.tr/share/preview/QAe82pE48FUkQrjbcUCNKGvDSz6YwhSStRpc3s6cCXSQ5PweBC
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Environmental and Social (ES) requirements  
 

MINIMUM CONTENT OF ES REQUIREMENTS 

Three minimum level of requirement for a code of conduct should be determined by the employer, 

taking into account the issues, impacts and mitigation measures identified in: 

 Cukurova Region and Iskenderun Bay Railway Connection Project, Environmental and 

Social Impact Assessment (ESIA) including ESMP and sub-management plans which is 

available at the link: https://aygm.uab.gov.tr/dunya-bankasi-turkiye-de-demiryolu-

lojistigini-gelistirme-projesi 

 World Bank’s Environmental and Social Standards (ESSs) 

 Environmental Law No. 2872, Occupational Health and Safety Law No. 6331, Labor Law 

No. 4857, Social Security and General Health Insurance Law No. 5510, Public Hygiene 

Law No. 1593 and related legislation 

  

https://aygm.uab.gov.tr/dunya-bankasi-turkiye-de-demiryolu-lojistigini-gelistirme-projesi
https://aygm.uab.gov.tr/dunya-bankasi-turkiye-de-demiryolu-lojistigini-gelistirme-projesi
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Contractor’s Representative and Key Personnel 

 

Contractor’s Representative and Key Personnel 

Item 

No. 
Position/specialization 

Relevant academic 

qualifications 

Minimum years of 

relevant experience in 

similar work and 

overall experience 

1 
Project Manager 

(Contractor’s Representative) 

Bachelor’s Degree in Civil 

Engineering 

Minimum 8 years 

relevant experience, 2 

years in FIDIC Contract 

management and 

Minimum 10 years 

overall experience 

2 Deputy Project Manager  
Bachelor’s Degree in Civil 

Engineering 

Minimum 5 years 

relevant experience and 

Minimum 10 years 

overall experience  

3 
Electro-mechanical Works 

Deputy Project Manager  

Bachelor’s Degree in 

Electrical or Electronics or 

Electrical & Electronics or 

Mechanical Engineering 

Minimum 5 years 

relevant experience and 

Minimum 10 years 

overall experience 

4 Topographical Engineer  

Bachelor’s Degree in 

Survey or Topographical 

Engineering 

Minimum 5 years 

relevant experience and 

Minimum 8 years 

overall experience 

5 Electrical Works Engineers  

Bachelor’s Degree in 

Electrical or Electronics or 

Electrical & Electronics or 

Mechanical Engineering 

Minimum 5 years 

relevant experience and 

Minimum 8 years 

overall experience 

6 
Occupational Health and 

Safety Lead  

Bachelor’s Degree and A 

Class H&S Expertise 

Certified or equivalent 

Minimum 5 years 

relevant experience and 

Minimum 8 years 

overall experience 

7 Environmental Lead 

Bachelor’s Degree in 

Environmental 

Engineering 

Minimum 5 years 

relevant experience and 

Minimum 8 years 

overall experience s 

8 Social Lead 
Bachelor’s Degree in 

Sociology 

Minimum 5 years 

relevant experience and 

Minimum 8 years 

overall experience 
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9 Archaeologist  
Bachelor’s Degree in 

Archeology 

Minimum 5 years and 

Minimum 8 years 

overall experience 
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Drawings 

Drawings are available in the following links: 

 

Approved Drawings (Turkish) 

Part 1: 
https://bulut.uab.gov.tr/share/preview/PY78p5tjpFvkNJphuXdx5H5trvEWMhYgucPVFhcdtANaGPz

6vB 

 

Part 2: 
https://bulut.uab.gov.tr/share/preview/DMUMYDpyrazqKUB2S7HFHWdyEq4SPJf5hBwxkqQxC3

Wpaeepxv 

 

Part 3: 
https://bulut.uab.gov.tr/share/preview/JjYsxFRd55XUrvuaqvRmpZzMDKKqFfwDcQPzECqUq2hq

WaMbBU 

 

Part 4: 
https://bulut.uab.gov.tr/share/preview/JxbmQAYzHqFK6hBgrEKWtPAwnd9ThfSYspdWT7kxbCpx

P9QMcz 

 

Drawings (English) 

 

Part 1: 
https://bulut.uab.gov.tr/share/preview/XgWwAqmfhVEXTragTDTvjEKCYPe2aGeYPTCRK8PWP

VfWMh4EJs 

 

Part 2:  
https://bulut.uab.gov.tr/share/preview/gxHSksq4fDFcaztpvSEFtvUavHqQFjvJPCmxrZCn3hUJvpnU

BN 

 

 

English versions of the drawings are just for information. In case of any discrepancy, the 

approved drawings shall prevail. 

 

  

https://bulut.uab.gov.tr/share/preview/PY78p5tjpFvkNJphuXdx5H5trvEWMhYgucPVFhcdtANaGPz6vB
https://bulut.uab.gov.tr/share/preview/PY78p5tjpFvkNJphuXdx5H5trvEWMhYgucPVFhcdtANaGPz6vB
https://bulut.uab.gov.tr/share/preview/DMUMYDpyrazqKUB2S7HFHWdyEq4SPJf5hBwxkqQxC3Wpaeepxv
https://bulut.uab.gov.tr/share/preview/DMUMYDpyrazqKUB2S7HFHWdyEq4SPJf5hBwxkqQxC3Wpaeepxv
https://bulut.uab.gov.tr/share/preview/JjYsxFRd55XUrvuaqvRmpZzMDKKqFfwDcQPzECqUq2hqWaMbBU
https://bulut.uab.gov.tr/share/preview/JjYsxFRd55XUrvuaqvRmpZzMDKKqFfwDcQPzECqUq2hqWaMbBU
https://bulut.uab.gov.tr/share/preview/JxbmQAYzHqFK6hBgrEKWtPAwnd9ThfSYspdWT7kxbCpxP9QMcz
https://bulut.uab.gov.tr/share/preview/JxbmQAYzHqFK6hBgrEKWtPAwnd9ThfSYspdWT7kxbCpxP9QMcz
https://bulut.uab.gov.tr/share/preview/XgWwAqmfhVEXTragTDTvjEKCYPe2aGeYPTCRK8PWPVfWMh4EJs
https://bulut.uab.gov.tr/share/preview/XgWwAqmfhVEXTragTDTvjEKCYPe2aGeYPTCRK8PWPVfWMh4EJs
https://bulut.uab.gov.tr/share/preview/gxHSksq4fDFcaztpvSEFtvUavHqQFjvJPCmxrZCn3hUJvpnUBN
https://bulut.uab.gov.tr/share/preview/gxHSksq4fDFcaztpvSEFtvUavHqQFjvJPCmxrZCn3hUJvpnUBN
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Supplementary Information 

 
Not applicable. 
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PART 3 – Conditions of Contract and 

Contract Forms 
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Section VIII - General Conditions (GC) 
 

 

 

Red Book: 

© FIDIC 2017-2022. All rights reserved. 

The Conditions of Contract are the “General Conditions” which form part of the “Conditions of 

Contract for Construction for Building and Engineering Works Designed by the Employer (“Red 

book”) Second edition 2017, reprinted 2022 with amendments” published by the Federation 

Internationale Des Ingenieurs – Conseils (FIDIC) and the following “Particular Conditions” which 

comprise of the World Bank’s COPA and the amendments and additions to such General 

Conditions. 

An original copy of the above FIDIC publication i.e., “Conditions of Contract for Building and 

Engineering Works Designed by the Employer” must be obtained from FIDIC.  

International Federation of Consulting Engineers (FIDIC) 

FIDIC Bookshop – Box- 311 – CH – 1215 Geneva 15 Switzerland 

Fax:  +41 22 799 49 054 

Telephone:  +41 22 799 49 01 

E-mail:  fidic@fidic.org 

www.fidic.org 

FIDIC code : ISBN13 : 978-2-88432-084-9 

 

 

http://www.fidic.org/
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Section IX - Particular Conditions  

 

 

The following Particular Conditions shall supplement the General Conditions. Whenever there is 

a conflict, the provisions herein shall prevail over those in the General Conditions. 

  



Section IX – Particular Conditions of Contract 146 

 

 

 

Part A – Contract Data 

Conditions Sub-Clause Data 

Where the Contract allows 

for Cost Plus Profit, 

percentage profit to be added 

to the Cost 

1.1.20 Not applicable 

Employer’s name and 

address 

1.1.31 Add at the end of the subparagraph: 

Name: General Directorate of Infrastructure 

Investments (GDII) 

Address: Hakkı Turayliç Cad. No:5 06338 

Emek/Çankaya/ANKARA 

Engineer’s name and address 1.1.35 Add at the end of the subparagraph: 

The Engineer will be the person appointed by 

Optimal Proje Yönetimi İnşaat Sanayi Ticaret Ltd. 

Şti. in JV with Mühendislik ve Müş. Hiz. Bilg. İnş. 

Tic. Ltd. Şti. in JV with Eptisa Servicios de 

Ingenieria S.L. & Optim Obermeyer Proje Teknik 

Bilgi İşlem Merkezi A.Ş &Obermeyer International 

GmbH & Obermeyer Infrastruktur GmbH & Co. 

KG & EFH Teknik Müşavirlik Mühendislik 

Mimarlık Yapım Yayıncılık Sanayi ve Ticaret Ltd. 

Şti. 

Bank’s name  1.1.89 Add new provision 1.1.89 as follows: 

“Bank” means International Bank for 

Reconstruction and Development. 

Borrower’s name  1.1.90 Add new provision 1.1.90 as follows: 

“Borrower” means Republic of Turkiye. 

Time for Completion 1.1.84 Add at the end of the subparagraph: 

Time for Completion is 910 days 

Site  1.1 74  The site is in the borders of Adana, Osmaniye and 

Hatay Provinces of Turkiye. Details of the site is 

given in the PART 2 of the RFB. 

Defects Notification Period 1.1.27 Add at the end of the subparagraph: 



 

 

Conditions Sub-Clause Data 

Defect Notification Period is 365 days. (one year) 

Sections 1.1.73 Sections shall not be used 

Electronic transmission 

system 

1.3 (a) (ii)  Electronic transmission system shall not be used 

Address of Employer for 

communications: 

1.3(d) Address: Hakkı Turayliç Caddesi No:5, Emek 

06500, Ankara, Türkiye 

Address of Engineer for 

communications: 

1.3(d) Address: Beştepe Mahallesi, Nergis Sokak, No:7/A 

Via Tower Kat: 24, No: 53A-54, Söğütözü, 

Yenimahalle/ANKARA - Türkiye 

Address of Contractor for 

communications: 

1.3(d) Address:  

Governing Law 1.4 The governing law is Turkish Laws. 

Ruling language 1.4 The ruling language is English. 

Language for 

communications 

1.4 The language for communication is English  

Number of additional paper 

copies of Contractor’s 

Documents 

1.8 Three hardcopy and one digital copy 

Total liability of the 

Contractor to the Employer 

under or in connection with 

the Contract 

1.15 100 % (one hundred percent)  

Time for access to the Site 2.1 No later than the Commencement Date 

Engineer’s Duties and 

Authority 

3.2 Variations resulting any increase of the Accepted 

Contract Amount shall require written consent of 

the Employer. 

Cyber security- Contractor’s 

obligations 

4.1 N/A 

Performance Security 4.2 The Performance Security will be in the form of a 

performance bond in the amount(s) of 10% (ten 

percent) of the Accepted Contract Amount and in 
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Conditions Sub-Clause Data 

the same currency (ies) of the Accepted Contract 

Amount. 

 

Environmental and Social 

(ES) Performance Security   

4.2 
The ES Performance Security will be in the form of 

a “demand guarantee” in the amount(s) of 2% (two 

percent) of the Accepted Contract Amount and in 

the same currency (ies) of the Accepted Contract 

Amount. 

Period for notification of 

errors in the items of 

reference 

4.7.2 (a) 28 days 

Period of payment for 

temporary utilities 

4.19 N/A 

Number of additional paper 

copies of progress reports 

4.20 Three hardcopy and one digital copy 

Cyber security 4.20 N/A 

Cyber security-immediate 

reporting 

4.20 N/A 

Maximum allowable 

accumulated value of work 

subcontracted (as a 

percentage of the Accepted 

Contract Amount) 

5.1(a) 30% (thirty percent) 

Parts of the Works for which 

subcontracting is not 

permitted 

5.1(b) None 

Working hours 6.5 Normal working hours means working hours in 

accordance with applicable laws, collective 

agreements, and industry standards 



 

 

Key Personnel 6.12 Key Personnels are as follows: 

Position 

Relevant 

academic 

qualifications 

Minimum years of 

relevant experience 

in similar work and 

overall experience 

Project Manager 

(Contractor’s 

Representative) 

Bachelor’s 

Degree in Civil 

Engineering 

Minimum 8 years 

relevant experience, 

2 years in FIDIC 

Contract 

management and 

Minimum 10 years 

overall experience 

Deputy Project 

Manager 

Bachelor’s 

Degree in Civil 

Engineering 

Minimum 5 years 

relevant experience 

and Minimum 10 

years overall 

experience  

Electro-mechanical 

Works Deputy Project 

Manager 

Bachelor’s 

Degree in 

Electrical or 

Electronics or 

Electrical & 

Electronics or 

Mechanical 

Engineering 

Minimum 5 years 

relevant experience 

and Minimum 10 

years overall 

experience 

Topographical 

Engineer  

Bachelor’s 

Degree in Survey 

or Topographical 

Engineering 

Minimum 5 years 

relevant experience 

and Minimum 8 

years overall 

experience 

Electrical Works 

Engineers 

Bachelor’s 

Degree in 

Electrical or 

Electronics or 

Electrical & 

Electronics or 

Mechanical 

Engineering 

Minimum 5 years 

relevant experience 

and Minimum 8 

years overall 

experience 

Occupational Health 

and Safety Lead  

Bachelor’s 

Degree and A 

Class H&S 

Expertise 

Certified or 

equivalent 

Minimum 5 years 

relevant experience 

and Minimum 8 

years overall 

experience 

Environmental Lead 

Bachelor’s 

Degree in 

Environmental 

Engineering 

Minimum 5 years 

relevant experience 

and Minimum 8 

years overall 

experience s 

Social Lead 

Bachelor’s 

Degree in 

Sociology 

Minimum 5 years 

relevant experience 

and Minimum 8 

years overall 

experience 
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Conditions Sub-Clause Data 

Archaeologist 

Bachelor’s 

Degree in 

Archeology 

Minimum 5 years 

relevant experience 

and Minimum 8 

years overall 

experience 

 

 

Number of additional paper 

copies of program 

8.3 Three hardcopy and one digital copy 

Delay damages payable for 

each day of delay 

8.8  0.05% of the Accepted Contract Amount, less 

provisional sum, for DAAB. 

Maximum amount of delay 

damages 

8.8 10% of the Accepted Contract Amount less provisional 

sum for DAAB.  

Cyber security- Variation 13.3.1 (a) N/A 

Percentage rate to be applied 

to Provisional Sums for 

overhead charges and profit 

13.4 (b)(ii) 5% (five percent) 

Total advance payment  14.2 20% Percentage of the Accepted Contract Amount 

payable in the currencies and proportions in which 

the Accepted Contract Amount is payable 

Repayment of Advance 

payment 

14.2.3 

 

(a) minimum amount of certified interim payments 

to commence repayment of the Advance Payment, 

as a percentage of the Accepted Contract Amount 

payable in that currency less Provisional Sums 20% 

(b) percentage deductions for the repayment of the 

Advance Payment 30%  

Period of payment 14.3 Monthly 

Number of additional paper 

copies of Statement 

14.3(b) Three hardcopy and one digital copy 

Percentage of retention 14.3(iii) Percentage of retention is 5%. 

Limit of Retention Money 

(as a percentage of Accepted 

Contract Amount) 

14.3(iii) Limit of retention money is 5%. 



 

 

Conditions Sub-Clause Data 

Plant and Materials 14.5(b)(i) N/A 

14.5(c)(i) Rails (45%) 

Traverses (35%) 

Slab Tracks (75%) 

Minimum Amount of 

Interim Payment Certificates 

14.6.2 0.5% of the Accepted Contract Amount. 

Cyber security- withholding 

payments 

14.6.2 N/A 

Period of payment of 

Advance Payment to the 

Contractor  

14.7(a) 45 days after receiving the documents in 

accordance with Sub-Clause 14.2 

Period for the Employer to 

make interim payments to 

the Contractor under Sub-

Clause 14.6 (interim 

Payment) 

14.7b(i) 56 days after the Engineer receives the Statement 

and supporting documents 

Period for the Employer to 

make interim payments to 

the Contractor under Sub-

Clause 14.13 (Final 

Payment) 

14.7b(ii) 70 days after the Employer receives this Payment 

Certificate 

Period for the Employer to 

make final payment to the 

Contractor 

14.7(c) Replace “56 days” with “70 days” 

 financing charges for 

delayed payment 

(percentage points above the 

average bank short-term 

lending rate as referred to 

under sub-paragraph (a)) 

14.8 1% per annum 

Number of additional paper 

copies of draft Final 

Statement 

14.11.1(b) Three hardcopy and one digital copy 
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Conditions Sub-Clause Data 

Forces of nature, the risks of 

which are allocated to the 

Contractor 

17.2(d) N/A 

Permitted deductible limits 19.1 insurance required for the Works:  None. 

insurance required for Goods: None   

insurance required for liability for breach of 

professional duty: None  

insurance required against liability for fitness for 

purpose (if any is required): None   

insurance required for injury to persons and 

damage to property: None 

insurance required for injury to employees: None 

other insurances required by Laws and by local 

practice: N/A 

amount of insurance 

required for liability for 

breach of professional duty 

19.2.3(a) 200,000,000 EUR 

Insurance required against 

liability for fitness for 

purpose  

19.2.3(b) No 

Period of insurance required 

for liability for breach of 

professional duty 

19.2.3 Until end of DNP 

Amount of insurance 

required for injury to persons 

and damage to property 

19.2.4 10,000,000.00 EUR (Ten Million Euro) per 

occurrence with unlimited number of occurrences 

Amount of insurance 

required for injury to 

employees 

19.2.5 a) in case of death: 300,000.00 EUR (three hundred 

thousand Euro) 

b) in case of injury: 150,000.00 EUR (one hundred 

and fifty thousand Euros) 



 

 

Conditions Sub-Clause Data 

Insurance for Design 19.2.7 Add new Sub provision 19.2.7: 

The Contractor shall affect professional indemnity 

insurance, which shall cover the risk of professional 

negligence in the part of the Permanent Works 

designed by the Contractor. This insurance shall be 

for a limit of not less than specified below: 

a) Limit of liability of any one professional 

error or omission: Min. 5,000,000.00 EUR 

(five million Euros) 

b) The aggregate amount for which the insurer 

is liable in respect of all damages paid in the 

period of insurance: Min. 15,000,000.00 

EUR (fifteen million Euros) 

c) Maximum deductible: 1% (one per cent) of 

the aggregate amount 

d) Period of insurance: Duration of the contract 

(including DNP) + 5 years 

The Contractor shall use his best endeavours to 

maintain the professional indemnity insurance in 

full force and effect until the issue of Performance 

Certificate. The Contractor undertakes to notify the 

employer of any extending, renewing or reinstating 

this insurance. 

Time for appointment of 

DAAB member (s) 
21.1 42 days after signature by both parties of the 

Contract Agreement 

The DAAB shall be 

comprised of 

21.1 Three Members  
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Conditions Sub-Clause Data 

List of proposed members of 

DAAB 

21.1 Proposed by Employer  

1.Mr. Fahrettin Öner 

2.Mr. Mehmet Tarık Dündar 

3.Musa Tuncay 

Proposed by Contractor  

1.________________________ 

2._________________________ 

3._________________________ 

 

Rules of arbitration 21.6(a) Sub-Clause 21.6(a) of PART B – Special Provisions 

shall apply.  

 

 

 21.6 (b) Sub-Clause 21.6(b) of PART B – Special 

Provisions shall apply.  

Place of arbitration 21.6(a) It will be indicated at the time of award of contract 

in accordance with origin of the Contractor as per 

Sub-Clause 21.6. 

  



 

 

Table: Summary of Sections (if any) 

NOT APPLICABLE 

Description of parts of  

the Works that shall be  

designated a Section  

for the purposes of the  

Contract  

(Sub-Clause 1.1.73) 

Value: Percentage* of  

Accepted Contract  

Amount  

(Sub-Clause 14.9) 

Time for Completion 

(Sub-Clause 1.1.84) 

Delay Damages  

(Sub-Clause 8.8) 

    

    

    

    
*These percentages shall also be applied to each half of the Retention Money under Sub-Clause 14.9 
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Part B - Special Provisions 
 

Sub-Clause 1.1.49 

Laws 

The Sub-Clause is replaced with:  

“Laws” means all national (or state) legislation, statutes, 

ordinances and other laws, and regulations and by-laws of any 

legally constituted public authority.” 

Sub-Clause 1.1.74 

Site 

The Sub-Clause is replaced with:  

“Site” means the places where the Permanent Works are to be 

executed, including storage, and working area, and to which 

Plant and Materials are to be delivered, and any other places 

specified in the Contract as forming part of the Site.” 

Sub-Clause 1.1.89 to 1.1.92 are added after Sub-Clause 1.1.88 

Sub-Clause 1.1 89 Bank “Bank” means the financing institution (if any) named in the 

Contract Data. 

Sub-Clause 1.1.90 

Borrower  

“Borrower” means the person (if any) named as the borrower 

in the Contract Data. 

Sub-Clause 1.1.91 

ES 

“ES” means Environmental and Social (including Sexual 

Exploitation and Abuse (SEA), and Sexual Harassment (SH)). 

Sub-Clause 1.1.92 

Sexual Exploitation and 

Abuse (SEA), and Sexual 

Harassment (SH)  

“Sexual Exploitation and Abuse” “(SEA)” means the 

following: 

Sexual Exploitation is defined as any actual or 

attempted abuse of position of vulnerability, 

differential power, or trust, for sexual purposes, 

including, but not limited to, profiting monetarily, 

socially, or politically from the sexual exploitation 

of another; 

Sexual Abuse is defined as the actual or threatened 

physical intrusion of a sexual nature, whether by force 

or under unequal or coercive conditions; and   

“Sexual Harassment” “(SH)” is defined as unwelcome 

sexual advances, requests for sexual favors, and other 

verbal or physical conduct of a sexual nature by the 

Contractor’s Personnel with other Contractor’s or 

Employer’s Personnel. 

Sub-Clause 1.2 

Interpretation 

Sub-paragraph (a) is replaced with the following:  

(a) “Words indicating one gender include all genders; 



 

 

  “he/she” is replaced with:” it”; 

“him/her” is replaced with “it”; 

“his” and “his/her” are replaced with: “its”; 

 “himself/herself” are replaced with: “itself”.” 

Further, “and” is deleted from the end of sub-paragraph (i) and 

added at the end of sub-paragraph (j).  

sub-paragraph (k) is added: 

(k) “The word “tender” is synonymous with “bid” or 

“proposal”, the word tenderer with “bidder” or “proposer” 

and the words “tender documents” with “request for bids 

documents” or “request for proposal documents”, as 

applicable.” 

Sub-Clause 1.5 

Priority of Documents 

The following documents are added in the list of Priority 

Documents after (e):  

(f) “ the Particular Conditions Part C- Fraud and 

Corruption; 

(g) the Particular Conditions Part D- Environmental 

and Social (ES) Metrics for Progress Reports; 

(h) Particular Conditions- Part E- Sexual Exploitation 

and Abuse (SEA) and/or Sexual Harassment 

Performance Declaration for Subcontractors;” 

and the list renumbered accordingly. 

Sub-Clause 1.6 

Contract Agreement 

The last paragraph is replaced with: 

“If the Contractor comprises a JV, the authorised 

representative of the JV shall sign the Contract Agreement in 

accordance with Sub–Clause 1.14 [Joint and Several 

Liability.]” 

Sub-Clause 1.12 

Confidentiality 

The following is added at the end of the second paragraph: 

“The Contractor shall be permitted to disclose information 

required to establish its qualifications to compete for other 

projects.” 

“or” at the end of (b) is deleted. 

“or” at the end of (c) is added. 

The following is then added as (d): “is being provided to the 

Bank .” 

Sub-Clause 1.17 The following Sub-Clause is added after Sub-Clause 1.16: 
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Inspections & Audit by 

the Bank 

“Pursuant to paragraph 2.2 e. of Particular Conditions - Part C- 

Fraud and Corruption, the Contractor shall permit and shall 

cause its agents (where declared or not), subcontractors, 

subconsultants, service providers, suppliers, and personnel, to 

permit, the Bank and/or persons appointed by the Bank to 

inspect the site and/or the accounts, records and other 

documents relating to the procurement process, selection 

and/or contract execution, and to have such accounts, records 

and other documents audited by auditors appointed by the 

Bank. The Contractor’s and its Subcontractors’ and 

subconsultants’ attention is drawn to Sub-Clause 15.8 (Fraud 

and Corruption) which provides, inter alia, that acts intended 

to materially impede the exercise of the Bank’s inspection and 

audit rights constitute a prohibited practice subject to contract 

termination (as well as to a determination of ineligibility 

pursuant to the Bank’s prevailing sanctions procedures).” 

Sub-Clause 2.4 

Employer’s Financial 

Arrangements 

The first paragraph is replaced with: 

“The Employer shall submit, before the Commencement Date, 

reasonable evidence that financial arrangements have been 

made for financing the Employer’s obligations under the 

Contract.” 

The following sub-paragraph is added at the end of Sub-Clause 

2.4: 

“In addition, if the Bank has notified to the Borrower that the 

Bank has suspended disbursements under its loan, which 

finances in whole or in part the execution of the Works, the 

Employer shall give notice of such suspension to the 

Contractor with detailed particulars, including the date of such 

notification, with a copy to the Engineer, within 7 days of the 

Borrower having received the suspension notification from the 

Bank. If alternative funds will be available in appropriate 

currencies to the Employer to continue making payments to the 

Contractor beyond a date 60 days after the date of Bank 

notification of the suspension, the Employer shall provide 

reasonable evidence in its notice of the extent to which such 

funds will be available.” 

Sub-Clause 2.6 

Employer-Supplied 

Materials and 

Employer’s Equipment 

Not Applicable 

Sub-Clause 3.1 

The Engineer 

The following is added at the end of the first sub-paragraph:  



 

 

“The Engineer’s staff shall include suitably qualified engineers 

and other professionals who are competent to carry out these 

duties.” 

Sub-Clause 3.2 

Engineer’s Duties and 

Authority 

The Engineer shall obtain the consent in writing of the 

Employer before taking action under the following Sub-

Clauses of these Conditions: 

(a) Sub-Clause 13.1: Right to vary - instructing a 

variation, except; 

1. in an emergency situation as determined by 

the Engineer; or 

2. (if such a Variation would increase the 

Accepted Contract Amount by less than the 

percentage specified in the Contract Data. 

(b) Sub-Clause 4.12: Agreeing or determining a time 

extension of contract duration and/or increase in 

contract value 

(c) Sub-Clause 13.3: Approving a proposal for 

Variation submitted by the Contractor in 

accordance with Sub-Clause 13.1 or 13.2 

Notwithstanding the obligation, as set out above, to obtain 

consent in writing, if, in the opinion of the Engineer, an 

emergency occurs affecting the safety of life or of the Works 

or of adjoining property, it may, without relieving the 

Contractor of any of his duties and responsibility under the 

Contract, instruct the Contractor to execute all such work or to 

do all such things as may, in the opinion of the Engineer, be 

necessary to abate or reduce the risk. The Contractor shall 

forthwith comply, despite the absence of consent of the 

Employer, with any such instruction of the Engineer. The 

Engineer shall determine an addition to the Contract Price, in 

respect of such instruction, and EOT if any, in accordance with 

Clause 13 and shall notify the Contractor accordingly, with a 

copy to the Employer. 

 

Sub-Clause 3.3 

Engineer’s 

Representative 

The following is added at the end of Sub-Clause 3.3: 

“The Engineer shall obtain the consent of the Employer before 

appointing or replacing an Engineer’s Representative.”  

Sub-Clause 3.4 

Delegation by the 

Engineer 

The following is added at the end of the second paragraph:  

“If any assistants are not fluent in this language, the Engineer 

shall make competent interpreters available during all working 
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hours, in a number sufficient for those assistants to properly 

perform their assigned duties and/or exercise their delegated 

authority.” 

Sub-Clause 3.6 

Replacement of the 

Engineer 

In the first paragraph, “42 days” is replaced with: “21 days”;   

In the third paragraph, “shall” is replaced with: “should”. 

Sub-Clause 4.1 

Contractor’s General 

Obligations 

The following is inserted after the paragraph “The Contractor 

shall provide the Plant (and spare parts, if any) …”: 

“All equipment, material, and services to be incorporated in or 

required for the Works shall have their origin in any eligible 

source country as defined by the Bank.” 

 The following is inserted after the paragraph “The Contractor 

shall, whenever required by the Engineer...”: 

“The Contractor shall not carry out mobilization to Site (e.g. 

limited clearance for haul roads, site accesses and work site 

establishment, geotechnical investigations or investigations to 

select ancillary features such as quarries and borrow pits) 

unless the Engineer gives a Notice of No-objection  to the 

Contractor, a Notice that shall not be unreasonably delayed,  

to the measures the Contractor proposes to manage the 

environmental and social   risks and impacts, which at a 

minimum shall include applying the Management Strategies 

and Implementation Plans (MSIPs) and Code of Conduct for 

Contractor’s Personnel submitted as part of the Bid and agreed 

as part of the Contract.  

The Contractor shall submit to the Engineer for Review any 

additional MSIPs as are necessary to manage the ES risks and 

impacts of ongoing Works (e.g., excavation, earth works, 

bridge and structure works, stream, and road diversions, 

quarrying or extraction of materials, concrete batching, and 

asphalt manufacture). These MSIPs collectively comprise the 

Contractor’s Environmental and Social Management Plan (C-

ESMP). The Contractor shall review the C-ESMP, 

periodically (but not less than every six (6) months), and 

update it as required to ensure that it contains measures 

appropriate to the Works. The updated C-ESMP shall be 

submitted to the Engineer for Review.  

The C-ESMP shall be part of the Contractor’s Documents.  

The procedures for Review of the C-ESMP and its updates 

shall be as described in Sub-Clause 4.4.1 [Preparation and 

Review].” 



 

 

The following is added as (g); (g) and (h) of the Sub-Clause 

are then renumbered as (h) and (i) respectively. “if so stated in 

the Specification, the Contractor shall: 

(i) design structural elements of the Works taking into 

account climate change considerations;  

(ii) apply the concept of universal access (the concept of 

universal access means unimpeded access for people 

of all ages and abilities in different situations and 

under various circumstances;  

(iii) consider the incremental risks of the public’s 

potential exposure to operational accidents or natural 

hazards, including extreme weather events; and  

(iv)  any other requirement stated in the Specification.” 

The following is added at the end of the Sub-Clause: 

 “The Contractor shall provide relevant contract- related 

information, as the Employer and/or Engineer may 

reasonably request to conduct Stakeholder engagements. 

“Stakeholder” refers to individuals or groups who: 

(i) are affected or likely to be affected by the Contract; and  

(ii) may have an interest in the Contract.  

The Contractor shall also directly participate in Stakeholder 

engagements, as the Employer and/or Engineer may 

reasonably request.  

Pursuant to the Contract Data, the Contractor, including its 

Subcontractors/ suppliers/ manufacturers shall take all 

technical and organizational measures necessary to protect 

the information technology systems and data used in 

connection with the Contract. Without limiting the 

foregoing, the Contractor, including its Subcontractors/ 

suppliers/ manufacturers, shall use all reasonable efforts to 

establish, maintain, implement and comply with, reasonable 

information technology, information security, cyber security 

and data protection controls, policies and procedures, 

including oversight, access controls, encryption, 

technological and physical safeguards and business 

continuity/disaster recovery and security plans that are 

designed to protect against and prevent breach, destruction, 

loss, unauthorized distribution, use, access, disablement, 

misappropriation or modification, or other compromise or 

misuse of or relating to any information technology system 

or data used in connection with the Contract.” 
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Sub-Clause 4.2 

Performance Security 

and ES Performance 

Security  

The first paragraph is replaced with:  

“The Contractor shall obtain (at its cost) a Performance 

Security for proper performance and, if applicable, an 

Environmental and Social (ES) Performance Security for 

compliance with the Contractor’s ES obligations (i.e Project's 

ESIA, ESMP and their sub-management plans), in the amounts 

stated in the Contract Data and denominated in the 

currency(ies) of the Contract or in a freely convertible currency 

acceptable to the Employer. If amounts are not stated in the 

Contract Data, this Sub-Clause shall not apply.” 

In the following Sub-Clauses of the General Conditions, the 

term “Performance Security” is replaced with: “Performance 

Security and, if applicable, an Environmental and Social (ES) 

Performance Security”: 

2.1- Right of Access to the Site;  

14.2- Advance Payment;  

14.6- Issue of IPC; 

14.12- Discharge; 

14.13- Issue of FPC; 

14.14 Cessation of Employer’s Liability; 

15.2- Termination for Contractor’s Default; 

15.5- Termination for Employer’s Convenience. 

Sub-Clause 4.2.1 

Contractor’s 

obligations 

The first paragraph is replaced with: 

“The Contractor shall deliver the Performance Security and, if 

applicable, an ES Performance Security to the Employer within 

28 days after receiving the Letter of Acceptance and shall send 

a copy to the Engineer. The Performance Security and, if 

applicable, the ES Performance Security, shall be issued by a 

reputable bank or financial institution selected by the 

Contractor. The Performance Security shall be, as stipulated in 

the Contract Data, and shall be in accordance with the form 

included in the request for bidding documents for the subject 

contract or in another form agreed by the Employer.” 

Thereafter, throughout Sub-Clause 4.2 “Performance Security” 

is replaced with: “Performance Security and, if applicable, ES 

Performance Security.” 

Sub-Clause 4.2.2 The first paragraph is replaced in its entirety with: “The 

Employer shall not make a claim under the Performance 



 

 

Claims under the 

Performance Security 

Security, except for amounts for which the Employer is entitled 

under the Contract.”  

Sub-Clause 4.2.3 

Return of Performance 

Security 

The sub-clause is replaced with following:  

The Performance Security shall be released within 42 days 

after completion of the following events whichever occurs last: 

(a) the issuance of Performance Certificate under Sub-

Clause 11.9 [Performance Certificate], 

 

Sub-Clause 4.3 

Contractor’s 

Representative 

The following is added at the end of the last paragraph: “If any 

of these persons is not fluent in this language, the Contractor 

shall make competent interpreters available during all working 

hours in a number deemed sufficient by the Engineer.” 

Sub-Clause 4.6 

Co-operation 

The following is added after the first paragraph: 

“The Contractor shall also, as stated in the Specification or as 

instructed by the Engineer, cooperate with and allow 

appropriate opportunities for the Employer’s Personnel to 

conduct any environmental and social assessment.”  

Sub-Clause 4.8 

Health and Safety 

Obligations 

The following are included after deleting “and” at the end of 

(f) and replacing “.” with “;” at the end of (g): 

“ 

(h) provide health and safety training of Contractor’s 

Personnel as appropriate and maintain training 

records; 

(i) actively engage the Contractor’s Personnel in 

promoting understanding, and methods for, 

implementation of health and safety requirements, as 

well as in providing information to Contractor’s 

Personnel, and provision of personal protective 

equipment without expense to the Contractor’s 

Personnel;  

(j) put in place workplace processes for Contractor’s 

Personnel to report work situations that they believe 

are not safe or healthy, and to remove themselves from 

a work situation which they have reasonable 

justification to believe presents an imminent and 

serious danger to their life or health;  

(k) Contractor’s Personnel who remove themselves from 

such work situations shall not be required to return to 

work until necessary remedial action to correct the 
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situation has been taken. Contractor’s Personnel shall 

not be retaliated against or otherwise subject to 

reprisal or negative action for such reporting or 

removal;  

(l) subject to Sub-Clause 4.6, collaborate with the entities 

and Personnel under paragraph (a) , (b) and (c) of Sub-

Clause 4.6, in applying the health and safety 

requirements. This is without prejudice to the 

responsibility of the relevant entities for the health and 

safety of their own personnel; and  

(m) establish and implement a system for regular (not less 

than six-monthly) review of health and safety 

performance and the working environment.” 

The second and third paragraphs are replaced with the 

following: 

 “Subject to Sub-Clause 4.1, the Contractor shall submit to the 

Engineer for Review a health and safety manual which has 

been specifically prepared for the Works, the Site, and other 

places (if any) where the Contractor intends to execute the 

Works. The procedures for Review of the health and safety 

manual and its updates shall be as described in Sub-Clause 

4.4.1 [Preparation and Review]. 

The health and safety manual shall be in addition to any other 

similar document required under applicable health and safety 

regulations and Laws. 

The health and safety manual shall set out all the health and 

safety requirements under the Contract,  

(a) which shall include at a minimum: 

(i) the procedures to establish and maintain a safe 

working environment without risk to health at all 

workplaces, machinery, equipment, and 

processes under the control of the Contractor, 

including control measures for chemical, 

physical and biological substances, and agents;  

(ii) details of the training to be provided, records to 

be kept; 

(iii) the procedures for prevention, preparedness, and 

response activities to be implemented in the case 

of an emergency event (i.e., an unanticipated 

incident, arising from both natural and man-

made hazards, typically in the form of fire, 

explosions, leaks, or spills, which may occur for 



 

 

a variety of different reasons including failure to 

implement operating procedures that are 

designed to prevent their occurrence, extreme 

weather, or lack of early warning); 

(iv) the measures to be taken to avoid or minimize the 

potential for community exposure to water-

borne, water-based, water-related, and vector-

borne diseases,  

(v) the measures to be implemented to avoid or 

minimize the spread of communicable diseases 

(including transfer of Sexually Transmitted 

Diseases or Infections (STDs), such as HIV 

virus) and non-communicable diseases 

associated with the execution of the Works, 

taking into consideration differentiated exposure 

to and higher sensitivity of vulnerable groups. 

This includes taking measures to avoid or 

minimize the transmission of communicable 

diseases that may be associated with the influx of 

temporary or permanent Contract-related labour;  

(vi) the policies and procedures on the management 

and quality of accommodation and welfare 

facilities if such accommodation and welfare 

facilities are provided by the Contractor in 

accordance with Sub-Clause 6.6; and 

(b) any other requirements stated in the Specification. 

The paragraph starting with: “In addition to the reporting 

requirement of…” is deleted and replaced with the addition to 

GC Sub-Clause 4.20 in Sub-Clause 4.20 of the Special 

Provisions.  

Sub-Clause 4.15  

Access Route  

The following is added at the end of Sub-Clause 4.15:  

“The Contractor shall take all necessary safety measures to 

avoid the occurrence of incidents and injuries to any third 

party, associated with the use of, if any, Contractor’s 

Equipment on public roads or other public infrastructure. 

The Contractor shall monitor road safety incidents and 

accidents to identify negative safety issues and establish and 

implement necessary measures to resolve them.”   

Sub-Clause 4.18 

Protection of the 

Environment 

Sub-Clause 4.18 Protection of the Environment is replaced 

with: 

 “The Contractor shall take all necessary measures to: 
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(a) protect the environment (both on and off the Site); and  

(b) limit damage and nuisance to people and property 

resulting from pollution, noise, and other results of the 

Contractor’s operations and/ or activities. 

The Contractor shall ensure that emissions, surface discharges, 

effluent and any other pollutants from the Contractor’s 

activities shall exceed neither the values indicated in the 

Specification, nor those prescribed by applicable Laws. 

In the event of damage to the environment, property and/or 

nuisance to people, on or off Site as a result of the Contractor’s 

operations, the Contractor shall agree with the Engineer the 

appropriate actions and time scale to remedy, as practicable, 

the damaged environment to its former condition. The 

Contractor shall implement such remedies at its cost to the 

satisfaction of the Engineer.”  

Where the Contractor’s activity is subject to regulation under 

applicable environmental Laws, the Engineer may require the 

Contractor to submit evidence of his compliance with such 

Laws, including but not limited to, the submission of any 

required permits, payment of fees, and compliance with any 

obligatory administrative procedures. 

Sub-Clause 4.20 

Progress Reports 

Replace “4.20 (g) with: “the Environmental and Social (ES) 

metrics set out in Particular Conditions - Part D”. 

The following paragraph is added prior to the paragraph 

starting with: “However, nothing stated…”: “Unless otherwise 

stated in the Contract Data, progress reports shall include status 

of compliance to cyber security risks management, and any 

foreseeable cyber security risk and mitigation.” 

The following is added at the end of the Sub-Clause: 

“In addition to the reporting requirement of this sub-paragraph 

(g) of Sub-Clause 4.20 [Progress Reports] the Contractor shall 

inform the Engineer immediately of any allegation, incident, or 

accident, which has or is likely to have a significant adverse 

effect on the environment, the affected communities, the 

public, Employer’s Personnel or Contractor’s Personnel. This 

includes, but is not limited to, any incident or accident causing 

fatality or serious injury; significant adverse effects or damage 

to private property; any cyber security incidents as specified in 

the Contract Data; or any allegation of SEA and/or SH. In case 

of SEA and/or SH, while maintaining confidentiality as 

appropriate, the type of allegation (sexual exploitation, sexual 

abuse, or sexual harassment), gender and age of the person who 



 

 

experienced the alleged incident should be included in the 

information. 

The Contractor, upon becoming aware of the allegation, 

incident, or accident, shall also immediately inform the 

Engineer of any such incident or accident on the 

Subcontractors’ or suppliers’ premises relating to the Works 

which has or is likely to have a significant adverse effect on the 

environment, the affected communities, the public, Employer’s 

Personnel or Contractor’s, its Subcontractors’, and suppliers’ 

personnel. The notification shall provide sufficient detail 

regarding such incidents or accidents. The Contractor shall 

provide full details of such incidents or accidents to the 

Engineer within the timeframe agreed with the Engineer.  

The Contractor shall require its Subcontractors and suppliers 

(other than Subcontractors) to immediately notify the 

Contractor of any incidents or accidents referred to in this 

Subclause.” 

Sub-Clause 4.21 

Security of the Site 

Sub-Clause 4.21 Security of the Site is replaced with: 

“Sub-Clause 4.21 Security of the Site 

The Contractor shall be responsible for the security of the Site, 

and: 

(a) for keeping unauthorised persons off the Site;  

(b) authorised persons shall be limited to the Contractor’s 

Personnel, the Employer’s Personnel, and to any other 

personnel identified as authorised personnel (including 

the Employer’s other contractors on the Site), by a 

Notice from the Employer or the Engineer to the 

Contractor. 

Subject to Sub-Clause 4.1, the Contractor shall submit for the 

Engineer’s No-objection a security management plan that sets 

out the security arrangements for the Site. 

The Contractor shall (i) conduct appropriate background 

checks on any personnel retained to provide security; (ii) train 

the security personnel adequately (or determine that they are 

properly trained) in the use of force (and where applicable, 

firearms), and appropriate conduct towards Contractor’s 

Personnel, Employer’s Personnel and affected communities; 

and (iii) require the security personnel to act within the 

applicable Laws and any requirements set out in the 

Specification.  

The Contractor shall not permit any use of force by security 

personnel in providing security except when used for 
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preventive and defensive purposes in proportion to the nature 

and extent of the threat. 

In making security arrangements, the Contractor shall also 

comply with any additional requirements stated in the 

Specification.”  

Sub-Clause 4.23 

Archaeological and 

Geological Findings 

The first paragraph is replaced with the following: 

“All fossils, coins, articles of value or antiquity, structures, 

groups of structures, and other remains or items of geological, 

archaeological, paleontological, historical, architectural, or 

religious interest found on the Site shall be placed under the 

care and custody of the Employer. The Contractor shall: 

(a) take all reasonable precautions, including fencing-off 

the area or site of the finding, to avoid further 

disturbance and prevent Contractor’s Personnel or 

other persons from removing or damaging any of these 

findings;  

(b) train relevant Contractor’s Personnel on appropriate 

actions to be taken in the event of such findings; and 

(c) implement any other action consistent with the 

requirements of the Cultural Heritage Management 

Plan, Chance Finds Procedures, Specifications and 

relevant Laws.”  

Sub-Clause 4.24 

Suppliers (other than 

Subcontractors) 

4.24.1 Forced Labour  

The Contractor shall take measures to require its suppliers 

(other than Subcontractors) not to employ or engage forced 

labour including trafficked persons as described in Sub-Clause 

6.21. If forced labour/trafficking cases are identified, the 

Contractor shall take measures to require the suppliers to take 

appropriate steps to remedy them. Where the supplier does not 

remedy the situation, the Contractor shall within a reasonable 

period substitute the supplier with a supplier that is able to 

manage such risks.  

4.24.2 Child labour  

The Contractor shall take measures to require its suppliers 

(other than Subcontractors) not to employ or engage child 

labour as described in Sub-Clause 6.22. If child labour cases 

are identified, the Contractor shall take measures to require the 

suppliers to take appropriate steps to remedy them. Where the 

supplier does not remedy the situation, the Contractor shall 

within a reasonable period substitute the supplier with a 

supplier that is able to manage such risks. 



 

 

4.24.3 Serious Safety Issues  

The Contractor, including its Subcontractors, shall comply 

with all applicable safety obligations, including as stated in 

Sub-Clauses 4.8, 5.1 and 6.7. The Contractor shall also take 

measures to require its suppliers (other than Subcontractors) to 

adopt procedures and mitigation measures adequate to address 

safety issues related to their personnel. If serious safety issues 

are identified, the Contractor shall take measures to require the 

suppliers to take appropriate steps to remedy them. Where the 

supplier does not remedy the situation, the Contractor shall 

within a reasonable period substitute the supplier with a 

supplier that is able to manage such risks.  

4.24.4 Obtaining natural resource materials in relation to 

supplier 

The Contractor shall obtain natural resource materials  from 

suppliers  that can demonstrate, through compliance with the 

applicable verification  and/ or certification requirements, that 

obtaining such materials is not contributing to the risk of 

significant conversion or significant degradation of natural or 

critical habitats such as unsustainably harvested wood 

products, gravel or sand extraction from riverbeds or beaches. 

If a supplier cannot continue to demonstrate that obtaining such 

materials is not contributing to the risk of significant 

conversion or significant degradation of natural or critical 

habitats, the Contractor shall within a reasonable period 

substitute the supplier with a supplier that is able to 

demonstrate that they are not significantly adversely impacting 

the habitats. 

Sub-Clause 4.25  

Code of Conduct 

The Contractor shall have a Code of Conduct for the 

Contractor’s Personnel.  

The Contractor shall take all necessary measures to ensure that 

each Contractor’s Personnel is made aware of the Code of 

Conduct including specific behaviors that are prohibited and 

understands the consequences of engaging in such prohibited 

behaviors.   

These measures include providing instructions and 

documentation that can be understood by the Contractor’s 

Personnel and seeking to obtain that person’s signature 

acknowledging receipt of such instructions and/or 

documentation, as appropriate. 

The Contractor shall also ensure that the Code of Conduct is 

visibly displayed in multiple locations on the Site and any other 

place where the Works will be carried out, as well as in areas 
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outside the Site accessible to the local community and project 

affected people. The posted Code of Conduct shall be provided 

in languages comprehensible to Contractor’s Personnel, 

Employer’s Personnel, and the local community. 

The Contractor’s Management Strategy and Implementation 

Plans shall include appropriate processes for the Contractor to 

verify compliance with these obligations.   

Sub-Clause 5.1 

Subcontractors 

The following is added at the beginning of the second 

paragraph. 

“The Contractor shall comply and require in all subcontracts 

relating to the Works that Subcontractors execute the Works 

in accordance with the Contract, including complying with the 

Labor Management Procedures (LMP) of the Project and all 

other  relevant ES requirements and the obligations set out in 

Sub-Clause 4.25 above.” 

The following is added after the first sentence of the fourth 

paragraph: “The Contractor’s submission to the Engineer shall 

also include such a Subcontractor’s declaration in accordance 

with the Particular Conditions- Part E- Sexual Exploitation 

and Abuse (SEA) and/or Sexual Harassment Performance 

Declaration for Subcontractors.” 

The following is added at the end of the last paragraph of Sub-

Clause 5.1: 

“All subcontracts relating to the Works shall include 

provisions which entitle the Employer to require the 

subcontract to be assigned to the Employer under sub-

paragraph (a) of Sub-Clause 15.2.3 [After Termination]. 

Where practicable, the Contractor shall give fair and 

reasonable opportunity for contractors from the Country to be 

appointed as Subcontractors.” 

Sub-Clause 5.2.2 

Objection to Nomination 

In sub-paragraph (c):  

“and” is deleted from the end of (i); 

 “.” at the end of (ii) is replaced with: “, and”.  

The following is then added as (iii):   

 “(iii) be paid only if and when the Contractor has received 

from the Employer payments for sums due under the 

Subcontract referred to under Sub-Clause 5.2.3 [ Payment to 

nominated Subcontractors].”  



 

 

Sub-Clause 6.1 

Engagement of Staff and 

Labour 

The following paragraphs are added at the end of the Sub-

Clause: 

“The Contractor shall provide the Contractor’s Personnel 

information and documentation that are clear and 

understandable regarding their terms and conditions of 

employment. The information and documentation shall set out 

their rights under relevant labour Laws applicable to the 

Contractor’s Personnel (which will include any applicable 

collective agreements), including their rights related to hours 

of work, wages, overtime, compensation, and benefits, as well 

as those arising from any requirements in the Specification. 

The Contractor’s Personnel shall be informed when any 

material changes to their terms or conditions of employment 

occur.  

The Contractor is encouraged, to the extent practicable and 

reasonable, to employ staff and labour with appropriate 

qualifications and experience from sources within the 

Country.” 

Sub-Clause 6.2 

Rates of Wages and 

Conditions of Labour 

The following paragraphs are added at the end of the Sub-

Clause: 

“The Contractor shall inform the Contractor’s Personnel about: 

(a) any deduction to their payment and the conditions of such 

deductions in accordance with the applicable Laws or as 

stated in the Specification; and 

(b) their liability to pay personal income taxes in the Country 

in respect of such of their salaries, wages, allowances, and 

any benefits as are subject to tax under the Laws of the 

Country for the time being in force.  

The Contractor shall perform such duties in regard to such 

deductions thereof as may be imposed on him by such Laws. 

Where required by applicable Laws or as stated in the 

Specification, the Contractor shall provide the Contractor’s 

Personnel written notice of termination of employment and 

details of severance payments in a timely manner. The 

Contractor shall have paid the Contractor’s Personnel (either 

directly or where appropriate for their benefit) all due wages 

and entitlements including, as applicable, social security 

benefits and pension contributions, on or before the end of their 

engagement/ employment.”  

Sub-Clause 6.5 Working 

Hours  

The following is inserted at the end of the Sub-Clause: 
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“The Contractor shall provide the Contractor’s Personnel 

annual holiday and sick, maternity and family leave, as 

required by applicable Laws or as stated in the Specification. 

Overtime shall be voluntary wherever possible, shall not be 

demanded on a regular basis and shall always be compensated 

at a premium rate.” 

Sub-Clause 6.6 

Facilities for Staff and 

Labour 

The following is added as the last paragraph: 

“If stated in the Specification, the Contractor shall give access 

to or provide services that accommodate the physical, social, 

and cultural needs of the Contractor’s Personnel. The 

Contractor shall also provide similar facilities for the 

Employer’s Personnel as stated in the Specification.”  

Sub-Clause 6.7 

Health and Safety of 

Personnel  

In the second paragraph, “The Contractor” is replaced with: 

 “Except as otherwise stated in the Specification, the 

Contractor…”  

The following is added at the end of the Sub-Clause: 

The Contractor shall provide the Employer with a written 

Health and Safety Policy and a project-specific Health and 

Safety Plan (the Plan) before the commencement of work.  The 

Plan shall identify all risks specific and relevant to the project 

and shall provide information explaining how the identified 

risks will be managed by the Contractor. The Plan shall include 

details of the Contractor’s OHS management system, including 

the Contractor’s plans to manage and monitor the health and 

safety risks associated with all construction work under its 

control. The Plan shall be made available to the Bank(s) prior 

to the start of Construction. 

Every Contractor shall plan, manage and monitor construction 

work carried out by him or under his control in a way which 

ensures that, so far as is reasonably practicable, it is carried out 

without risks to health and safety. In instances where the 

Contractor is a joint venture, consortium or a similar entity, the 

Contractor shall coordinate its planning, management and 

monitoring activities in a manner that will ensure that any 

overlap does not create any potential risks to third parties. 

All work-related tasks shall be risk assessed before any work 

is undertaken.  All significant hazards shall be identified and 

control measures introduced to reduce foreseeable risks of 

injury and ill health, so far is reasonable practicable. High 

regard shall be given in particular to assess and control the 



 

 

following specific activities and these shall be documented in 

the Health and Safety Plan;  

 Working at Heights; 

 Lifting Operations; 

 Movement of vehicles and mobile work equipment; 

 Ground disturbance and excavations; and,  

 Working with and around live electrical conductors. 

The Contractor shall ensure that a safe and healthy working 

environment is provided and that good international 

occupational health and safety practice is promoted.  The 

Contractor shall take steps to prevent accidents, injury and 

disease arising in the course of work by identifying and 

controlling risks to workers, third parties and affected 

communities, so as far as is reasonably practicable. The 

Contractor shall ensure that all staff, labourers and persons 

entitled to be on site receive the necessary supervision, 

information, instruction and training to do their jobs in a 

manner that does not place themselves or third parties at risk. 

With regard to any unauthorised site visitors, the Contractor 

shall familiarise itself with, and comply with, any relevant 

provisions of the Applicable Law. Where appropriate, the 

Contractor shall provide equipment to minimise health and 

safety risks and enforce its use. The Contractor shall carry out 

a risk assessment to ensure the correct selection of equipment 

is made for every task.  The work equipment shall be in good 

working condition, designed for the specific task and not 

improvised in any way.  The Contractor shall put in place 

arrangements for emergency prevention, preparedness and 

response. 

The following Sub-Clauses 6.7.1 to 6.7.10 are added under sub-clause 6.7 

Sub-Clause 6.7.1 

Personal Protective 

Equipment 

The Contractor shall provide, at no cost to its workers, 

Personal Protective Equipment (PPE) to control residual risks.  

The PPE shall be suitable for the relevant hazards workers are 

exposed to and replaced at no cost to the worker, when it 

becomes damaged or worn.  As a minimum, PPE shall be 

protective toe cap safety footwear, head protection and an 

item of high visibility clothing.   

Sub-Clause 6.7.2 

Workers Welfare 

Accommodation 

The Contractor shall provide a suitable seating area for 

workers to use during breaks.  This area shall be clean, 

located where food will not become contaminated and 

provide reasonable thermal comfort during high and low 
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temperatures.  The Contractor shall also provide adequate 

access to toilets and wash basins for their workers. 

Sub-Clause 6.7.3 

Contractor’s Personnel 

The Contractor shall ensure that all personnel employed to 

carry out work are competent and fit to carry out the work 

they are employed to do.  All Contractor personnel shall 

receive a site safety induction before they start work which 

should identify the hazards, the risk to their health and safety 

and the control measures that shall be implemented.  Any 

worker who fails to cooperate with the Contractor or fails to 

take reasonably care of themselves or others and placing them 

at risk of injury or ill health, shall be removed from the Site.   

Sub-Clause 6.7.4 

First Aid 

Prior to the start of work the Contractor shall carry out a first 

aid needs assessment to determine the provisions necessary to 

preserve life and provide immediate first aid to a casualty.  

The assessment shall consider the degree of hazards, potential 

risks and the number of employees at the Site.  In addition, 

consideration shall be made to risks created in the course of 

work in particular hot works causing burns and hazardous 

liquids splashing into the face.  The Contractor shall ensure 

competent first aid trained personnel are available in 

convenient locations on site to ensure prompt response to 

administer immediate first aid.   

Sub-Clause 6.7.5 

Working at Heights 

The Contractor shall introduce a procedure that requires all 

working at heights to be avoided where possible.  Where 

working at heights cannot be avoided, the Contractor shall 

assess all working at heights to satisfy themselves that 

suitable fall prevention measures are in place before any work 

activity commences.  Where the risk of a fall may still exist, 

the Contractor shall introduce measures to mitigate a fall, in 

the event of one occurring.  The Contractor shall undertake 

periodical monitoring of the working platforms and fall 

prevention measures to ensure they remain adequate and in a 

good working order. 

Sub-Clause 6.7.6 

Ground Disturbance and 

Excavations 

The Contractor shall ensure all ground disturbance and 

excavation activities are to be carried out under a safe system 

of work which includes a comprehensive assessment of the 

risks by a competent person, regardless of depth, to ensure it 

is safe and adequately supported.    Entry into any excavation 

by any person is to be avoided where possible.  Where entry 

cannot be avoided, robust engineering methods shall be used 

to support excavations to prevent any worker being trapped or 

suffering injury or ill health.  At no point shall any worker 

enter an unsupported excavation. 



 

 

Sub-Clause 6.7.7 

Live Electrical Services 

The Contractor is to familiarise themselves with all electrical 

services within the designated Site, this shall include all 

above and below ground services.  All live conductors are to 

be securely covered and be inaccessible to unauthorised 

personnel.  Where there is a risk of contact, either by a worker 

or any operated equipment, the Contractor shall arrange for 

the service to be temporary isolated or rerouted prior to the 

start of work.  At any time no worker or third party shall be 

exposed to any live conductors unless they are authorised and 

competent to work on or around these services 

Sub-Clause 6.7.8 

Movement of Vehicles 

and Mobile Work 

Equipment 

The Contractor shall minimise the movement of traffic and 

mobile work equipment and continually assess the on and off 

site effects.  Where possible, one way systems shall be 

introduced to avoid vehicles coming into contact with each 

other.  Reversing of vehicles and mobile work equipment 

shall be avoided on site, where this is not possible an effective 

system must be in place to control reversing so there is no risk 

of injury or damage to property.  All moving vehicles and 

mobile work equipment on the Site shall have a fitted flashing 

amber warning beacon which must be in use while in 

operation.  The Contractor shall ensure any vehicles or mobile 

work equipment entering the Site shall be checked and 

confirmed suitable for site conditions with specialist 

consideration to lights, brakes, steering, mirrors and 

restraints/seatbelts.  Fitted restraints/seatbelts shall be worn at 

all time when the vehicles or mobile plant is in operation. 

Sub-Clause 6.7.9 

Confined Space Working 

The Contractor shall identify all areas which are, or could 

become a confined space, and prevent entry into these areas.  

If no method of working is possible without entry, the 

Contractor shall carry out a risk assessment and introduce a 

system of work to eliminate or control hazards and 

foreseeable risks and prevent a risk of injury or ill health to 

workers.  At all times the Contractor shall ensure that the 

worker entering the confined space is provided with, as a 

minimum, uncontaminated breathable air, a method to detect 

unhealthy and flammable atmospheres, clear access to and 

egress from the confined space and emergency arrangements 

to remove the worker if self-rescue is not possible 

Sub-Clause 6.7.10 

Preventative Measures 

The Contractor shall develop and maintain throughout the 

execution of the Contract preventative measures relating to 

worker health concerns, including providing inoculations or 

other preventative treatments for disease that are either global 

in nature or endemic in the project area.  The Contractor shall 
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undertake appropriate measures to reduce the risk of transfer 

of STDs and HIV/AIDS among the Contractor’s Personnel 

and the local community including providing condoms and 

information for raising awareness among employees of 

sexually transmitted disease and HIV/AIDS. 

Sub-Clause 6.9 

Contractor’s Personnel 

The Sub-Clause is replaced with: 

“The Contractor’s Personnel (including Key Personnel, if any) 

shall be appropriately qualified, skilled, experienced, and 

competent in their respective trades or occupations.    

The Engineer may require the Contractor to remove (or cause 

to be removed) any person employed on the Site or Works, 

including the Contractor’s Representative and Key Personnel 

(if any), who: 

(a) persists in any misconduct or lack of care; 

(b) carries out duties incompetently or negligently; 

(c) fails to comply with any provision of the Contract; 

(d) persists in any conduct which is prejudicial to safety, 

health, or the protection of the environment; 

(e) based on reasonable evidence, is determined to have 

engaged in Fraud and Corruption during the execution of 

the Works;  

(f) has been recruited from the Employer’s Personnel in 

breach of Sub-Clause 6.3 [Recruitment of Persons]; 

(g) undertakes behaviour which breaches the Code of Conduct 

for Contractor’s Personnel (ES). 

If appropriate, the Contractor shall then promptly appoint (or 

cause to be appointed) a suitable replacement with equivalent 

skills and experience. In the case of replacement of the 

Contractor’s Representative, Sub-Clause 4.3 [Contractor’s 

Representative] shall apply. In the case of replacement of Key 

Personnel (if any), Sub-Clause 6.12 [Key Personnel] shall 

apply. 

Subject to the requirements in Sub-Clause 4.3 [Contractor’s 

Representative] and 6.12 [Key Personnel], and 

notwithstanding any requirement from the Engineer to remove 

or cause to remove any person, the Contractor shall take 

immediate action as appropriate in response to any violation of 

(a) through (g) above. Such immediate action shall include 

removing (or causing to be removed) from the Site or other 

places where the Works are being carried out, any Contractor’s 



 

 

Personnel who engages in (a), (b), (c), (d), (e) or (g) above or 

has been recruited as stated in (f) above.” 

Sub-Clause 6.12 

Key Personnel 

The following is inserted at the end of the last paragraph:  

“If any of the Key Personnel are not fluent in this language, the 

Contractor shall make competent interpreters available during 

all working hours in a number deemed sufficient by the 

Engineer.” 

The following Sub-Clauses 6.13 to 6.27 are added after sub-clause 6.12  

Sub-Clause 6.13 

Foreign Personnel 

The Contractor may bring into the Country any foreign 

personnel who are necessary for the execution of the Works to 

the extent allowed by the applicable Laws. The Contractor 

shall ensure that these personnel are provided with the required 

residence visas and work permits. The Employer will, if 

requested by the Contractor, use its best endeavours in a timely 

and expeditious manner to assist the Contractor in obtaining 

any local, state, national, or government permission required 

for bringing in the Contractor’s personnel. 

The Contractor shall be responsible for the return of these 

personnel to the place where they were recruited or to their 

domicile. In the event of the death in the Country of any of 

these personnel or members of their families, the Contractor 

shall similarly be responsible for making the appropriate 

arrangements for their return or burial. 

Sub-Clause 6.14 

Supply of Foodstuffs 

The Contractor shall arrange for the provision of a sufficient 

supply of suitable food as may be stated in the Specification at 

reasonable prices for the Contractor’s Personnel for the 

purposes of or in connection with the Contract. 

Sub-Clause 6.15 

Supply of Water 

The Contractor shall, having regard to local conditions, provide 

on the Site an adequate supply of drinking and other water for 

the use of the Contractor’s Personnel. 

Sub-Clause 6.16 

Measures against Insect 

and Pest Nuisance 

The Contractor shall at all times take the necessary precautions 

to protect the Contractor’s Personnel employed on the Site 

from insect and pest nuisance, and to reduce the danger to their 

health. The Contractor shall comply with all the regulations of 

the local health authorities, including use of appropriate 

insecticide. 

Sub-Clause 6.17 

Alcoholic Liquor or 

Drugs 

The Contractor shall not, otherwise than in accordance with the 

Laws of the Country, import, sell, give, barter, or otherwise 

dispose of any alcoholic liquor or drugs, or permit or allow 
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importation, sale, gift, barter, or disposal thereto by 

Contractor’s Personnel. 

Sub-Clause 6.18 

Arms and Ammunition 

The Contractor shall not give, barter, or otherwise dispose of, 

to any person, any arms or ammunition of any kind, or allow 

Contractor’s Personnel to do so. 

Sub-Clause 6.19 

Festivals and Religious 

Customs 

The Contractor shall respect the Country’s recognized 

festivals, days of rest and religious or other customs. 

Sub-Clause 6.20 

Funeral Arrangements 

The Contractor shall be responsible, to the extent required by 

local regulations, for making any funeral arrangements for any 

of its local employees who may die while engaged upon the 

Works. 

Sub-Clause 6.21 

Forced Labour 

The Contractor, including its Subcontractors, shall not employ 

or engage forced labour. Forced labour consists of any work or 

service, not voluntarily performed, that is exacted from an 

individual under threat of force or penalty, and includes any 

kind of involuntary or compulsory labour, such as indentured 

labour, bonded labour, or similar labour-contracting 

arrangements.  

No persons shall be employed or engaged who have been 

subject to trafficking. Trafficking in persons is defined as the 

recruitment, transportation, transfer, harbouring or receipt of 

persons by means of the threat or use of force or other forms of 

coercion, abduction, fraud, deception, abuse of power, or of a 

position of vulnerability, or of the giving or receiving of 

payments or benefits to achieve the consent of a person having 

control over another person, for the purposes of exploitation. 

Sub-Clause 6.22 

Child Labour 

The Contractor, including its Subcontractors, shall not employ 

or engage a child under the age of 14 unless the national law 

specifies a higher age (the minimum age).  

The Contractor, including its Subcontractors, shall not employ 

or engage a child between the minimum age and the age of 18 

in a manner that is likely to be hazardous, or to interfere with, 

the child’s education, or to be harmful to the child’s health or 

physical, mental, spiritual, moral, or social development. 

The Contractor including its Subcontractors, shall only employ 

or engage children between the minimum age and the age of 

18 after an appropriate risk assessment has been conducted by 

the Contractor with the Engineer’s consent. The Contractor 

shall be subject to regular monitoring by the Engineer that 



 

 

includes monitoring of health, working conditions and hours of 

work.  

Work considered hazardous for children is work that, by its 

nature or the circumstances in which it is carried out, is likely 

to jeopardize the health, safety, or morals of children. Such 

work activities prohibited for children include work: 

(a) with exposure to physical, psychological, or sexual 

abuse; 

(b) underground, underwater, working at heights or in 

confined spaces;  

(c) with dangerous machinery, equipment, or tools, or 

involving handling or transport of heavy loads;  

(d) in unhealthy environments exposing children to 

hazardous substances, agents, or processes, or to 

temperatures, noise or vibration damaging to health; or 

(e) under difficult conditions such as work for long hours, 

during the night or in confinement on the premises of 

the employer. 

Sub-Clause 6.23 

Employment Records of 

Workers 

The Contractor shall keep complete and accurate records of the 

employment of labour at the Site. The records shall include the 

names, ages, genders, hours worked, and wages paid to all 

workers. These records shall be summarised on a monthly basis 

and submitted to the Engineer. These records shall be included 

in the details to be submitted by the Contractor under Sub-

Clause 6.10 [Records of Contractor’s Personnel and 

Equipment]. 

Sub-Clause 6.24 

Workers’ Organisations 

In countries where the relevant labour laws recognise workers’ 

rights to form and to join workers’ organisations of their 

choosing and to bargain collectively without interference, the 

Contractor shall comply with such laws. In such circumstances, 

the role of legally established workers’ organizations and 

legitimate workers’ representatives will be respected, and they 

will be provided with information needed for meaningful 

negotiation in a timely manner. Where the relevant labour laws 

substantially restrict workers’ organisations, the Contractor 

shall enable alternative means for the Contractor’s Personnel 

to express their grievances and protect their rights regarding 

working conditions and terms of employment. The Contractor 

shall not seek to influence or control these alternative means. 

The Contractor shall not discriminate or retaliate against the 

Contractor’s Personnel who participate, or seek to participate, 

in such organisations and collective bargaining or alternative 
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mechanisms. Workers’ organisations are expected to fairly 

represent the workers in the workforce. 

Sub-Clause 6.25 

Non-Discrimination and 

Equal Opportunity 

The Contractor shall not make decisions relating to the 

employment or treatment of Contractor’s Personnel on the 

basis of personal characteristics unrelated to inherent job 

requirements. The Contractor shall base the employment of 

Contractor’s Personnel on the principle of equal opportunity 

and fair treatment and shall not discriminate with respect to any 

aspects of the employment relationship, including recruitment 

and hiring, compensation (including wages and benefits), 

working conditions and terms of employment, access to 

training, job assignment, promotion, termination of 

employment or retirement, and disciplinary practices.  

Special measures of protection or assistance to remedy past 

discrimination or selection for a particular job based on the 

inherent requirements of the job shall not be deemed 

discrimination. The Contractor shall provide protection and 

assistance as necessary to ensure non-discrimination and equal 

opportunity, including for specific groups such as women, 

people with disabilities, migrant workers, and children (of 

working age in accordance with Sub-Clause 6.22).  

Sub-Clause 6.26 

Contractor’s Personnel 

Grievance Mechanism  

The Contractor shall have a grievance mechanism, as described 

in the Project’s Labor Management Procedures, for 

Contractor’s Personnel, and where relevant the workers’ 

organizations stated in Sub-Clause 6.24, to raise workplace 

concerns. The grievance mechanism shall be proportionate to 

the nature, scale, risks, and impacts of the Contract. The 

mechanism shall address concerns promptly, using an 

understandable and transparent process that provides timely 

feedback to those concerned in a language they understand, 

without any retribution, and shall operate in an independent 

and objective manner.  

The Contractor’s Personnel shall be informed of the grievance 

mechanism at the time of engagement for the Contract, and the 

measures put in place to protect them against any reprisal for 

its use. Measures will be put in place to make the grievance 

mechanism easily accessible to all Contractor’s Personnel.  

The grievance mechanism shall not impede access to other 

judicial or administrative remedies that might be available, or 

substitute for grievance mechanisms provided through 

collective agreements. 

The grievance mechanism may utilize existing grievance 

mechanisms, providing that they are properly designed and 



 

 

implemented, address concerns promptly, and are readily 

accessible to Contractor’s Personnel. Existing grievance 

mechanisms may be supplemented as needed with Contract-

specific arrangements. 

Sub-Clause 6.27 

Training of Contractor’s 

Personnel  

The Contractor shall provide appropriate training to relevant 

Contractor’s Personnel on ES aspects of the Contract, 

including appropriate sensitization on prohibition of SEA and 

SH, and health and safety training referred to in Sub-Clause 4.8   

As stated in the Specification or as instructed by the Engineer, 

the Contractor shall also allow appropriate opportunities for the 

relevant Contractor’s Personnel to be trained on ES aspects of 

the Contract by the Employer’s Personnel.   

The Contractor shall provide training on SEA and SH, 

including its prevention, to any of its personnel who has a role 

to supervise other Contractor’s Personnel. 

Sub-Clause 7.3 Inspection The following is added in the first paragraph after “Employer’s 

Personnel” “(including the Bank staff or consultants acting on 

the Bank’s behalf, stakeholders and third parties, such as 

independent experts, local communities, or non-governmental 

organizations)” 

The following is added as (b) (iv): 

“(iv) carryout environmental and social audit, and” 

Sub-Clause 7.7 

Ownership of Plant and 

Materials 

The following is added before the first paragraph: 

“Except as otherwise provided in the Contract,”  

Sub-Clause 8.1 

Commencement of Work 

The Sub- Clause is replaced in its entirety with the following: 

“The Engineer shall give a Notice to the Contractor stating the 

Commencement Date, not less than 14 days before the 

Commencement Date.  

The Notice shall be issued promptly after the Engineer 

determines the fulfilment of the following conditions: 

(a) signature of the Contract Agreement by both Parties, 

and if required, approval of the Contract by relevant 

authorities of the Country; 

(b) delivery to the Contractor of reasonable evidence of the 

Employer’s financial arrangements (under Sub-Clause 

2.4 [Employer’s Financial Arrangements]);  
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(c) except if otherwise specified in the Contract Data, 

effective access to and possession of the Site given to 

the Contractor together with such permission(s) under 

(a) of Sub-Clause 1.13 [Compliance with Laws] as 

required for the commencement of the Works; 

(d) receipt by the Contractor of the Advance Payment 

under Sub-Clause 14.2 [Advance Payment] provided 

that the corresponding bank guarantee has been 

delivered by the Contractor; 

constitution of the DAAB in accordance with Sub-

Clause 21.1 and Sub-Clause 21.2 as applicable. 

Subject to Sub-Clause 4.1 on the Management Strategies and 

Implementation Plans and the C-ESMP and Sub-Clause 4.8 on 

the health and safety manual, the Contractor shall commence 

the execution of the Works as soon as is reasonably practicable 

after the Commencement Date and shall then proceed with the 

Works with due expedition and without delay.” 

Sub-Clause 9.1 

Contractor’s Obligations 

The following is added at the end of the third paragraph of the 

Sub-Clause: 

“For the part of the Permanent Works designed by the 

Contractor, the Tests on Completion shall be carried out in the 

following sequence:  

(a) pre-commissioning tests, which shall include the 

appropriate inspections and ("dry" or "cold") functional 

tests to demonstrate that each item of Plant can safely 

undertake the next stage, (b);  

(b) commissioning tests, which shall include the specified 

operational tests to demonstrate that the Works or 

Section can be operated safely and as specified, under 

all available operating conditions; and  

(c) trial operation, which shall demonstrate that the Works 

or Section perform reliably and in accordance with the 

Contract.  

During trial operation, when the Works are operating under 

stable conditions, the Contractor shall give notice to the 

Engineer that the Works are ready for any other Tests on 

Completion, including performance tests to demonstrate 

whether the Works conform with criteria specified in the 

Technical Specifications and with the Schedule of Guarantees.  

Trial operation shall not constitute a taking-over under Clause 

10 [Employer's Taking Over].  Unless otherwise stated in the 



 

 

Particular Conditions, any product produced by the Works 

during trial operation shall be the property of the Employer.  

Detailed requirements and procedures for testing are stated in 

the Technical Specifications.” 

Sub-Clause 9.2 

Delayed Tests 

The following is added at the end of the Sub-Clause: 

“If the Contractor incurs Cost as a result of any unreasonable 

delay by the Employer to the Tests after Completion, the 

Contractor shall (i) give notice to the Engineer and (ii) be 

entitled subject to Sub-Clause 20.1 [Claims] to payment of any 

such Cost plus reasonable profit, which shall be included in the 

Contract Price.  

After receiving this notice, the Engineer shall proceed in 

accordance with Sub-Clause 3.7 [Agreement or 

Determinations] to agree or determine this Cost and profit. 

If, for reasons not attributable to the Contractor, a Test after 

Completion on the Works or any Section cannot be completed 

during the Defects Notification Period (or any other period 

agreed upon by both Parties), then the Works or Section shall 

be deemed to have passed this Test after Completion.” 

Sub-Clause 9.3 

Retesting 

The following is added at the end of the Sub-Clause: 

“If the Works, or a Section, fail to pass the Tests after 

Completion:  

(a) sub-paragraph (b) of Sub-Clause 11 .1 [Completion of 

Outstanding Work and Remedying Defects] shall apply, and  

(b) either Party may then require the failed Tests, and the Tests 

after Completion on any related work, to be repeated under the 

same terms and conditions.  

If and to the extent that this failure and retesting are attributable 

to any of the matters listed in sub-paragraphs (a) to (d) of Sub-

Clause 11 .2 [Cost of Remedying Defects] and cause the 

Employer to incur additional costs, the Contractor shall subject 

to Sub-Clause 20 [Employer's and Contractor’s Claims] pay 

these costs to the Employer.” 

Sub-Clause 9.4 

Failure to Pass Tests on 

Completion 

The following is added at the end of the Sub-Clause: 

“If the following conditions apply, namely:  

(a) the Works, or a Section, fail to pass any or all of the 

Tests after Completion,  

(b) the relevant sum payable as non-performance damages 

for this failure is stated (or its method of calculation is 

defined) in the Contract, and  
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(c) the Contractor pays this relevant sum to the Employer 

during the Defects Notification Period, then the Works 

or Section shall be deemed to have passed these Tests 

after Completion.  

If the Works, or a Section, fail to pass a Test after Completion 

and the Contractor proposes to make adjustments or 

modifications to the Works or such Section, the Contractor 

may be instructed by (or on behalf of) the Employer that right 

of access  to the Works or Section cannot be given until  a time 

that is convenient to the Employer.  

The Contractor shall then remain liable to carry out the 

adjustments or modifications and to satisfy this Test, within a 

reasonable period of receiving notice by (or on behalf of) the 

Employer of the time that is convenient to the Employer. 

However, if the Contractor does not receive this notice during 

the relevant Defects Notification Period, the Contractor shall 

be relieved of this  

Obligation and the Works or Section (as the case may be) shall 

be deemed to have passed this Test after Completion.  

If the Contractor incurs additional Cost as a result of any 

unreasonable delay by  the Employer in permitting access to 

the Works or Plant by the Contractor, either to investigate the 

causes of a failure to pass a Test after Completion or to carry  

out any adjustments or modifications, the Contractor shall (i) 

give notice to the  Engineer and (ii) be entitled subject to Sub-

Clause 20.1 [Contractor's Claims]  to  payment of any such 

Cost plus reasonable profit, which shall be included in  the 

Contract Price. “ 

Sub-Clause 11.7 

Right of Access after 

Taking Over 

In the second paragraph, “Whenever the Contractor intends to 

access any part of the Works during the relevant DNP:” is 

replaced with: 

“Whenever, until the date 28 days after issue of the 

Performance Certificate, the Contractor intends to access any 

part of the Works:” 

Sub-Clause 13.3.1 

Variation by Instruction 

Subparagraph 13.3.1 (a) is replaced with: “a description of the 

varied work performed or to be performed, including details of 

the resources and methods adopted or to be adopted by the 

Contractor, and sufficient ES information to enable an 

evaluation of ES risks and impacts; and sufficient information 

to enable assessment of cyber security risks as specified in the 

Contract Data.” 



 

 

Sub-Clause 13.4 

Provisional Sums 

The following is inserted as the penultimate paragraph: 

“The Provisional Sum shall be used to cover the Employer's 

share of the DAAB members’ fees and expenses, in accordance 

with Clause 21. No prior instruction of the Engineer shall be 

required with respect to the work of the DAAB. The Contractor 

shall submit the DAAB members’ invoices and satisfactory 

evidence of having paid 100% of such invoices as part of the 

substantiation of those Statements submitted under Sub-Clause 

14.3.”  

Sub-Clause 13.6 

Adjustments for Changes 

in Laws 

The following paragraph is added at the end of the Sub-Clause: 

“Notwithstanding the foregoing, the Contractor shall not be 

entitled to an extension of time if the relevant delay has already 

been taken into account in the determination of a previous 

extension of time and such Cost shall not be separately paid if 

the same shall already have been taken into account in the 

indexing of any inputs to the Table of Adjustment Data in 

accordance with the provisions of Sub-Clause 13.7 

[Adjustments for Changes in Cost].” 

Sub-Clause 14.2.1 

Advance Payment 

Guarantee 

The first paragraph is replaced with: 

“The Contractor shall obtain (at the Contractor’s cost) an 

Advance Payment Guarantee in amounts and currencies equal 

to the advance payment and shall submit it to the Employer 

with a copy to the Engineer. This guarantee shall be issued by 

reputable bank or financial institution selected by the 

Contractor and shall be in accordance with the form included 

in the request for bidding documents for the subject contract or 

in another form acceptable to the Employer.” 

The following is added at the end of the Sub-Clause: 

“The Contractor shall provide the advance payment guarantee 

within 28 days after receiving the Letter of Acceptance.  

Sub-Clause 14.3 

Application for Interim 

Payment 

The following is inserted at the end of (vi) after: [Agreement 

or Determination]: “any reimbursement due to the Contractor 

under the DAAB Agreement. (Appendix General Conditions 

of DAAB Agreement).” 

Sub-Clause 14.6.2 

Withholding (amounts in) 

an IPC 

“and/or” from subparagraph (b) is deleted.  

The following is then added as subparagraph (c) and sub-

paragraph (c) of the Sub-Clause is renumbered as (d): 

“(c) if the Contractor was, or is, failing to perform any ES 

obligations or work under the Contract, the value of this 

work or obligation, as determined by the Engineer, may 
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be withheld until the work or obligation has been 

performed, and/or the cost of rectification or 

replacement, as determined by the Engineer, may be 

withheld until rectification or replacement has been 

completed. Failure to perform includes, but is not 

limited to the following:   

(i) failure to comply with any ES obligations or work 

described in the Works’ Requirements which may 

include: working outside site boundaries, 

excessive dust, damage to offsite vegetation, 

pollution of water courses from oils or 

sedimentation, contamination of land e.g., from 

oils, human waste, damage to archaeology or 

cultural heritage features, air pollution as a result 

of unauthorized and/or inefficient combustion; 

(ii) failure to regularly review C-ESMP and/or update 

it in a timely manner to address emerging ES 

issues, or anticipated risks or impacts; 

(iii) failure to implement the C-ESMP e.g., failure to 

provide required training or sensitization; 

(iv) failing to have appropriate consents/permits prior 

to undertaking Works or related activities; 

(v) failure to submit ES report/s (as described in 

Particular Conditions - Part D), or failure to submit 

such reports in a timely manner; 

(vi) failure to implement remediation as instructed by 

the Engineer within the specified timeframe (e.g., 

remediation addressing non-compliance/s).” 

The following is added as penultimate paragraph: “As 

specified in the Contract Data, if the Contractor fails to perform 

its cyber security obligations under the Contract, an assessed 

amount, as determined by the Engineer, may be withheld until 

the obligation has been performed.” 

Sub-Clause 14.7 

Payment 

At the end of sub-paragraph (b): “and” is replaced with “or” 

and the following inserted as (iii): 

“(iii) at a time when the Bank’s loan or credit (from which part 

of the payments to the Contractor is being made) is 

suspended, the amount shown on any statement submitted 

by the Contractor within 14 days after such statement is 

submitted, any discrepancy being rectified in the next 

payment to the Contractor; and” 



 

 

At the end of sub-paragraph (c): “.” is replaced with “;” and 

the following inserted: 

“or, at a time when the Bank’s loan or credit (from which 

part of the payments to the Contractor is being made) is 

suspended the undisputed amount shown in the Final 

Statement within 56 days after the date of notification of the 

suspension in accordance with Sub-Clause 16.2 

[Termination by Contractor].” 

 

Sub-Clause 14.9 

Release of Retention 

Money 

The following is added at the end of Sub-Clause 14.9: 

“Unless otherwise stated in the Contract, when the Taking-

Over Certificate has been issued for the Works and the first 

half of the Retention Money has been certified for payment by 

the Engineer, the Contractor shall be entitled to substitute a 

guarantee, in the form annexed to the Particular Conditions or 

in another form approved by the Employer and issued by a 

reputable bank or financial institution selected by the 

Contractor, for the second half of the Retention Money. The 

Contractor shall ensure that the guarantee is in the amounts 

and currencies of the second half of the Retention Money and 

is valid and enforceable until the Contractor has executed and 

completed the Works and remedied any defects, as specified 

for the Performance Security and, if applicable, an ES 

Performance Security in Sub-Clause 4.2. On receipt by the 

Employer of the required guarantee, the Engineer shall certify, 

and the Employer shall pay the second half of the Retention 

Money. The release of the second half of the Retention Money 

against a guarantee shall then be in lieu of the release after the 

latest of the expiry dates of the Defects Notification Periods. 

The Employer shall return the guarantee to the Contractor 

within 21 days after receiving a copy of the Performance 

Certificate. 

If the Performance Security and, if applicable, an ES 

Performance Security required under Sub-Clause 4.2 is in the 

form of a demand guarantee, and the amount guaranteed under 

them when the Taking-Over Certificate is issued is more than 

half of the Retention Money, then the Retention Money 

guarantee will not be required. If the amount guaranteed under 

the Performance Security and, if applicable, an ES 

Performance Security, when the Taking-Over Certificate is 

issued is less than half of the Retention Money, the Retention 

Money guarantee will only be required for the difference 

between half of the Retention Money and the amount 
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guaranteed under the Performance Security and, if applicable, 

an ES Performance Security.” 

Sub-Clause 14.15 

Currencies of Payment 

Throughout Sub-Clause 14.15, “Contract Data” is replaced 

with: “Schedule of Payment Currencies”. 

Sub-Clause 15.1 

Notice to Correct 

“and” is deleted from (b) and  

“.” is replaced by: “; and” in (c). 

The following is then added as (d) 

“(d) specify the time within which the Contractor shall respond 

to the Notice to Correct.” 

In the third para., “shall immediately respond” is replaced with: 

“shall respond within the time specified in (d)”. Further, in the 

third para., “to comply with the time specified in the Notice to 

Correct.” is replaced with: “to comply with the time specified 

in (c).” 

Sub-Clause 15.2.1 

Notice  

Sub-paragraph (h) is replaced with: “based on reasonable 

evidence, has engaged in Fraud and Corruption as defined in 

paragraph 2.2 of the Particular Conditions - Part C- Fraud and 

Corruption, in competing for or in executing the Contract.” 

Sub-Clause 15.8 

Fraud and Corruption 

The following new Sub-Clause is added: 

“ 15.8.1 The Bank requires compliance with the Bank’s Anti-

Corruption Guidelines and its prevailing sanctions 

policies and procedures as set forth in the Bank’s 

Sanctions Framework, as set forth in Particular 

Conditions - Part C- Fraud and Corruption. 

15.8.2 The Employer requires the Contractor to disclose any 

commissions or fees that may have been paid or are to 

be paid to agents or any other party with respect to the 

bidding process or execution of the Contract. The 

information disclosed must include at least the name 

and address of the agent or other party, the amount and 

currency, and the purpose of the commission, gratuity, 

or fee.” 

Sub-Clause 16.1 

Suspension by 

Contractor 

The following paragraph is inserted after the first paragraph: 

“Notwithstanding the above, if the Bank has suspended 

disbursements under the loan or credit from which payments to 

the Contractor are being made, in whole or in part, for the 

execution of the Works, and no alternative funds are available 

as provided for in Sub-Clause 2.4 [Employer’s Financial 

Arrangements], the Contractor may by notice suspend work or 



 

 

reduce the rate of work at any time, but not less than 7 days 

after the Borrower having received the suspension notification 

from the Bank.” 

Sub-Clause 16.2.1 

Notice 

Sub-paragraph (j) is deleted in its entirety.  

At the end of sub-paragraph (i): “; or” is replaced with: “.”   

sub-paragraph (f) is replaced with:  

 “(f) the Contractor does not receive a Notice of the 

Commencement Date under Sub-Clause 8.1 [Commencement 

of Works] within 180 days after receiving the Letter of 

Acceptance, for reasons not attributable to the Contractor.”  

Sub-Clause 16.2.2 

Termination 

The following is added at the end of Sub-Clause 16.2.2: 

“In the event the Bank suspends the loan or credit from which 

part or whole of the payments to the Contractor are being made, 

if the Contractor has not received the sums due to him upon 

expiration of the 14 days referred to in Sub-Clause 14.7 

[Payment] for payments under Interim Payment Certificates, 

the Contractor may, without prejudice to the Contractor's 

entitlement to financing charges under Sub-Clause 14.8 

[Delayed Payment], take one of the following actions, namely 

(i) suspend work or reduce the rate of work under Sub-Clause 

16.1 above, or (ii) terminate the Contract by giving notice to 

the Employer, with a copy to the Engineer, such termination to 

take effect 14 days after the giving of the notice.” 

Sub-Clause 17.7 

Use of Employer’s 

Accommodation/Facilities 

The following Sub-Clause is added as 17.7: 

“The Contractor shall take full responsibility for the care of the 

Employer-provided accommodation and facilities, if any, as 

detailed in the Specification, from the respective dates of hand-

over to the Contractor until cessation of occupation (where 

hand-over or cessation of occupation may take place after the 

date stated in the Taking-Over Certificate for the Works) 

If any loss or damage happens to any of the above items while 

the Contractor is responsible for their care arising from any 

cause whatsoever other than those for which the Employer is 

liable, the Contractor shall, at its own cost, rectify the loss or 

damage to the satisfaction of the Engineer.” 

Sub-Clause 18.1 

Exceptional Events 

Sub-paragraph (c) is substituted with:  

“(c) riot, commotion, disorder, or sabotage by persons other 

than the Contractor’s Personnel and other employees of 

the Contractor and Subcontractors;”  
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Sub-Clause 18.4 

Consequences of an 

Exceptional Event 

The following is added at the end of sub-paragraph (b) after 

deleting the “.”:  

“, including the costs of rectifying or replacing the Works 

and/or Goods damaged or destroyed by Exceptional Events, to 

the extent they are not indemnified through the insurance 

policy referred to in Sub-Clause 19.2 [ Insurance to be provided 

by the Contractor].” 

Sub-Clause 18.5 

Optional Termination 

In sub-paragraph (c), “and necessarily” is inserted after ““was 

reasonably”.  

Sub-Clause 19.1 

General Requirements 

The following paragraphs are added after the first:  

“Wherever the Employer is the insuring Party, each insurance 

shall be effected with insurers and in terms acceptable to the 

Contractor. These terms shall be consistent with terms (if any) 

agreed by both Parties before the date of the Letter of 

Acceptance.  

This agreement of terms shall take precedence over the 

provisions of this Clause." 

Sub-Clause 19.2 

insurance to be provided 

by the Contractor 

The following is inserted as the first sentence in Sub-Clause 

19.2:  

“The Contractor shall be entitled to place all insurances relating 

to the Contract (including, but not limited to the insurance 

referred to Clause 19) with insurers from any eligible source 

country.” 

Sub-Clause 19.2.5 

Injury to employees 

The second paragraph is replaced with: 

“The Employer and the Engineer shall also be indemnified 

under the policy of insurance, against liability for claims, 

damages, losses, and expenses (including legal fees and 

expenses) arising from injury, sickness, disease, or death of any 

person employed by the Contractor or any other of the 

Contractor’s Personnel, except that this insurance may exclude 

losses and claims to the extent that they arise from any act or 

neglect of the Employer or of the Employer's Personnel.”  

Sub-Clause 20.1 

Claims 

In a): “any additional payment” is replaced with “payment”. 

Sub-Clause 20.2 

Claims for Payment 

and/or EOT 

The first paragraph is replaced with:  

“If either Party considers that it is entitled to claim under 20.1 

(a) or (b), the following claim procedure shall apply:” 



 

 

Sub-Clause 21.1 

Constitution of the DAAB 

In the second paragraph, at the end of the first sentence after 

deleting: “.”, the following is added: “, each of whom shall 

meet the criteria set forth in Sub-Clause 3.3 of Appendix- 

General Conditions of DAAB Agreement.” 

After the second paragraph insert the following paragraph: “If 

the Contract is with a foreign Contractor, the DAAB members 

shall not have the same nationality as the Employer or the 

Contractor.” 

Sub-Clause 21.2 

Failure to Appoint DAAB 

Member (s) 

For both (a) and (b): “by the date stated in the first paragraph 

of Sub-Clause 21.1 [Constitution of the DAAB]” is replaced 

with: “within 42 days from the date the Contract is signed by 

both Parties” 

Sub-Clause 21.6 

Arbitration 

In the first paragraph, “unless otherwise agreed by both 

Parties:” is deleted and replaced with: “ The Parties agree:”  

Sub-Clause 21.6 

Arbitration 

In the first paragraph, delete starting from: “international 

arbitration” up to the end of (c), and replace with the following:  

“arbitration. Arbitration shall be conducted as follows:  

(a) if the contract is with foreign contractors, unless 

otherwise specified in the Contract Data; the dispute shall 

be finally settled under the Rules of Arbitration of the 

International Chamber of Commerce; by one or three 

arbitrators appointed in accordance with these Rules. The 

place of arbitration shall be the neutral location specified 

in the Contract Data; and the arbitration shall be 

conducted in the ruling language defined in Sub-Clause 

1.4 [Law and Language]. 

(b)  If the Contract is with domestic contractors, arbitration 

with proceedings conducted in accordance with the laws 

of the Employer’s country.”   

Appendix- General Conditions of DAAB Agreement 

1. Definitions In Sub-Clause 1.8 a(i): “authorised representative of the 

contractor or of the Employer” is replaced with: “Contractor’s 

Representative or authorised representative of the Employer”. 

2. General Provisions Sub-Clause 2.2 is deleted in its entirety. 

3. Warranties Sub-Clause 3.3 is deleted and replaced with the following: 
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“When appointing the DAAB Member, each Party relies on the 

DAAB Member’s representations, that he/she: 

a) has at least a bachelor’s degree in relevant disciplines 

such as law, engineering, construction management or 

contract management;  

b) has at least ten years of experience in contract 

administration/management and dispute resolution, out of 

which at least five years of experience as an arbitrator or 

adjudicator in construction-related disputes; 

c) has received formal training as an adjudicator from an 

internationally recognized organization;  

d) has experience and/or is knowledgeable in the type of 

work which the Contractor is to carry out under the 

Contract; 

e) has experience in the interpretation of construction and/or 

engineering contract documents; 

f) has familiarity with the forms of contract published by 

FIDIC since 1999, and an understanding of the dispute 

resolution procedures contained therein; and  

g) is fluent in the language for communications stated in the 

Contract Data (or the language as agreed between the 

Parties and the DAAB).” 

7. Confidentiality In Sub-Clause 7.3: “or” is deleted after sub-paragraph (b),  

 and the following added: 

 “or (d) is being provided to the Bank.” 

9. Fees and Expenses In Sub-Clause 9.1 (c): “business class or equivalent” is 

replaced with: “in less than first class”. 

 In Sub-Clause 9.4: “and air fares” and “other” are deleted from 

the first and second sentences respectively. 

 



 

 

ANNEX – CV OF PROPOSED DAAB MEMBERS 

 

PERSONAL INFORMATION 

Name, Surname : Fahrettin Öner 

Date of Birth  : 05.06.1971       

Nationality  : Turkish 

 

EDUCATION 
 

Education : Bsc. In Civil Engineering / İstanbul Technical University 

 

EXPERIENCE 
 

Date Company Position Description 

22.11.2021 – 

Ongoing 

Istanbul Metropolitan 

Municipality / Licence and 

Inspection Directorate 

Engineer  

25.06.2021 – 

22.11.2021 

Istanbul Metropolitan 

Municipality / Department of 

Rail System, Rail System 

Projects Directorate 

Deputy 

Head of 

Department 

 

08.08.2019 -

22.11.2021 

Istanbul Metropolitan 

Municipality / Department of 

Rail System, Anatolian Side 

Rail System Directorate 

Head of 

Department 

Projects worked on: 

 Dudullu-Bostanci Metro Line (14.27 km) 

 Ümraniye-Ataşehir-Göztepe Metro Line (13.03 

km) 

 Kaynarca Centre-Pendik-Tuzla Tersane Metro 

Line (7,88 km) 

 Pendik Merkez-Kaynarca Merkez Metro Line (4.10 

km) 

 Cekmekoy-Sancaktepe-Sultanbeyli Centre Metro 

Line (10.89 km) 

 Acceptance processes of Üsküdar-Ümraniye-

Çekmeköy Metro Line (20 km) 

2012-

08.08.2019 

Istanbul Metropolitan 

Municipality / Department of 

Studies and Projects, 

Infrastructure Projects 

Directorate 

Deputy 

Head of 

Department 

Design and tender documents for the projects below are 

completed: 

 Dudullu-Bostanci Metro Line (14,27 km) 

 Ümraniye-Ataşehir-Göztepe Metro Line (13.03 

km) 

 Kirazli-Halkali Metro Line (9,67 km) 

 Kaynarca Centre-Pendik-Tuzla Tersane Metro 

Line (7,88 km) 

 Pendik Merkez-Kaynarca Merkez Metro Line (4.10 

km) 

 Sarıgazi (Hospital)-Taşdelen-Yenidoğan Metro 

Line (6,86 km) 

 Cekmekoy-Sancaktepe-Sultanbeyli Centre Metro 

Line (10.89 km) 

 Sultanbeyli-Kurtköy (Viaport) High Speed Train 

Station (HST) Metro Line (5,41 km) 

 Vezneciler-Edirnekapı-Eyüp-GOP-Sultangazi 

Metro Line (17,30 km) 

 Beykoz (Sultaniye Park)-Karlıtepe Cable Car Line 

(1.50 km) 

 Beykoz Meadow-Hazreti Yuşa Hill Cable Car Line 

(2.50 km) 

Moreover, Drilling tunnel type, slope tunnel type and 

shaft type fully automatic mechanical car park 
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application projects and various conventional 

underground car park application projects were 

prepared. 

2006-2012 Istanbul Metropolitan 

Municipality / Department of 

Rail System, 

Supervisor Projects worked on: 

 Istanbul Metro Phase III 4.Levent-Ayazaga-

Hacıosman Section, Seyrantepe Depot Area and 

Depot Connection Lines Construction (8 km) 

 Kadıköy-Kartal Metro Line Construction (21.7 km) 

Otogar-Bağcılar-Kirazlı Metro Line Construction 

(5.8 km) 

 Bağcılar (Kirazlı)-Başakşehir-Olympic Park Metro 

Line Construction (15,9 km) 

2004-2006 Freelancer  Worked on: 

 Urban Design Projects 

 City Information System Projects 

2002-2004 Transstroy-Hazinedaroğlu-

Ünüvar JV 

Site 

Engineer 

Projects worked on: 

 Edirnekapı-Sultançiftliği Tram Line Construction 

and Electromechanical Works (12.5 km) 

 Eminönü-Kabataş Tram Line Construction and 

Electromechanical Works (2.9 km) 

1998-2002 Istanbul Metropolitan 

Municipality / Directorate of 

Transportation / Department 
of Transport Planning 

Project 

Engineer 
 Planning of rail system lines throughout Istanbul within the framework of 

Istanbul Transport Master Plan 

 Design of highways and junctions 

 

 

 

 

  



 

 

PERSONAL INFORMATION 

Name, Surname : Mehmet Tarık Dündar 

Date of Birth  : 27.01.1975       

Nationality  : Turkish 

 

 

EDUCATION 
 

Education : Yıldız Technical University / Civil Technician 

    BSc. In Civil Engineering / Yıldız Technical University 

    MSc. In Transportation Engineering / Istanbul Technical University 

    PhD. In Transportation Engineering / Istanbul Technical University 

 

EXPERIENCE 
 

Date Company Position Description 

08.2020 – 

Ongoing 

TCDD TEKNİK Mühendislik 

ve Müşavirlik A.Ş 

Director Projects worked on: 

 Design of Derince Station Area, Loading - 

Unloading Areas 

 Preparation of Stage 2 Earthquake Investigation 

Reports for the Buildings in TCDD 1st Regional 

Directorate 

 Safety Evaluation of Kayaş- Sivas High-Speed 

Train Line and Control of Viaducts on this Line 

Section According to 300km/h Project Speed 

 TCDD Study Project and Consultancy Service 

Procurement for the Extension and Arrangements 

of 4 Stations between Karaman-Ulukisla 

 Contract for Independent Safety Assessment 

Services for Geyve-Doğançay, Konya -Karaman, 

Kayaş-Sivas High Speed Train Line Construction 

Projects 

 Dakar / Senegal Train Line Condition Monitoring 

and Reporting Works 

 Ministry of Transport and Infrastructure General 

Directorate of Infrastructure Investments Technical 

Documents (Technical Specifications, Unit Price 

Lists, Unit Price Recipes, Unit Price Analyses) and 

Legislation 

 Feasibility Studies and Preliminary Project 

Preparation of Amasya Nostalgic Tram Line 

Service Procurement Work 

 Preparation of Detailed Design of TCDD 

Adapazarı, Muş & Tatvan Station Building 

 Line Geometry, Vehicle Dynamic Acceleration, 

Pantograph Dynamic Interaction Tests and Reports 

on TCDD High Speed Train Line 

 Survey, Project and Engineering Service 

Procurement for Investigation of Infrastructures on 

Various Line Sections in TCDD 1st Region Area 

according to New Regulations 

 Investigation and Risk Analyses of 

Existing/Potential Karst Formations in the Ankara 

- Konya - Ulukisla Railway Corridor, which may 

have a negative impact due to Climate Change and 

Groundwater Use Research Engineering Service 

Procurement 
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 Investigation of Various Art Structures on Existing 

Railway Lines in Terms of Seismicity According to 

the Updated Earthquake Map Research 

Engineering Service Procurement 

 Konya Barış Caddesi Tram Line Final Design 

Services 

 Konya Stadium City Hospital Tram Line Final 

Design Services 

09.2019 – 

08.2020 
Aecom / SKAA (Systra - 

Aecom-Khatib Alami) JV 

Engineer Name of the Project: Mecca BRT and Bus Depot and 

Maintenance Workshop Construction Consultant 

Project 

 

Tasks Performed: 

 Procurement, Operation and Maintenance of the 

Mecca Bus Project Phase 1, awarded as a FIDIC 

Gold Book Design Build and Operate contract. The 

total contract duration is ten (10) years, two (2) 

years for the completion of design and construction 

and (8) years for the operation and maintenance of 

the buses. 

 Civil Infrastructure Works for the Bus Network, 

awarded as a FIDIC Red Book Design and Build 

contract. The total contract duration is two (2) years. 

 Responsible for Coordination between the Parties 

and MMRTC 

 Design Review Assignment and Distribution 

Officer for Bus Depot and Workshop Buildings. 

 Design Review Officer for Bus Terminal and its 

structures. 

 Provide training, direction, supervision and 

mentoring to junior staff. 

 Assisting and managing the Construction Control 

team. 

 Reviewing and approving Contractor's Material 

Submittals 

 Review and approve the Contractor's Supplier 

Approval 

 Review of Works to Contractor's Declaration 

Method 

 Control and approval of progress payments 

 To assist the occupational safety inspection team. 

 

05.2014-

07.2019 
WSP Parsons Brinckerhoff Design 

Manager 

Name of the Project: Mecca Public Transport System 

Programme Senior Management Consultant Project 

 

Tasks Performed: 

 

 Technical evaluation of Construction and System 

Tenders for Mecca Metro  

 (45 km line length, Approximate Tender Price: 8 

Billion Dollars) 

 Responsibility for all design works under Mecca 

Senior Management Consultancy. 

 Consultancy services for new metro lines -RFP- 

Preparation of tender technical documents and 

specifications (preliminary design of metro lines) 

 Participate in the evaluation of the technical 

proposals submitted by the contractors and 

consultants for the following items (Metro 

construction (cut and cover, TBM and Natm 



 

 

Tunnelling & Depot building) and system works 

and Bus infrastructure and PMCM). 

 Controlling the tender projects prepared in Phase 2 

of the metro project (Designer: Systra) on behalf of 

the Contracting Authority 

 Review design studies, pre-qualification 

documents, material submittals and assist in 

providing technical support to the design team. (For 

Bus Maintenance and Operation Tender 

(Approximate Tender Value: 1 Billion USD) and 

Bus Infrastructure Tender (Approximate Tender 

Value: 100 Million USD)) 

 Establish and chair weekly progress meetings to 

review project processes - Meeting management 

 Prepare weekly and monthly reports for the 

administration. 

 To liaise and coordinate design with consultancy 

offices. 

 Preparing Technical reports for interfaces 

 Technical design work, checking and obtaining 

approvals. 

 Providing training, instruction, supervision and 

counselling to junior staff 

 Ensuring compliance with the company's Quality 

Assurance policies and procedures. 

 Provide input for performance reviews and 

development plans for subordinates. 

 Business development responsibility  

 Assisting the HR Manager with staff recruitment. 

 Providing technical assistance to the client's senior 

management 

01.2012-

05.2014 

Metro İstanbul A.Ş. Project 

Coordinator 

Name of the Project: Medina Metro Project 

 

Tasks Performed: 

 

 Coordination and Management of Administration 

and Stakeholder Relations 

 Responsibility for Architectural, Civil and 

Electromechanical design groups. Design for 

Metrobus, Metro and LRT stations, Maintenance 

Buildings and Warehouse area (Concept, 

Preliminary & Final), E & M Design for stations and 

other buildings, (Cut and cover, TBM and Natm 

Tunnel Construction & Warehouse Area building) 

 Transport and Traffic Engineering, Business studies  

 Participation in Feasibility Studies  

 Preparation of technical and tender documents 

01.2011-

05.2012 

Metro İstanbul A.Ş. Project 

Coordinator 

Name of the Project: Lahore Metrobus Project 

 

Tasks Performed: 

 

 Coordination and Management of Administration 

and Stakeholder Relations 

 Preparation of Route Projects 

 Responsibility for Architectural, Civil and 

Electromechanical design groups. Design (Concept, 

Pre & Final) for Metrobus, Metro and LRT stations, 

Maintenance Buildings and Warehouse area, E & M 

Design for Stations and other buildings, 

 Transport and Traffic Engineering, Business studies  
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 Participation in Feasibility Studies  

 Preparation of technical and tender documents 

2005-2014 Metro İstanbul A.Ş. Project 

Engineer / 

Project 

Coordinator 

Name of the Project: Üsküdar - Ümraniye- Çekmeköy 

Metro Project 

 

Tasks Performed: 

 Coordination and Management of Administration 

and Stakeholder Relations 

 Preparation of Route Projects 

 Responsibility for Architectural, Civil and 

Electromechanical design groups. Design for 

Metrobus, Metro and LRT stations, Maintenance 

Buildings and Warehouse area (Concept, 

Preliminary & Final Design), E & M Design for 

stations and other buildings, (Cut-and-cover, TBM 

and Natm Tunnel Construction & Warehouse Area 

building) 

 Transport and Traffic Engineering, Business studies  

 Participation in Feasibility Studies  

 Preparation of technical and tender documents 

09.2000-

01.2012 

Metro İstanbul A.Ş. Project 

Engineer / 

Project 

Coordinator 

Name of the Project: Kadıköy -Kartal- Pendik Metro 

Project 

 

Tasks Performed: 

 Coordination and Management of Administration 

and Stakeholder Relations 

 Preparation of Route Projects 

 Responsibility for Architectural, Civil and 

Electromechanical design groups. Design for 

Metrobus, Metro and LRT stations, Maintenance 

Buildings and Warehouse area (Concept, 

Preliminary & Final Design), E & M Design for 

stations and other buildings, (Cut-and-cover, TBM 

and Natm Tunnel Construction & Warehouse Area 

building) 

 Transport and Traffic Engineering, Business studies  

 Participation in Feasibility Studies  

 Preparation of technical and tender documents 

 Maltepe Underground Workshop Design 

 Esenkent Control Centre and Administrative 

Building Design 

06.2013 – 

05.2014 

Metro İstanbul A.Ş. Design 

Chief 

Name of the Project: Göztepe-Finans Centre-Umraniye 

Metro Preliminary Project 

 

Tasks Performed: 

 

 Architectural design of Metro stations and 

Maintenance Building and depot (Concept, 

Preliminary & Final Design),  

 Participation in Feasibility Studies  

 Preparation of technical and tender documents 

09.2010 – 

06.2012 

Metro İstanbul A.Ş. Design 

Chief 

Name of the Project: Ikitelli- Atakoy Metro Final 

Project 

 

Tasks Performed: 

 Architectural design of Metro stations and 

Maintenance Building and depot (Concept, 

Preliminary & Final Design),  

 Participation in Feasibility Studies  

 Preparation of technical and tender documents 



 

 

01.2010 – 

06.2012 

Metro İstanbul A.Ş. Design 

Chief 

Name of the Project: Söğütlüçeşme - Kazlıçeşme 

Metro Preliminary Project 

 

Tasks Performed: 

 Architectural design of Metro stations and 

Maintenance Building and depot (Concept, 

Preliminary & Final Design),  

 Participation in Feasibility Studies  

 Preparation of technical and tender documents 

10.2007 – 

11.2009 

Metro İstanbul A.Ş. Design 

Chief 

Name of the Project: Şişhane - Kasimpasa - 

Okmeydanı - Mecidiyekoy Rail System Line Project 

 

Tasks Performed: 

 Architectural design of Metro stations and 

Maintenance Building and depot (Concept, 

Preliminary & Final Design),  

 Participation in Feasibility Studies  

 Preparation of technical and tender documents 

01.2008 – 

01.2009 

Metro İstanbul A.Ş. Design 

Chief 

Name of the Project: Trabzon Municipality Rail 

System Application Project and Feasibility Study 

Preparation Service Procurement 

 

Tasks Performed: 

 Architectural design of Metro stations and 

Maintenance Building and depot (Concept, 

Preliminary & Final Design),  

 Participation in Feasibility Studies  

 Preparation of technical and tender documents 
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PERSONAL INFORMATION 

Name, Surname : Musa Tuncay 

Date of Birth  : 01.05.1959     

Nationality  : Turkish 

 

EDUCATION 
 

Education : BSc. In Civil Engineering Eskisehir State Architecture Engineering Academy 

    MSc. In Civil Engineering / Gazi University 

 

EXPERIENCE 
 

Date Company Position Description 

2019-2023 KMG Proje Civil Engineer Projects worked on: 

 

 Manavgat-Seydisehir Railway Project   

 Merzifon-Samsun Railway Project 

 Ulukisla-Yenice Railway Project 

 Kars-Iğdır Railway Project  

 Polatli Military Region (Centre of Excellence) 

Railway Interconnection Line Project 

2018-2019 Su Yapı Mühendislik Civil Engineer Projects worked on: 

 

 Manavgat-Seydisehir Railway Project   

 Merzifon-Samsun Railway Project 

 Ulukisla-Yenice Railway Project  

 Ispartakule-Çerkezköy Railway Project 

2014-2018 KMG Proje Civil Engineer Projects worked on: 

 

 Manavgat-Seydisehir Railway Project    

 Merzifon-Samsun Railway Project 

 Ulukisla-Yenice Railway Project  

 Ispartakule-Çerkezköy Railway Project 

2003-2012 DLH Construction General 

Directorate 

Head of 

Railway 

Survey and 

Project 

Department 

Projects worked on: 

 

 Halkalı - Kapıkule Railway Project  

 Ankara - Istanbul Railway Project  

 Ankara - Sivas Railway Project  

 Sivas - Kars Railway Project  

 Kars - Tbilisi Railway Project  

 Ankara - Izmir Railway Project  

 Adapazari - Bartın Railway Project  

 Toprakkale - Habur Railway Project  

 Erzincan - Muş Railway Project  

 Erzincan- Diyarbakır- Mardin Railway Project  

 Bandirma - Izmir Railway Project  

 Tekirdag - Muratli Railway Project  

 Eskisehir - Antalya Railway Project  

 Dinar - Aydin Railway Project  

 Konya - Mersin Railway Project  

 Kars - Igdir - Nakhchivan Railway Project  

 Kirikkale - Samsun Railway Project  

 Antalya - Konya - Aksaray - Nevsehir - Kayseri 

Railway Project  

 Kırşehir - Yerköy Railway Project  

 Kırşehir - Aksaray - Ulukisla Railway Project  



 

 

 Aydin - Gulluk Port Railway Connection Project  

 Erzincan - Trabzon - Tirebolu Railway Project  

 Yerkoy - Kayseri Railway Project  

 Bandirma - Bursa - Osmaneli Railway Project  

 Diyarbakır - Urfa Railway Project  

 Samsun - Fatsa Railway Project  

 Ardahan - Çıldır - Railway Project 

 Sinan-Batman Project  

 Tokat-Turhal Railway Project  

 Urfa-Mursitpinar Railway Project 

 Sabiha Gökçen and Atatürk Airport Rail System 

Project 

 Cukurova Airport Rail System Project  

 Kemalpasa Logistics Centre Project 

 Esenboga Airport Rail System Project  

 Ankara Subways Project and Supervision 

Consultancy 

 Kemalpaşa-Torbalı- Alsancak Port Connection 

2003-2003 DLH Construction General 

Directorate 

Head of 

Railway 

Construction 

Department 

Projects worked on: 

 

 Ankara - Istanbul High Speed Railway 

Construction  

 Tecer - Kangal Railway Construction  

 Menemen - Aliaga Railway Construction  

 Izmit City Crossing Railway Construction  

 Khanli - Bostankaya Railway Construction 

2000-2003 DLH Construction General 

Directorate 

Head of Rail 

Public 

Transport 

Department 

Tasks Performed: 

 

 Marmaray Project tender and control 

 Ankara, Istanbul, Izmir, Konya, Kayseri, Kayseri, 

Samsun, Adana, Mersin rail system feasibility, 

survey project control and approval. 

1993-2000 DLH Construction General 

Directorate 

Implementation 

Branch 

Manager 

Projects worked on: 

 

 Ankara - Istanbul Speed Railway Construction  

 Karakaya Railway Bridge (2400m)  

 Tecer - Kangal Railway Construction  

 Menemen - Aliaga Railway Construction  

 Izmit City Crossing Railway Construction  

 Hanli - Bostankaya Railway Construction 

1983-1993 DLH Construction General 

Directorate 

Civil Engineer Projects worked on: 

 

 Ankara - Istanbul Speed Railway Construction  

 Karakaya Railway Bridge (2400m)  

 Tecer - Kangal Railway Construction  

 Menemen - Aliaga Railway Construction  

 Sincan-Yenikent Railway Construction 
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Particular Conditions  

 Part C- Fraud and Corruption 

(Text in this Particular Conditions - Part C shall not be modified) 

1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to 

procurement under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); 

bidders, consultants, contractors, and suppliers; any sub-contractors, sub-

consultants, service providers or suppliers; any agents (whether declared or not); and 

any of their personnel, observe the highest standard of ethics during the procurement 

process, selection and contract execution of Bank-financed contracts, and refrain 

from Fraud and Corruption. 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain 

financial or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties designed 

to achieve an improper purpose, including to influence improperly the actions 

of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence 

material to the investigation or making false statements to investigators 

in order to materially impede a Bank investigation into allegations of a 



 

 

corrupt, fraudulent, coercive, or collusive practice; and/or threatening, 

harass or intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from pursuing the 

investigation; or 

(b) acts intended to materially impede the exercise of the Bank’s inspection 

and audit rights provided for under paragraph 2.2 e. below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, 

sub-contractors, service providers, suppliers and/ or their employees, has, directly 

or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 

other appropriate actions, including declaring misprocurement, if the Bank 

determines at any time that representatives of the Borrower or of a recipient of any 

part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, 

or obstructive practices during the procurement process, selection and/or execution 

of the contract in question,  without the Borrower having taken timely and 

appropriate action satisfactory to the Bank to address such practices when they 

occur, including by failing to inform the Bank in a timely manner at the time  they 

knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the 

Bank’s prevailing sanctions policies and procedures, may sanction a firm or 

individual, either indefinitely or for a stated period of time, including by publicly 

declaring such firm or individual ineligible (i) to be awarded or otherwise benefit 

from a Bank-financed contract, financially or in any other manner1;  (ii) to be a 

nominated 2 sub-contractor, consultant, manufacturer or supplier, or service provider 

of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to 

receive the proceeds of any loan made by the Bank or otherwise to participate further 

in the preparation or implementation of any Bank-financed project;  

                     
1 For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying 

for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, 

nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) 

entering into an addendum or amendment introducing a material modification to any existing contract. 
2 A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different 

names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-

qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet 

the qualification requirements for the particular bid; or (ii) appointed by the Borrower.   
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e.        Requires that a clause be included in bidding/request for proposals documents and 

in contracts financed by a Bank loan, requiring (i) bidders, consultants, contractors, 

and suppliers, and their sub-contractors, sub-consultants, service providers, 

suppliers, agents, personnel, permit the Bank to inspect 3 all accounts, records and 

other documents relating to the submission of bids and contract performance, and to 

have them audited by auditors appointed by the Bank.   

 

  

                     
3 Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by 

the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the 

veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but 

is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof 

as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic format) 

deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant 

individuals; performing physical inspections and site visits; and obtaining third party verification of information. 



 

 

Particular Conditions  

 Part D- Environmental and Social (ES) 

Metrics for Progress Reports 

[Note to Employer: the following metrics may be amended to reflect the specifics of the 

Contract. The Employer shall ensure that the metrics provided are appropriate for the 

Works and impacts/key issues identified in the environmental and social assessment.] 

Metrics for regular reporting: 

a. environmental incidents or non-compliances with contract requirements, including 

contamination, pollution, or damage to ground or water supplies; 

b. health and safety incidents, accidents, injuries that require treatment and all fatalities;  

c. interactions with regulators:  identify agency, dates, subjects, outcomes (report the 

negative if none); 

d. status of all permits and agreements:  

(i) work permits: number required, number received, actions taken for those not 

received; 

(ii) status of permits and consents:  

 list areas/facilities with permits required (quarries, asphalt & batch plants), 

dates of application, dates issued (actions to follow up if not issued), dates 

submitted to resident engineer (or equivalent), status of area (waiting for 

permits, working, abandoned without reclamation, decommissioning plan 

being implemented, etc.); 

 list areas with landowner agreements required (borrow and spoil areas, camp 

sites), dates of agreements, dates submitted to resident engineer (or 

equivalent); 

 identify major activities undertaken in each area in the reporting period and 

highlights of environmental and social protection (land clearing, boundary 

marking, topsoil salvage, traffic management, decommissioning planning, 

decommissioning implementation); 

 for quarries: status of relocation and compensation (completed, or details of 

activities and current status in the reporting period). 

e. health and safety supervision:  

(i) safety officer: number days worked, number of full inspections & partial 

inspections, reports to construction/project management; 

(ii) number of workers, work hours, metric of PPE use (percentage of workers with 

full personal protection equipment (PPE), partial, etc.), worker violations observed 
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(by type of violation, PPE or otherwise), warnings given, repeat warnings given, 

follow-up actions taken (if any); 

f. worker accommodations: 

(i) number of expats housed in accommodations, number of locals; 

(ii) date of last inspection, and highlights of inspection including status of 

accommodations’ compliance with national and local law and good practice, 

including sanitation, space, etc.;  

(iii) actions taken to recommend/require improved conditions, or to improve 

conditions. 

g. Health services: provider of health services, information and/or training, location of 

clinic, number of non-safety disease or illness treatments and diagnoses (no names to 

be provided); 

h. gender (for expats and locals separately): number of female workers, percentage of 

workforce, gender issues raised and dealt with (cross-reference grievances or other 

sections as needed); 

i. training: 

(i) number of new workers, number receiving induction training, dates of induction 

training; 

(ii) number and dates of toolbox talks, number of workers receiving Occupational 

Health and Safety (OHS), environmental and social training; 

(iii) number and dates of communicable diseases (including STDs) sensitization and/or 

training, no. workers receiving training (in the reporting period and in the past); 

same questions for gender sensitization, flag person training. 

(iv) number and date of SEA and SH prevention sensitization and/or training events, 

including number of workers receiving training on Code of Conduct for 

Contractor’s Personnel (in the reporting period and in the past), etc. 

j. environmental and social supervision: 

(i) environmentalist: days worked, areas inspected and numbers of inspections of 

each (road section, work camp, accommodations, quarries, borrow areas, spoil 

areas, swamps, forest crossings, etc.), highlights of activities/findings (including 

violations of environmental and/or social best practices, actions taken), reports to 

environmental and/or social specialist/construction/site management; 

(ii) sociologist: days worked, number of partial and full site inspections (by area: road 

section, work camp, accommodations, quarries, borrow areas, spoil areas, clinic, 

HIV/AIDS center, community centers, etc.), highlights of activities (including 

violations of environmental and/or social requirements observed, actions taken), 

reports to environmental and/or social specialist/construction/site management; 

and 



 

 

(iii) community liaison person(s): days worked (hours community center open), 

number of people met, highlights of activities (issues raised, etc.), reports to 

environmental and/or social specialist /construction/site management. 

k. Grievances: list new grievances (e.g., number of allegations of SEA and SH) received 

in the reporting period and number of unresolved past grievances by date received, 

complainant’s age and sex, how received, to whom referred to for action, resolution, 

and date (if completed), data resolution reported to complainant, any required follow-

up (Cross-reference other sections as needed): 

(i) Worker grievances; 

(ii) Community grievances  

l. Traffic, road safety and vehicles/equipment: 

(i) traffic and road safety incidents and accidents involving project vehicles & 

equipment: provide date, location, damage, cause, follow-up; 

(ii) traffic and road safety incidents and accidents involving non-project vehicles or 

property (also reported under immediate metrics): provide date, location, damage, 

cause, follow-up;  

(iii) overall condition of vehicles/equipment (subjective judgment by 

environmentalist); non-routine repairs and maintenance needed to improve safety 

and/or environmental performance (to control smoke, etc.). 

m. Environmental mitigations and issues (what has been done): 

(i) dust: number of working bowsers, number of waterings/day, number of complaints, 

warnings given by environmentalist, actions taken to resolve; highlights of quarry 

dust control (covers, sprays, operational status); % of rock/ spoil lorries with covers, 

actions taken for uncovered vehicles; 

(ii) erosion control: controls implemented by location, status of water crossings, 

environmentalist inspections and results, actions taken to resolve issues, 

emergency repairs needed to control erosion/sedimentation; 

(iii) quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major 

activities undertaken in the reporting period at each, and highlights of 

environmental and social protection: land clearing, boundary marking, topsoil 

salvage, traffic management, decommissioning planning, decommissioning 

implementation; 

(iv) blasting: number of blasts (and locations), status of implementation of blasting 

plan (including notices, evacuations, etc.), incidents of off-site damage or 

complaints (cross-reference other sections as needed); 

(v) spill clean-ups, if any:  material spilled, location, amount, actions taken, material 

disposal (report all spills that result in water or soil contamination; 

(vi) waste management: types and quantities generated and managed, including 

amount taken offsite (and by whom) or reused/recycled/disposed on-site; 
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(vii) details of tree plantings and other mitigations required undertaken in the reporting 

period; 

(viii) details of water and swamp protection mitigations required undertaken in the 

reporting period. 

n. compliance: 

(i) compliance status for conditions of all relevant consents/permits, for the Work, 

including quarries, etc.): statement of compliance or listing of issues and actions 

taken (or to be taken) to reach compliance; 

(ii) compliance status of C-ESMP/ESIP requirements: statement of compliance or 

listing of issues and actions taken (or to be taken) to reach compliance 

(iii) compliance status of SEA and SH prevention and response action plan: statement 

of compliance or listing of issues and actions taken (or to be taken) to reach 

compliance 

(iv) compliance status of Health and Safety Management Plan re: statement of 

compliance or listing of issues and actions taken (or to be taken) to reach 

compliance 

(v) other unresolved issues from previous reporting periods related to environmental 

and social: continued violations, continued failure of equipment, continued lack of 

vehicle covers, spills not dealt with, continued compensation or blasting issues, 

etc.  Cross-reference other sections as needed. 

  



 

 

 

Particular Conditions  

Part E- Sexual Exploitation and Abuse (SEA) and/or Sexual 

Harassment Performance Declaration for Subcontractors 

[The following table shall be filled in by each subcontractor proposed by the Contractor, that was not named in 

the Contract] 

Subcontractor’s Name: [insert full name] 

Date: [insert day, month, year] 

 

Contract reference [insert contract reference] 

Page [insert page number] of [insert total number] pages 

SEA and/or SH Declaration  

 

We: 

  (a) have not been subject to disqualification by the Bank for non-compliance with SEA/ SH 

obligations. 

  (b) are subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. 

  (c) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. An 

arbitral award on the disqualification case has been made in our favor.  

  (d) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations 

for a period of two years. We have subsequently demonstrated that we have adequate capacity 

and commitment to comply with SEA /SH obligations.  

  (e) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for 

a period of two years. We have attached specific evidence demonstrating that we have adequate 

capacity and commitment to comply with SEA and SH obligations.  

[If (c) above is applicable, attach evidence of an arbitral award reversing the findings on the issues 

underlying the disqualification.] 

[If (d) or (e) above are applicable, provide the following information:] 

Period of disqualification: From: _______________ To: ________________ 

If previously provided on another Bank financed works contract, details of evidence that demonstrated 

adequate capacity and commitment to comply with SEA/SH obligations (as per (d) above) 

Name of Employer: ___________________________________________ 

Name of Project: _____________________________________ 

Contract description: _____________________________________________________  
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Brief summary of evidence provided: ________________________________________ 

______________________________________________________________________ 

Contact Information: (Tel, email, name of contact person): _______________________ 

______________________________________________________________________ 

As an alternative to the evidence under (d), other evidence demonstrating adequate capacity and 

commitment to comply with SEA/SH obligations (as per (e) above) ) [attach details as appropriate]. 

 

___________________________________________________________________________ 

____________________________________________________________________________ 

 

 

Name of the Subcontractor  

Name of the person duly authorized to sign on behalf of the Subcontractor _______ 

Title of the person signing on behalf of the Subcontractor ______________________ 

Signature of the person named above ______________________ 

Date signed ________________________________ day of ___________________, _____ 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date signed ________________________________ day of ___________________, _____ 
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Notification of Intention to Award 

 

[This Notification of Intention to Award shall be sent to each Bidder that submitted a Bid unless 

the Bidder has previously received notice of exclusion from the process at an interim stage of 

the procurement process.] 

[Send this Notification to the Bidder’s Authorized Representative named in the Bidder 

Information Form] 

For the attention of Bidder’s Authorized Representative  

Name: [insert Authorized Representative’s name] 

Address: [insert Authorized Representative’s Address] 

Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers] 

Email Address: [insert Authorized Representative’s email address] 

[IMPORTANT: insert the date that this Notification is transmitted to all participating Bidders. 

The Notification must be sent to all Bidders simultaneously. This means on the same date and 

as close to the same time as possible.]   

DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)  

Notification of Intention to Award 
Employer: [insert the name of the Employer] 

Project: [insert name of project] 

Contract title: [insert the name of the contract] 

Country: [insert country where RFB is issued] 

Loan No. /Credit No. / Grant No.: [insert reference number for loan/credit/grant] 

RFB No: [insert RFB reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award the 

above contract. The transmission of this Notification begins the Standstill Period. During the 

Standstill Period you may: 

a) request a debriefing in relation to the evaluation of your Bid, and/or 

b) submit a Procurement-related Complaint in relation to the decision to award the 

contract. 

1. The successful Bidder 

Name: [insert name of successful Bidder] 

Address: [insert address of the successful Bidder] 
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Contract price: [insert contract price of the successful Bidder] 

Total combined 

score: 
[insert the total combined score of the successful Bidder] 

2. Other Bidders [INSTRUCTIONS: insert names of all Bidders that submitted a Bid, Bid 

price as read out and evaluated, technical and combined scores.] 

Name of Bidder 
Technical 

Score 
Bid price 

Evaluated Bid 

Cost  

Combined 

Score 

[insert name] 

[insert 

Technical 

score] 

[insert Bid price] 
[insert evaluated 

cost] 

[insert 

combined 

score] 

[insert name] 

[insert 

Technical 

score] 

[insert Bid price] 
[insert evaluated 

cost] 
[insert 

combined score] 

[insert name] 

[insert 

Technical 

score] 

[insert Bid price] 
[insert evaluated 

cost] 
[insert 

combined score] 

[insert name] 

[insert 

Technical 

score] 

[insert Bid price] 
[insert evaluated 

cost] 
[insert 

combined score] 

[insert name] 

[insert 

Technical 

score] 

[insert Bid price] 
[insert evaluated 

cost] 
[insert 

combined score] 

3. Reason/s why your Bid was unsuccessful [Delete if the combined score already reveals 

the reason] 

[INSTRUCTIONS: State the reason/s why this Bidder’s Bid was unsuccessful. Do NOT 

include: (a) a point by point comparison with another Bidder’s Bid or (b) information 

that is marked confidential by the Bidder in its Bid.] 

4. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local 

time). 

You may request a debriefing in relation to the results of the evaluation of your Bid. If you 

decide to request a debriefing your written request must be made within three (3) Business 

Days of receipt of this Notification of Intention to Award.  

Provide the contract name, reference number, name of the Bidder, contact details; and address 

the request for debriefing as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 
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Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

If your request for a debriefing is received within the 3 Business Days deadline, we will 

provide the debriefing within five (5) Business Days of receipt of your request. If we are 

unable to provide the debriefing within this period, the Standstill Period shall be extended by 

five (5) Business Days after the date that the debriefing is provided. If this happens, we will 

notify you and confirm the date that the extended Standstill Period will end.  

The debriefing may be in writing, by phone, video conference call or in person. We shall 

promptly advise you in writing how the debriefing will take place and confirm the date and 

time. 

If the deadline to request a debriefing has expired, you may still request a debriefing. In this 

case, we will provide the debriefing as soon as practicable, and normally no later than fifteen 

(15) Business Days from the date of publication of the Contract Award Notice. 

5. How to make a complaint  

DEADLINE: The deadline for submitting a Procurement-related Complaint challenging the 

decision to award the contract expires on midnight, [insert date] (local time). 

Provide the contract name, reference number, name of the Bidder, contact details; and 

address the Procurement-related Complaint as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

At this point in the procurement process, you may submit a Procurement-related Complaint 

challenging the decision to award the contract. You do not need to have requested, or 

received, a debriefing before making this complaint. Your complaint must be submitted 

within the Standstill Period and received by us before the Standstill Period ends. 

Further information: 

For more information see the Procurement Regulations for IPF Borrowers (Procurement 

Regulations) (Annex III). You should read these provisions before preparing and 

submitting your complaint. In addition, the World Bank’s Guidance “How to make a 

Procurement-related Complaint” provides a useful explanation of the process, as well as a 

sample letter of complaint. 

In summary, there are four essential requirements: 

1. You must be an ‘interested party’. In this case, that means a Bidder who submitted a 

Bid in this bidding process and is the recipient of a Notification of Intention to Award. 

2. The complaint can only challenge the decision to award the contract.  

3. You must submit the complaint within the period stated above. 

https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.aspx?docid=4005
http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework
http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework
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4. You must include, in your complaint, all of the information required by the 

Procurement Regulations (as described in Annex III). 

6. Standstill Period  

DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local 

time). 

The Standstill Period lasts ten (10) Business Days after the date of transmission of this 

Notification of Intention to Award.  

The Standstill Period may be extended. This may happen where we are unable to provide 

a debriefing within the five (5) Business Day deadline. If this happens, we will notify you 

of the extension.  

If you have any questions regarding this Notification, please do not hesitate to contact us. 

On behalf of the Employer: 

Signature:  ______________________________________________ 

Name: ______________________________________________ 

Title/position: ______________________________________________ 

Telephone: ______________________________________________ 

Email: ______________________________________________ 
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Beneficial Ownership Disclosure Form  

 
RFB No.: 1 

Request for Bid No.: AYGM-YAP-2023-WB 02 

 

To: General Directorate of Infrastructure Investments 

In response to your request in the Letter of Acceptance dated [insert date of letter of Acceptance] 

to furnish additional information on beneficial ownership: [select one option as applicable and 

delete the options that are not applicable]  

(i) we hereby provide the following beneficial ownership information.   

Details of beneficial ownership  

Identity of Beneficial 

Owner 

 

Directly or indirectly 

holding 25% or more of 

the shares 

(Yes / No) 

 

Directly or indirectly 

holding 25 % or 

more of the Voting 

Rights 

(Yes / No) 

 

Directly or indirectly 

having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

body of the Bidder 

(Yes / No) 

[include full name 

(last, middle, first), 

nationality, country of 

residence] 


  

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED 

THE FORM 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful 

Bidder.  In case of joint venture, the Bidder must submit a separate Form for each member.  

The beneficial ownership information to be submitted in this Form shall be current as of the 

date of its submission.  

For the purposes of this Form, a Beneficial Owner of a Bidder is any natural person who 

ultimately owns or controls the Bidder by meeting one or more of the following conditions: 

 directly or indirectly holding 25% or more of the shares 

 directly or indirectly holding 25% or more of the voting rights 

 directly or indirectly having the right to appoint a majority of the board of 

directors or equivalent governing body of the Bidder 
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OR 

 

(ii) We declare that there is no Beneficial Owner meeting one or more of the following conditions:  

 

 directly or indirectly holding 25% or more of the shares 

 directly or indirectly holding 25% or more of the voting rights 

 directly or indirectly having the right to appoint a majority of the board of directors or 

equivalent governing body of the Bidder 

 

OR  

 

(iii) We declare that we are unable to identify any Beneficial Owner meeting one or more of the 

following conditions. [If this option is selected, the Bidder shall provide explanation on why it is 

unable to identify any Beneficial Owner] 

 directly or indirectly holding 25% or more of the shares 

 directly or indirectly holding 25% or more of the voting rights 

 directly or indirectly having the right to appoint a majority of the board of directors or 

equivalent governing body of the Bidder]” 

 

Name of the Bidder: *[insert complete name of the Bidder]_________ 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: **[insert complete 

name of person duly authorized to sign the Bid]___________ 

 

Title of the person signing the Bid: [insert complete title of the person signing the Bid]______ 

 

Signature of the person named above: [insert signature of person whose name and capacity are 

shown above]_____ 

 

Date signed [insert date of signing] day of [insert month], [insert year]_____ 

 

 

 
* In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as Bidder. In the event that 

the Bidder is a joint venture, each reference to “Bidder” in the Beneficial Ownership Disclosure Form (including this 

Introduction thereto) shall be read to refer to the joint venture member.  
** Person signing the Bid shall have the power of attorney given by the Bidder. The power of attorney shall be attached 

with the Bid Schedules.  
. 
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Letter of Acceptance 

[letterhead paper of the Employer] 

 

 

 

[date] 

 

To:  [name and address of the Contractor] 

This is to notify you that your Bid dated [date] for execution of the [name of the Contract and 

identification number, as given in the Contract Data] for the Accepted Contract Amount [amount 

in numbers and words] [name of currency], as corrected and modified in accordance with the 

Instructions to Bidders, is hereby accepted by our Agency. 

You are requested to furnish (i) the Performance Security and an Environmental and Social 

Performance Security [Delete ES Performance Security if it is not required under the contract] 

within 28 days in accordance with the Conditions of Contract, using, for that purpose, one of the 

Performance Security Forms and the ES Performance Security Form, [Delete reference to the ES 

Performance Security Form if it is not required under the contract] and (ii) the additional 

information on beneficial ownership in accordance with ITB 48.1, within eight (8) Business days 

using the Beneficial Ownership Disclosure Form, included in Section X, Contract Forms, of the 

bidding document.  

 

Authorized Signature:    

Name and Title of Signatory:    

Name of Agency:    

 

Attachment:  Contract Agreement 
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Contract Agreement 

THIS AGREEMENT made the ________ day of ________________________, _____, between 

______________________________________of __________________________ (hereinafter 

“the Employer”), of the one part, and ______________________ of _____________________ 

(hereinafter “the Contractor”), of the other part: 

WHEREAS the Employer desires that the Works known as _______________________________ 

should be executed by the Contractor, and has accepted a Bid by the Contractor for the execution 

and completion of these Works and the remedying of any defects therein,  

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 

Agreement. This Agreement shall prevail over all other Contract documents.  

(a) the Letter of Acceptance; 

(b) the Letter of Bid;  

(c) the addenda Nos ________ (if any); 

(d) the Particular Conditions Part A – Contract Data; 

(e) the Particular Conditions Part B – Special Provisions;  

(f) the General Conditions; 

(g) the Completed Schedules/Bill of Quantities and unit price descriptions  

(h) the Specification; 

(i) the Drawings; and 

(j) any other documents forming part of the contract, including, but not limited to: 

i. the ES Management Strategies and Implementation Plans; and 

ii. Code of Conduct for Contractor’s Personnel (ES).  

3. In consideration of the payments to be made by the Employer to the Contractor as specified 

in this Agreement, the Contractor hereby covenants with the Employer to execute the Works and 

to remedy defects therein in conformity in all respects with the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution 

and completion of the Works and the remedying of defects therein, the Contract Price or such other 
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sum as may become payable under the provisions of the Contract at the times and in the manner 

prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance 

with the laws of _____________________________ on the day, month and year specified above. 

Signed by ________________________________________________ (for the Employer) 

Signed by __________________________________________________ (for the Contractor) 
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Performance Security Option 1: Demand Guarantee 

 

 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Employer]    

Date: ________________[Insert date of issue] 

PERFORMANCE GUARANTEE No.: _________________ 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that ________________ (hereinafter called "the Applicant") has entered 

into Contract No. _____________ dated ____________ with the Beneficiary, for the execution of 

_____________________ (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance 

guarantee is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________ (                    ),1 

such sum being payable in the types and proportions of currencies in which the Contract Price is 

payable, upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s 

statement, whether in the demand itself or in a separate signed document accompanying or 

identifying the demand, stating that the Applicant is in breach of its obligation(s) under the 

Contract, without the Beneficiary needing to prove or to show grounds for your demand or the 

sum specified therein.  

This guarantee shall expire, no later than the …. Day of ……, 2…2, and any demand for payment 

under it must be received by us at this office indicated above on or before that date.   

                     
1 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in 

the Letter of Acceptance, less provisional sums, if any, and denominated either in the currency(cies) of the 

Contract or a freely convertible currency acceptable to the Beneficiary. 
2 Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the Employer 

would need to request an extension of this guarantee from the Guarantor.  Such request must be in writing and 

must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Employer 

might consider adding the following text to the form, at the end of the penultimate paragraph:  “The Guarantor 

agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], in response 

to the Beneficiary’s written request for such extension, such request to be presented to the Guarantor before the 

expiry of the guarantee.” 
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby 

excluded. 

 

 

_____________________  

[signature(s)]  

 

  

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 
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Performance Security Option 2: Performance Bond 

 

 

By this Bond____________________ as Principal (hereinafter called “the Contractor”) 

and______________________________________________________________] as Surety 

(hereinafter called “the Surety”), are held and firmly bound unto_____________________] as 

Obligee (hereinafter called “the Employer”) in the amount of __________________, for the 

payment of which sum well and truly to be made in the types and proportions of currencies in 

which the Contract Price is payable, the Contractor and the Surety bind themselves, their heirs, 

executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

WHEREAS the Contractor has entered into a written Agreement with the Employer dated the   

day of  , 20___, for ___________________ in accordance with the documents, plans, 

specifications, and amendments thereto, which to the extent herein provided for, are by reference 

made part hereof and are hereinafter referred to as the Contract. 

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly 

and faithfully perform the said Contract (including any amendments thereto), then this obligation 

shall be null and void; otherwise, it shall remain in full force and effect. Whenever the Contractor 

shall be, and declared by the Employer to be, in default under the Contract, the Employer having 

performed the Employer’s obligations thereunder, the Surety may promptly remedy the default, or 

shall promptly: 

(1) complete the Contract in accordance with its terms and conditions; or 

(2) obtain a Bid or Bids from qualified Bidders for submission to the Employer for 

completing the Contract in accordance with its terms and conditions, and upon 

determination by the Employer and the Surety of the lowest responsive Bidder, arrange 

for a Contract between such Bidder and Employer and make available as work 

progresses (even though there should be a default or a succession of defaults under the 

Contract or Contracts of completion arranged under this paragraph) sufficient funds to 

pay the cost of completion less the Balance of the Contract Price; but not exceeding, 

including other costs and damages for which the Surety may be liable hereunder, the 

amount set forth in the first paragraph hereof.  The term “Balance of the Contract 

Price,” as used in this paragraph, shall mean the total amount payable by Employer to 

Contractor under the Contract, less the amount properly paid by Employer to 

Contractor; or 

(3) pay the Employer the amount required by Employer to complete the Contract in 

accordance with its terms and conditions up to a total not exceeding the amount of this 

Bond. 
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The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

Any suit under this Bond must be instituted before the expiration of one year from the date of the 

issuing of the Taking-Over Certificate. 

No right of action shall accrue on this Bond to or for the use of any person or corporation other 

than the Employer named herein or the heirs, executors, administrators, successors, and assigns of 

the Employer. 

In testimony whereof, the Contractor has hereunto set its hand and affixed its seal, and the Surety 

has caused these presents to be sealed with its corporate seal duly attested by the signature of its 

legal representative, this   day of   20  . 

 

SIGNED ON   on behalf of   

 

By   in the capacity of   

 

In the presence of   

 

 

SIGNED ON   on behalf of   

 

By   in the capacity of   

 

In the presence of   
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Environmental and Social (ES) Performance Security 

ES Demand Guarantee 

 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Employer]   

Date: _ [Insert date of issue] 

ES PERFORMANCE GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that ________________ (hereinafter called "the Applicant") has entered 

into Contract No. _____________  dated ____________ with the Beneficiary, for the execution of 

_____________________ (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance 

guarantee is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________ (                    ),1 

such sum being payable in the types and proportions of currencies in which the Contract Price is 

payable, upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s 

statement, whether in the demand itself or in a separate signed document accompanying or 

identifying the demand, stating that the Applicant is in breach of its Environmental and/or Social 

(ES) obligation(s) under the Contract, without the Beneficiary needing to prove or to show grounds 

for your demand or the sum specified therein.  

This guarantee shall expire, no later than the …. Day of ……, 2… 2, and any demand for payment 

under it must be received by us at this office indicated above on or before that date.   

                     
1 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in 

the Letter of Acceptance, less provisional sums, if any, and denominated either in the currency (cies) of the 

Contract or a freely convertible currency acceptable to the Beneficiary. 
2 Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the Employer 

would need to request an extension of this guarantee from the Guarantor.  Such request must be in writing and 

must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Employer 

might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor 

agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in response 

to the Beneficiary’s written request for such extension, such request to be presented to the Guarantor 

before the expiry of the guarantee.” 
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby 

excluded. 

 

 

_____________________  

[signature(s)]  

 

  

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 
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Advance Payment Security  

 

-Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code]  

 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: ___________________ [Insert name and Address of Employer]   

Date: ________________ [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that ________________ (hereinafter called “the Applicant”) has entered 

into Contract No. _____________ dated ____________ with the Beneficiary, for the execution of 

_____________________ (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, an advance payment 

in the sum ___________ (                    ) is to be made against an advance payment guarantee. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________ (                    ) 1 

upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s 

statement, whether in the demand itself or in a separate signed document accompanying or 

identifying the demand, stating either that the Applicant: 

(a) has used the advance payment for purposes other than the costs of mobilization in respect 

of the Works; or 

(b)  has failed to repay the advance payment in accordance with the Contract conditions, 

specifying the amount which the Applicant has failed to repay.  

 

                     
1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated either 

in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible currency 

acceptable to the Employer. 
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A demand under this guarantee may be presented as from the presentation to the Guarantor of a 

certificate from the Beneficiary’s bank stating that the advance payment referred to above has been 

credited to the Applicant on its account number ___________ at _________________.. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the 

advance payment repaid by the Applicant as specified in copies of interim statements or payment 

certificates which shall be presented to us.  This guarantee shall expire, at the latest, upon our 

receipt of a copy of the interim payment certificate indicating that ninety (90) percent of the 

Accepted Contract Amount, less provisional sums, has been certified for payment, or on the ___ 

day of _____, 2___,2 whichever is earlier.  Consequently, any demand for payment under this 
guarantee must be received by us at this office on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby 

excluded. 

 

 

____________________  

[signature(s)]  

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

 

 

  

                     
2  Insert the expected expiration date of the Time for Completion.  The Employer should note that in the event of an 

extension of the time for completion of the Contract, the Employer would need to request an extension of this 

guarantee from the Guarantor.  Such request must be in writing and must be made prior to the expiration date 

established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text 

to the form, at the end of the penultimate paragraph:  “The Guarantor agrees to a one-time extension of this 

guarantee for a period not to exceed [six months][one year], in response to the Beneficiary’s written request for 

such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 
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Retention Money Security 

Demand Guarantee 

 

________________________________ [Guarantor letterhead or SWIFT identifier code] 

Beneficiary: ___________________ [Insert name and Address of Employer]   

Date: ________________ [Insert date of issue] 

RETENTION MONEY GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

 

We have been informed that ________________ [insert name of Contractor, which in the case of a joint 

venture shall be the name of the joint venture] (hereinafter called "the Applicant") has entered into 

Contract No. _____________ [insert reference number of the contract] dated ____________ with the 

Beneficiary, for the execution of _____________________ [insert name of contract and brief description 

of Works] (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary 

retains moneys up to the limit set forth in the Contract (“the Retention Money”), and that when the 

Taking-Over Certificate has been issued under the Contract and the first half of the Retention 

Money has been certified for payment, payment of [insert the second half of the Retention Money 

or if the amount guaranteed under the Performance Guarantee when the Taking-Over Certificate 

is issued is less than half of the Retention Money, the difference between half of the Retention 

Money and the amount guaranteed under the Performance Security and, if required, the ES 

Performance Security] is to be made against a Retention Money guarantee. 

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________ [insert amount in 

figures] (                    ) [amount in words]1 upon receipt by us of the Beneficiary’s complying demand 

supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed 

document accompanying or identifying the demand,  stating that the Applicant is in breach of its 

obligation(s) under the Contract, without your needing to prove or show grounds for your demand 

or the sum specified therein.  

                     
1 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money or if 

the amount guaranteed under the Performance Guarantee when the Taking-Over Certificate is issued is less than 

half of the Retention Money, the difference between half of the Retention Money and the amount guaranteed under 

the Performance Security and denominated either in the currency(ies) of the second half of the Retention Money 

as specified in the Contract, or in a freely convertible currency acceptable to the Beneficiary. 
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A demand under this guarantee may be presented as from the presentation to the Guarantor of a 

certificate from the Beneficiary’s bank stating that the second half of the Retention Money as 

referred to above has been credited to the Applicant on its account number ___________ at 

_________________ [insert name and address of Applicant’s bank]. 

This guarantee shall expire no later than the …. Day of ……, 2…2, and any demand for payment 

under it must be received by us at the office indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby 

excluded. 

 

____________________  

[signature(s)]  

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

 

                     
2 Insert the same expiry date as set forth in the performance security, representing the date twenty-eight days after 

the completion date described in GC Clause 11.9.  The Employer should note that in the event of an extension of 

this date for completion of the Contract, the Employer would need to request an extension of this guarantee from 

the Guarantor.  Such request must be in writing and must be made prior to the expiration date established in the 

guarantee. In preparing this guarantee, the Employer might consider adding the following text to the form, at the 

end of the penultimate paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period 

not to exceed [six months][one year], in response to the Beneficiary’s written request for such extension, such 

request to be presented to the Guarantor before the expiry of the guarantee.” 


